


State of preparedness for the restoration implementation in The Gambia



OUTLINE OF THE PRESENTATION

- Coverage area
- Capacity building achieved
- Activities conducted

THE PROJECT COVERAGE AREA

- North Bank Region, Central River Region North and Upper River Region North and
- Lower River Region

CAPACITY BUILDING ACHIEVED

- Three Gambians capacity built on the use and application of the collect earth tool;
- Four Gambians were exposed and capacity built on the type of restoration taken place in The GGW intervention sites in W/Africa

Activities Conducted

- National Action programme on AAD reviewed and updated .
- The project document, Gambia component finalized, validated and approved for the implementation;
- The 28 Community Forestry areas and three Forest Parks identified as project sites for restoration;
- Baseline on Coordinates collection, biophysical and socio –economic assessment conducted on all the intervention sites including DRYLAND project;
- Partnership platform established for coordination mechanism of GGW activities in The Gambia;
- Fifteen (15) sites identified for the 2016 restoration campaign and;
- Recruitment of the project coordinator on progress.

Thank you for your kind attention