

**Symbol and title:**

**GCP/RLA/160/BRA: "Iniciativa América Latina y el Caribe Sin Hambre 2025" (ALCSH 2025) – Contribution of the Federal Republic of Brazil for Humanitarian Assistance**

**Recipient Country: Démocratic Republic of Congo**

**Baby Number: 02**

**Baby Title : Assistance agricole d'urgence à 500 ménages retournés d'Angola dans la zone de santé de Kamonia au territoire de Tshipaka, au Kasai Occidental**

**Date of approval:**

**EOD: May 2010**

**NTE: November 2010**

**Budget: USD : 50 000 \$ USD**

**Delivery at 20/06/2011 (including commitments): USD 48,493**

**Objectives/Expected results:****A. Major objective :**

Improvement of the food security status of 500 households expelled from Angola and host families, through agricultural production.

**B. Specific objective :**

Restore agricultural production of 500 vulnerable households through the distribution of basic agricultural inputs (tools and seeds).

**C. Planed activities :**

Direct distribution of food crop production inputs (tools, seeds) Distribution for vegetable production inputs; Training of community leaders in gardening and nutrition.

**Major achievements/outcomes (or major activities being planned towards the expected results):**

- **Inputs distribution to 500 household**

*Food crops production inputs :*

A total of 7500 kg of seeds comprising 500 kg of maize, 2500 kg of local bean variety (niebe) and 500 hoes have been distributed to the beneficiaries in the territories of Kamonia/Tshikapa, with a 100% rate of achievement. As a result, 181 metric tons of maize and local beans have been produced by the beneficiaries for consumption.

*Inputs distribution for vegetable production*

5 kg of seeds and 1.500 handtoolstools (watering cans : 500 ; hoes : 500 ; rakes : 500) have been distributed. This amounts to 75% of planned quantities. Total vegetable production was estimated at 14 tons.

- **Project beneficiaries**

All the targeted beneficiaries (500 households) benefited from the input distribution.

- **Training**

Throughout the entire production cycle, training sessions were delivered to the beneficiaries by extension agents of the ministry of agriculture more specifically the "Inspection provinciale de l'agriculture".

**Recommendations:**

The project reached all the targeted beneficiaries and the level of production achieved was highly satisfactory. Nonetheless, an additional 1000 households in need of assistance were identified in the region during the project implementation, but owing to the limited budget available such household did not receive any assistance. Hence, a second phase of the project in the area is strongly recommended.

**DATE: 23/06/2011**