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1. BACKGROUND   

The Government of Turkey, represented by the Ministry of Agriculture and Rural Affairs (MARA) 

(Its name was changed into the Ministry of Food, Agriculture and Livestock (MFAL) in 2011) and 

FAO concluded an Agreement in mid-2006 and set up FAO-Turkey Partnership Programme (FTPP). 

According to this Agreement, Turkish Government agreed to make an annual trust fund 

contribution of USD 2 million over an initial period of five years (2007 ɀ 2011) at the benefit of the 

countries assisted by the FAO Sub-regional Office for Central Asia, based in Ankara and covering 

Azerbaijan, Kazakhstan, Kyrgyzstan, Tajikistan, Turkey, Turkmenistan  and Uzbekistan.   

Figure 1: Geographical scope of the FTPP Agreement 

 

The FAO Turkey Partnership Programme 

(FTPP) is designed to promote three major 

themes:  

 

¶ Food Security and Safety;  

¶ Natural Resources Management;  

¶ Institution al Reform and National 

Capacity Enhancement.

 

 

6 BROAD AREAS: 

· Food Security 

· Agricultural and Rural 

Development 

· Natural Resources Management 

including Forestry and Fisheries 

· Agricultural Policies 

· Food Safety 

· Animal and Plant Genetic 

Resources 
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The Programme has five major objectives:   

Å 4Ï ÓÔÒÅÎÇÔÈÅÎ &!/ȭÓ ÓÔÒÁÔÅÇÉÃ ÃÁÐÁÃÉÔÉÅÓ ÉÎ ÃÏÒÅ ÁÒÅÁÓ ÏÆ ÉÔÓ ÍÁÎÄÁÔÅȟ ÆÏÒ ÐÕÒÓÕÉÎÇ ÔÈÅ 

priorities of food security and rural poverty reduction, as set out in the United Nations 

Millennium Declaration; 

Å To reinforce the involvement of MFAL in the upstream policy dialogue in the fields of 

mutual interest; 

Å To progress towards broader consensus on the fundamental objectives and strategies of 

development cooperation in relevant areas, allowing for an active endeavor by both parties 

to improve the coherence of their approaches; 

Å To facilitate complementarities of actions between both parties; and, 

Å To provide a substantive, financial and operational framework for active cooperation.  

 

2. PARTNERS AND GOVERNING BODIES OF THE 

PROGRAMME:  
 

The main partners of the FTPP are the Government of Turkey, through MFAL, and FAO. The 

governing body of the FTPP is the Steering Committee. It usually meets once a year to review 

the status of ongoing projects and to review project proposals under pipeline for selection and 

funding as well as other agenda items.  
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4ÈÅ #Ï-ÃÈÁÉÒÓ ÁÒÅ -&!, ÁÎÄ &!/Ȣ  2ÅÐÒÅÓÅÎÔÁÔÉÖÅÓ ÆÒÏÍ 4)+!ȟ -&7!ȟ -Ï$ ÁÎÄ -&! ÁÒÅ ÁÌÓÏ ÉÎÖÉÔÅÄ 

ÁÓ ÏÂÓÅÒÖÅÒÓȢ  

 

The first FTPP Steering Committee (SC) meeting was held on 28 May 2009 with the participation of 

representatives from the Ministry of Food, Agriculture and Livestock (MFAL, formerly Ministry of 

Agriculture and Rural Affairs), the Ministry of Forestry and Water Affairs (MoFWA) (formerly as 

Ministry of Environment and Forestry), the Ministry of Development (MoD) (formerly State 

Planning Organization, SPO), the Turkish International Cooperation and Coordination Agency 

(TIKA), the Ministry of Foreign Affairs (MFA) and the Food and Agriculture Organization of the 

United Nations (FAO).   

 

During the course of the implementation of the FTPP, five Steering Committee Meetings were held 

respectively in May 2009, May 2010, May 2011, December 2011 and March 2013 in addition to 

several ad-hoc and informal meetings. 

3. FTPP IMPLEMENTATION AND ACTIVITIES  

 

The FTPP is implemented based on the Operational Framework (Annex I) which provides detailed 

information on programme approach, eligibility criteria, steering committee, national focal points, 

and procedures for submission and approval of national, regional and multi-country level proposals 

and for the subsequent implementation and monitoring and evolution of FTPP supported projects.  

 

In April 2011, a technical review committee was established. The main purpose of this informal 

body is to follow up on the implementation of the programme, address pending matters and to 

formulate suggestions for consideration by the steering committee and/or the Co-chairs. It is 

composed of representatives from the technical departments of MFAL and FAO technical and 

operation teams. Starting from April 2011 until December 2013, eight technical review meetings 

were held in order to review the ongoing projects. (April 2011, August 2011, December 2011, 

March 2012, August 2012, January 2013, June 2013, October 2013) 

 

As of December 2013, there are twenty nine projects funded by the programme; seven sub-

regional; eleven multi-country; and eleven national. The total funding available through the FTPP is 

USD 10,100,000. (Detailed list in Annex II). 

 

As of January 2014, there are seventeen projects operational; five pending signature by countries; 

ÓÅÖÅÎ ÁÔ ÃÏÍÐÌÅÔÉÏÎ ÓÔÁÇÅȠ ÁÎÄ ÏÎÅ ÈÁÓ ÂÅÅÎ ÃÁÎÃÅÌÌÅÄ ÆÏÌÌÏ×ÉÎÇ 3#ȭÓ ÁÐÐÒÏÖÁÌȢ  
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Since the beginning of the programme, USD 53,000 was accumulated in the interest account. Upon 

the request of MFAL this amount was used for two training programmes for MFAL staff: 

Formulation of agricultural and rural investments projects in April 2010; and Rural Invest in May 

ςπρπȢ 5ÐÏÎ ÔÈÅ -ÉÎÉÓÔÒÙȭÓ ÒÅÑÕÅÓÔ ÆÏÒ ÈÁÖÉÎÇ ÔÒÁÉÎÉÎÇ ÏÎ ÓÅÃÔÏÒ ÉÍÐact analysis, a series of training 

sessions was organized for General Directorate of Agricultural Research and Policies (GDAR). The 

ÔÒÁÉÎÉÎÇ ×ÁÓ ÏÎ Ȱ0ÉÌÏÔ 0ÏÌÉÃÙ !ÓÓÉÓÔÁÎÃÅ !ÃÔÉÖÉÔÙ ÏÎ Ȱ3ÏÃÉÏ-economic impact analysis of policy 

options by means of Value ChaÉÎ !ÎÁÌÙÓÉÓ ɉ6#!Ɋ ÁÐÐÒÏÁÃÈȱȢ 7ÉÔÈÉÎ ÔÈÉÓ ÐÒÏÇÒÁÍÍÅ &!/ȭÓ 

Agricultural Development Economics Division (ESA) provides policy assistance to MFAL - through 

the VCA pilot activity.  

 

3.1. STATUS OF IMPLEMENTATION  

 

Since 2009, 29 projects were approved and 

funded under the partnership programme 

with a total allocation of USD 10,100,000 

and the distribution of ongoing 

projects/approved budgets, since the first 

SC, in relation to the total budget is as 

follows:  

  

Total budget: USD 10,100,000  

 Regional: USD 4,100,000 

 Multi -country: USD 3,950,000 

 National: USD 2,050,000 

 
 

 

¶ Total allocation for 24 projects (17 ongoing + 7 completed) is USD 8,840,000 which 

corresponds to 88 % of the total FTPP funding. 

¶ 1 project (Trans-boundary Animal Diseases and Zoonoses) with a budget of USD 200,000 was 

cancelled. The unused budget was transferred to ongoing GCP/SEC/001/TUR ɀ Cattle 

Production Project.  

¶ Over 40 Turkish technical staff has taken part in the formulation and implementation phases of 

the approved projects. 

 

 

 

 

Projects 

Regional

Multi-country

National

4 



 Thematic Area 

Food Security and Safety

Natural Resource Management

Capacity Development
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¶ 5 projects are pending for approval with an allocation of USD 1,260,000 which corresponds to 12 % 

of the total FTPP funding. 

¶ 17 ongoing projects with an allocation of USD 6,490,000. 

¶ 7 projects were completed with a total budget of USD 2,350,000. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The distribution of approved budgets in relation to thematic areas since 2009 is as follows:   

Natural Resources Management: USD 3,730,000 

Food Security and Safety: USD 1,130,000  

Capacity Development: USD 5,240,000 

Total: 10,100,000  

 

Budget 

Completed

Ongoing

Forthcoming
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3.1.1. COMPLETED:  

 

1. Home Based Nursery Development for Improved Food Security and Environmental 

Protection in Tajikistan  

 

 

 

 

 

Overview:  

 The objective of the project was to increase income and to enhance livelihood and food security of 

the most vulnerable households (particularly of rural women) in rural Tajikistan, through 

increasing areas and diversifying production from tree plantations, for improved conservation of 

soil and water resources and restoration of forest and woodland ecosystems. 

 

Under the project, the following activities were conducted or implemented;  

 

¶ The Project Steering Committee (PSC) was established with members from the Ministry of 

Agriculture, Agriculture Academy of Science, Environment Protection Committee and Forestry 

and Hunting State Department.  The main role of the committee was to provide necessary 

advice and technical guidance and to monitor the project progress, both in terms of activities 

and budget.   

¶ The inception workshop was held in Dushanbe, Tajikistan, in May 2010. 232 home-based 

nurseries were established and 5000 forestry and fruit seedlings were distributed to the 

beneficiaries. 

¶ Project orientation meetings were conducted at district, Jamoat (sub-district) and village levels. 

During these meetings following issues were discussed: the project goals, objectives, and 

outputs, implementation approach and planned interventions. Orientation meetings were 

organized in step-by-step approach from district to village level.  

¶ Criteria for selection of beneficiaries were reviewed and agreed by the Steering Committee and 

Interest Groups and were established in accordance with the following criteria: 

· poor groups of the rural population living under the conditions of extreme poverty;  

· landless households or the households owning small land plots who are producing 

insignificant amount of crops; 

· farmers who wish to be engaged in growing of trees, but have no knowledge in this field; 

Overall Status: Operationally and financially closed 

Beneficiary Country: Tajikistan 

Duration: Two years (01 Jan 2010-31 Dec 2011) 

(5 months extension) 

Budget: USD 199,992 

Thematic area: Food security/Food Safety 

Project Symbol: GCP/TAJ/006/TUR 
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· rural unemployed, and those engaged in their own business;  

· poor rural women, especially those who are head of households and poor rural youth. 

¶ Different models were developed for establishing small nurseries to fit the needs of various 

project areas. Due to several geographical zones, growing different small nursery models 

were developed and based on these models, agriculture inputs (seeds and grafts) were 

distributed to the beneficiaries of the project.      

¶ Local tenders were announced in March and November 2010, and following goods were 

purchased: 197 thousand of pomegranate, grapes, oleaster, poplar grafts and 518.5 kg of 

acacia, pine, persimmon, cercis, apple, pear, peach, almond, pecan and apricot seeds. 

Forestry and fruit tree seeds and grafts were distributed among selected households and 

222 home based nurseries were established. Additionally in November 2010 through 

distribution of the inputs, the number of home based nurseries was increased from 222 to 

232 though establishing of 10 new home based nurseries.  

 

¶ The visibility strategy for the project was 

developed by the project management team and 

was developed based on the Visibility Guidelines 

for External Actions. The visibility actions were 

based on recommendations for each type of 

activity, and included organization of press 

conferences, preparation of leaflets or brochures, 

newsletters, promotional items and other audio-

visual products. The aim of all these activities was 

ÔÏ ÐÕÂÌÉÃÉÚÅ ÔÈÅ 4ÕÒËÉÓÈ 'ÏÖÅÒÎÍÅÎÔȭÓ ɉÔÈÒÏÕÇÈ ÔÈÅ 

Turkish Ministry of Agriculture and Rural Affairs or 

MARA) contributions and to give due credit to the 

support for funding of the project activities. 

¶ 12 training sessions were conducted on 

growing of fruit and forestry seedlings and its 

grafting for the project beneficiaries. 

¶ 12 training sessions were conducted on 

Establishment of protection (multipurpose) 

plantations and nursery development plan for the 

project beneficiaries;            

¶ The project has designed and published 1 

bulletin, at the same time the project has  

prepared and published 1 guideline, and 4 booklets 

on nursery establishing from the cuttings, growing of forest tree seedlings, like acacia cercis. 
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The project staff also worked on developing and printing of other publications such as bulletins, 

hand outs and guidelines on conservation and restoration of natural resources, ecosystems and 

all these items were distributed during the field visits. 

¶ A Field Visit/Study Tour was organized to Turkey in October 2010. The delegation visited 

public and private nurseries, Provincial Directorates of Environment and Forestry ÉÎ dÚÍÉÔȟ 

!ÄÁÐÁÚÁÒąȟ %ÓËÉĥÅÈÉÒ ×ÉÔÈ ÔÈÅ ÏÂÊÅÃÔÉÖÅ ÏÆ ÉÍÐÒÏÖÉÎÇ ÔÈÅ ÔÈÅÏÒÅÔÉÃÁÌ ÁÎÄ ÐÒÁÃÔÉÃÁÌ ËÎÏ×ÌÅÄÇÅ ÏÆ 

the participants on nursery development and its further implementation in Tajikistan.  

¶ A detailed work plan was prepared by National Consultant on Legislation Development in 

collaboration with the National Project Manager for identifying the important problems of the 

ÎÕÒÓÅÒÙȢ !Ó Á ÒÅÓÕÌÔ Ȱ$ÒÁÆÔ ÆÉÎÄÉÎÇÓ ÁÎÄ ÒÅÃÏÍÍÅÎÄÁÔÉÏÎÓ ÒÅÐÏÒÔȱ ÈÁÓ ÂÅÅÎ ÐÒÅÐÁÒÅÄ 

supporting nursery communities and promoting multipurpose plantations in Tajikistan. 

Additionally, project specialists proposed amendments and additions for a number of existing 

laws with the aim of improving the legislation in the seedling growing field. 

8 
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2. Capacity Building in Sustainable Forest Management Planning and Forest Fire 

Management in Syria 

 

 

 

 

 

 

 

Overview  

The objective of the project was to establish 

the adequate institutional capacities to 

undertake ecosystem based participatory 

forest management planning, 

implementations, monitoring and assessment 

in Syria.  

 

The Project activities were smoothly carried 

out in line with the work plan and in close 

collaboration with the Ministries of 

Environment and Forestry of both Turkey and 

Syria. 

 

Forestry organizations of both countries have provided in-kind and cash contributions for the 

implementation of project activities. The Turkish Ministry of Environment and Forestry undertook 

several missions in the areas of forest inventory, monitoring, assessment, management planning, 

GIS, forest fire management, silviculture and forest information systems. 

 

Forestry Calliper,  Compass, Height measurer/meter, Increment Borer, Bark gauge/bark thickness 

measurer,  GPS,  Binocular with compass,  Satellite images and Laptop which were required 

equipments or tools for implementing activities in the field were purchased. 

 

Inception workshop was organized in Idlep, Syria, with high level participation on 20 January 2010. 

2nd ×ÏÒËÓÈÏÐ ÏÎ Ȱ!ÓÓÅÓÓÍÅÎÔ ÏÆ ÔÈÅ 0ÒÏÊÅÃÔȭÓ 0ÒÏÇÒÅÓÓ ÁÎÄ !ÃÈÉÅÖÅÍÅÎÔÓȟ 3ÕÐÐÏÒÔ ÆÏÒ ÔÈÅ &ÏÌÌÏ× 

ÕÐ !ÃÔÉÖÉÔÉÅÓȱ ÃÏÍÂÉÎÅÄ ÆÉÅÌÄ ÔÒÉÐ ×ÁÓ ÈÅÌÄ ÉÎ )ÄÌÅÂȟ 3ÙÒÉÁ ÂÅÔ×ÅÅÎ ςχ-29 July 2010 in order to 

review and assess the progress and activities from the beginning of the project.  

 

Overall Status: Activities completed 

Beneficiary Country: Syria 

Duration: 24 months-Extended until June 2012 

(6 months extension) 

Budget: USD 199,992+USD 30,000 increase 

Thematic area: Capacity Development 

Project Symbol: GCP/ SYR/014/TUR 

9 
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The 3rd ×ÏÒËÓÈÏÐ ÏÎ Ȱ$ÅÌÉÖÅÒÉÎÇ &ÏÒÅÓÔ 

Management Plan, Assessment of the 

0ÒÏÊÅÃÔȭÓ 0ÒÏÇÒÅÓÓ ÁÎÄ !ÃÈÉÅÖÅÍÅÎÔÓȱ ×ÁÓ 

held in Damascus, Syria, 12-13 January 2011.  

In summary, the project was implemented in 

close collaboration with the Ministry of 

Agriculture, and relevant national 

stakeholders. The project contributed to the 

achievement of the following outputs: 

 

¶ An Ecosystem Based Functional Forest 

Management Plan prepared with the 

stakeholders participation, based on 

ecosystem-based multi-functional forest 

management methodology for a selected 

forest management unit in Syria. 

¶ A forest fire management plan prepared 

with the stakeholders participation, for 

the same forest management planning 

unit. 

 

¶ Syrian forestry organization gained 

adequate knowledge and experiences in  

sustainable forest management planning 

and implementations, through on-the job 

training and training courses. 

 

 All planned activities under the project, have 

been successfully implemented and the 

project operationally closed. 

 

 

 

3. Mutually Acceptable Mechanism of Integrated Use of Water Resources in Central 

Asia through Applying a Scenario Approach 

 

Overall Status: Operationally closed 

Beneficiary Country: Kazakhstan, Kyrgyzstan, 

Tajikistan, Turkmenistan, Uzbekistan and 

Afghanistan 

Duration: One year (20 January 2012-31 

December 2012) 

Budget: USD 449,970 

Thematic area: Natural Resources 

Management 

Project Symbol: GCP/ INT/137/TUR 
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Overview 

The objective of the project was to strengthen regional cooperation and promote sustainable 

natural resource management through enhanced mutual understanding and improved decision 

making. 

 

The participatory and emergent scenario thinking approach has proved effective in conducting a 

rapid and comprehensive analysis of the development issues related to the complex water-

agriculture-energy nexus in the Aral Sea basin.  

 

During a series of 5 regional workshops, a comprehensive set of four scenario logics for the Aral Sea 

basin has been progressively developed jointly by Central Asian countries and Afghanistan and 

agreed upon by all riparian states. These four plausible and relevant scenario logics describe how 

the future of the Aral Sea basin might evolve by 2040 and will serve as the basis for preparing 

comprehensive scenario stories. Given that the detailed scenario stories could not  be developed 

and validated during this project phase, four draft scenario synopses provide a condensed overview 

about the way Central Asia might turn out in the future for all four scenario logics (see Box: Ȭ$ÒÁÆÔ 

ÆÏÕÒ ÓÃÅÎÁÒÉÏ ÓÙÎÏÐÓÉÓȭɊ.  

 

However, the focus is not on the scenario set but it is on the process gains. A key result of the 

exercise was the insights gained by examining relevant questions against the backdrop of the 

scenario set with the convergence of views that emerged among the riparian countries.   

In addition, experts from Central Asia and Afghanistan have also acquired fundamental skills in 

scenario buiÌÄÉÎÇ ÁÎÄ ÔÈÅ ȬÓÃÅÎÁÒÉÏ ÔÈÉÎËÉÎÇȭ ÐÒÏÃÅÓÓȢ 

 

 

A brochure (text, layout and 

graphics) in English and Russian 

was published and, in the 

framework of the United Nations 

International Year of Water 

#ÏÏÐÅÒÁÔÉÏÎȟ Á ÖÉÄÅÏ Ȭ3ÅÁÒÃÈÉÎÇ 

ÆÏÒ ×ÁÔÅÒ ÐÅÁÃÅȭ ×ÁÓ ÍÁÄÅ 

available on YouTube to 

communicate the project results. 

The Terminal Report was also 

produced. 

11 
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A concept note has been drafted for the second phase of the project which aims at: mainstreaming 

ÔÈÅ ȬÓÃÅÎÁÒÉÏ-ÔÈÉÎËÉÎÇȭ ÉÎ ÔÈÅ ÆÉÖÅ #ÅÎÔÒÁÌ !ÓÉÁÎ ÃÏÕÎÔÒÉÅÓ to enhance policy dialogue (at both 

national  and regional levels) and strengthen regional cooperation for the sustainable management 

of natural resources in the sub-region. Estimated budget for this second phase project is 800,000 

USD for a period of 18 months.   

 

4. Capacity Development for Analysis and Strengthening of Agricultural Innovation 

Systems (AIS) in Central Asia and Turkey 

 

Overall Status: Activities completed 

Beneficiary Country: Azerbaijan, Kyrgyzstan, Tajikistan, Turkey, Uzbekistan 

Duration: Two years (12 Jul 2010-31 Mar 2013 with the extension) 

Budget: USD 220,000 

Thematic area: Capacity Development  

Project Symbol: GCP/ RER/029/TUR 

 

Overview 

The project objective was to increase capacities at national and sub-regional level to analyze 

existing agricultural innovation systems (AIS), in order to identify gaps and recommend 

interventions to strengthen AIS at national and sub-regional level, especially for information 

management and knowledge sharing. The results achieved for each projects outputs are described 

as follows: 

¶ Five in-depth country studies on AIS which will include at least three case studies per 

country on successful use of ICT enabled information and communications systems. 

¶ Inter -country comparison of country studies and sub-regional synthesis. 

άFOUR DRAFT SCENERIO SYNOPSISέ 

ΨWise OwlΩ: the regional outlook improves when effective agricultural reforms combined with small but targeted 

investments in water infrastructure boost agricultural productivity and reduces worries about structural water 

deficits.  

ΨThe Camel with Six HumpsΩ: favorable economic conditions combined with overall modernization of the 

ŀƎǊƛŎǳƭǘǳǊŀƭ ǎŜŎǘƻǊ ǊŜŘǳŎŜ ǇǊŜǎǎǳǊŜ ƻƴ ǘƘŜ ǊŜƎƛƻƴΩǎ ǿŀǘŜǊ ǊŜǎƻǳǊŎŜǎ ŀƴŘ ƻǇŜƴǎ ŀ ǿƛƴŘƻǿ ŦƻǊ ŜƴƘŀƴŎŜŘ ǊŜƎƛƻƴŀƭ 

cooperation  

Ψ{ǿŀƴΣ [ƻōǎǘŜǊΣ ŀƴŘ tƛƪŜΩ: in spite of large public investments, agricultural modernization proves elusive and the 

region struggles to achieve water security 

Dead End: budget strains and ineffective reform policies conspire to weaken the agricultural and energy sectors 

and bring the region into a downward spiral  
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¶ Fifteen trained national resource persons (three per country) in analysis and strengthening 

of AIS. 

¶ Sub-regional project document for strengthening existing and/or establishing new AIS. 

¶ Network of resource persons on AIS established for the sub-region. 

A sub-ÒÅÇÉÏÎÁÌ ÐÒÏÊÅÃÔ ÄÏÃÕÍÅÎÔ ÅÎÔÉÔÌÅÄ ȰRealizing the potential of agricultural innovation in the 

sub-ÒÅÇÉÏÎ ÔÏ ÉÍÐÒÏÖÅ ÆÁÒÍÅÒȭÓ ÌÉÖÅÌÉÈÏÏÄÓ ÁÎÄ ÆÏÏÄ ÓÅÃÕÒÉÔÙȱ has been drafted, cleared and 

translated in Russian. This follow up project aims at strengthening the Agricultural Innovation 

Systems (AIS) in each participating country and in the Central Asian sub-region as a whole. It will 

include Azerbaijan, Kyrgyz Republic, Tajikistan, Turkey and Uzbekistan with an estimated budget of 

USD 2,14 million. The increased capacity to improve AIS will include information management and 

knowledge sharing as well as a focus to accelerate the pace of innovation in the sub-region. The 

project will produce the following outputs:  

¶ Facilitated learning processes in the region by developing a platform for exchange of experience 

and knowledge exchange visits in the region  

¶ Explore and fund innovative partnership at national and sub-regional level 

¶ Capacity development program develop the enabling environment a national  and sub-regional 

level to develop policies that enable innovation 

It is foreseen to organize a side-event during the upcoming ERC where the main elements of the 

draft project document will be presented.  

13 
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5. Initiative for Pesticides and Pest Management in Central Asia and Turkey 

 

Overall Status: Activities completed 

Beneficiary Country: Seven FAO-SEC countries 

Duration: Three years (10 Aug 2010-31 Dec 2013 with the extension) 

Budget: USD 450,000 

Thematic area: Capacity Development  

Project Symbol: GCP/ RER/035/TUR 

 

Overview 

The objective of the project is to assist countries of Central Asia to reduce risks for health and 

environment from obsolete pesticide stockpiles and from pesticides current and future use with 

specific focus on Kazakhstan, Kyrgyzstan, Turkmenistan and Uzbekistan. 

 

A workshop was organized in October 2010 in Menemen, Izmir, to present the current status of 

pests and pesticides management in the beneficiary countries.  A pesticide management gap 

analysis was carried out to identify weaknesses in the areas of inspection and quality control. 

Major outputs of the project can be listed as:  

 

¶ Completion of the obsolete pesticide inventory; training the national specialists on the 

Pesticide Stockpile Management System (PSMS); entering the inventory data to the PSMS; 

and review of the national legislation on pesticide management.  

Several regional training workshops on pesticide registration and PSMS as well as on-the-job 

trainings during the inventory of obsolete pesticides were carried out. The inventories are 

completed in Kyrgyzstan, Tajikistan, Turkey and in the South Kazakhstan. Unfortunately the project 

document was not signed by Uzbekistan and Turkmenistan due to that an inventory in these 

countries was not carried out.  

 

These outcomes serve as the basis for formulation of a new project funded by GEF on lifecycle 

management of pesticides and disposal of POPs pesticides in Central Asia and Turkey. However the 

project activities were mainly focused on obsolete pesticides and less attention was paid to 

pesticide and pest management. The project did not cover the activities aimed for development of 

the strategy for pesticide reduction, review on IPM/IVM and current activities, existing 

infrastructure for bio -control agent production and applications and 

ÄÅÖÅÌÏÐÍÅÎÔ ÏÆ ÄÅÔÁÉÌÅÄ Ȱ.ÁÔÉÏÎÁÌ 0ÒÅÖÅÎÔÉÏÎ 0ÌÁÎȱȢ 4ÈÅÓÅ ÁÃÔÉÖÉÔÉÅÓ ÐÁÒÔÌÙ ÃÏÖÅÒÅÄ ÂÙ ÓÔÕÄÙ ÏÎ 

status of plant protection in Central Asia carried out by SEC in 2011/12, discussed and presented in 

ÔÈÅ 2ÅÇÉÏÎÁÌ 7ÏÒËÓÈÏÐ Ȱ3ÁÖÅ ÁÎÄ 'ÒÏ×ȱȡ 0ÒÏÍÏÔÉÏÎ ÏÆ #ÏÎÓÅÒÖÁÔÉÏÎ !ÇÒÉÃÕÌÔÕÒÅ ÁÎÄ %ÆÆÉÃÉÅÎÔ 0ÌÁÎÔ 

Protection Methods. 
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The workshop report was sent out to the Ministries of Agriculture of the countries in the region and 

published on SEC website. Review on the IPM and the implementation of the International Code of 

Conduct on Pesticide Management in the countries of the region is started in the framework of the 

GCP/RER/040/EC

6. Conservation Agriculture and Resource Conserving Technologies for Irrigated Areas in 

Azerbaijan, Kazakhstan, Turkmenistan and Uzbekistan 

 

Overall Status: Activities completed 

Beneficiary Country: Azerbaijan, Kazakhstan, 

Turkmenistan, Uzbekistan 

Duration: Two years (1 Jan 2011-31 Dec 2013 

with the extension) 

Budget: USD 600,000 

Thematic area: Natural Resources Management  

Project Symbol: GCP/ RER/030/TUR 

 

Overview 

The objective of the project is to improve rural 

livelihoods and food security levels through increased productivity of irrigated farming systems in 

four Central Asian countries - Azerbaijan, Kazakhstan, Turkmenistan and Uzbekistan.  

 

A regional inception workshop was held in Tashkent, Uzbekistan on 31 January - 1 February 2011 

with the participation of officials and researchers from Azerbaijan, Kazakhstan, Uzbekistan and 

ICARDA. Additionally, national inception workshops were conducted in Azerbaijan, Kazakhstan and 

Uzbekistan. 

 

Project activities and outputs were presented during major regional events such as:  

¶ World Congress on Conservation Agriculture on 26-29  September 2011 in Brisbane, 

Australia,  

¶ Side event of the 28th ERC, Baku, April 2012, 

¶ Regional Workshop on Registration of Pesticide Applying Equipment, 28 May ɀ 01 June 

2012, Menemen, Turkey, 

¶ Regional workshop on Save and Grow, 4-6 December 2012, Antalya, Turkey, 

¶ Conference on Desertification and Land Degradation, 17-18 June 2013, Ghent, Belgium. 

The field equipment (no-till d rills, sprayers, moisture meters, etc.) delivered to the project sites that 

allowed establishing demonstration of no-till technology in combination with the residue retaining 

and diversification of cropping system.  
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In Azerbaijan, Kazakhstan and Uzbekistan field days and FAO backstopping missions were 

conducted. The project outcomes disseminated through the national TVs and other mass media.  

The project national personnel contributed in the study carried out by FAO-SEC in cooperation with 

CIMMYT and ICARDA on the status of conservation agriculture in Central Asia.  

The study outcomes printed in a form of a report, including the guidelines for policymakers on 

promotion of conservation agriculture in the national policies, and were submitted to the 

Governments of SEC countries. The outcomes of the project will be replicated in other projects 

foreseen in Kyrgyzstan and Tajikistan on promotion of conservation agriculture through 

ÄÅÖÅÌÏÐÍÅÎÔ ÏÆ ÆÁÒÍÅÒÓȭ ÆÉÅÌÄ ÓÃÈÏÏÌÓ ɉ&&3ɊȢ  

 

Project final workshop was conducted on 10-11 December 2013 in Tashkent, Uzbekistan with the 

aim of discussing the project achievements, carrying out gap analysis and defining future of 

Conservation Agriculture in the region.  

7. Design of an Agricultural Development Strategy for the Kyrgyz Republic, 2011-2015 

 

Overall Status: Operationally active  

Beneficiary Country: Kyrgyz Republic 

Duration: Two years (1 Sep 2011-31 Dec 

2013 with the extension) 

Budget: USD 200,000 

Thematic area: Capacity Development  

Project Symbol: GCP/ KYR/ 008/TUR 

 

 

 

Overview 

 

The objective of the project is to set priorities of the Kyrgyz Republic in agriculture and to specify 

its role in the sector and in the implementation of agrarian reform. 

Draft Strategy has been finalized in close collaboration with the Government, private sector and 

independent experts.  

The Ministry of Agriculture and Melioration presented it to the Government, for further review. The 

final document will serve as reference for shaping policies in the agriculture sector in Kyrgyzstan 
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Project NTE extended until the end of 2013, as per the Government's request, additional technical 

inputs from FAO were provided to elaborate more on Livestock sector strategic development. 

 

In January 2014, the Minister requested FAO assistance in revisiting the draft strategy in terms of 

its timeframe, and extend it till 2017 to be in line with the National Sustainable Development 

Strategy by 2017. FAO agreed to provide technical assistance through other resources. 
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3.1.2. ONGOING:  

 

1. Central Asia Regional Programme for Fisheries and Aquaculture Development- 

FishDev 

 

Overall Status: Operationally active 

Beneficiary Country: Seven FAO-SEC countries 

Duration: Five years (5 Dec 2009-4 Dec 2014) 

Budget: USD 1,799,998 (initially USD 1,500,000. Additional allocation of USD 300,000) 

Thematic area: Natural Resources Management  

Project Symbol: GCP/ RER/031/TUR 

 

Overview 

 

The development goal of the Central 

Asia Regional Programme for Fisheries 

and Aquaculture Development 

(FISHDEV Central Asia) is to increase 

the Central Asian fisheries and 

aquaculture sector performance in 

terms of its capacity to generate food, 

employment and income, and in terms 

of its economical viability, 

environmental compatibility and social 

acceptability. The programme 

addresses the scope of the FAO Turkey Partnership Programme (FTPP), and particularly focuses 

ÏÎ ÔÈÅ ÆÉÓÈÅÒÉÅÓ ÁÎÄ ÁÑÕÁÃÕÌÔÕÒÅ ÓÅÃÔÏÒ ÁÓ ÌÉÓÔÅÄ ÕÎÄÅÒ Ȱ!ÒÅÁ σ .ÁÔÕÒÁÌ 2ÅÓÏÕÒÃÅÓ -ÁÎÁÇÅÍÅÎÔȟ 

ÉÎÃÌÕÄÉÎÇ &ÏÒÅÓÔÒÙ ÁÎÄ &ÉÓÈÅÒÉÅÓȱ ÏÆ ÔÈÅ &400Ȣ 4ÈÅ ÐÒÏÇÒÁÍÍÅ ÉÓ ÓÔÒÕÃÔÕÒÅÄ ÉÎ ÓÕÃÈ Á ×ÁÙ that it 

can achieve within a five year period the following outcomes:  

 

¶ A formally established regional fisheries and aquaculture arrangement in the form of Regional 

Fishery Body or Network covering the participating countries;  

¶ Strengthened fisheries and aquaculture sector policy, legal and institutional frameworks;  

¶ A capacity building and education programme for fisheries and aquaculture professionals of 

the region established and functioning; and  

¶ Increased sustainability in the management of fisheries and aquaculture. 
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MAIN ACHIEVEMENTS:  

Increased Regional and Global 

Collaboration  

¶ The Central Asian and Caucasus 

Regional Fisheries and Aquaculture 

Commission (CACFish) is a Regional Fisheries 

Management Organization established under 

the article XIV of the FAO Constitution and it 

is one of the marked achievements of the 

FishDev Programme. The Inaugural Session 

of  CACFish was held in Istanbul, Turkey (19-

21 December 2011). The 5-Year Work 

Programme for CACFish has been prepared. 

The first session of Technical Advisory 

Committee (TAC) of the CACFish was 

organized in Kiev, Ukraine from 20 to 22 

November 2012. The programme will further 

act as a catalyst for the development of the 

CACFish and the implementation of a 

framework for sustainable fisheries and 

aquaculture in the region. 

¶ Increased membership of FAO-SEC 

countries in the FAO Committee on Fisheries 

(COFI), 

¶ Increased population of FAO-SEC 

countries in the global for a such as COFI and 

its Subcommittee on Aquaculture, 

¶  Introduced the FAO-SEC countries to 

the FAO Code of Conduct for Responsible 

Fisheries. 

¶ Increased institutional capacity 

building in fisheries and aquaculture 

 

 

 

Review studies and projects for the Region 

¶ Carried out fishery and aquaculture 

sector review in Azerbaijan, Kazakhstan, 

Kyrgyzstan, Tajikistan, and Uzbekistan 

¶ Prepared several fishery and 

aquaculture projects in the Central Asia  and 

Caucasus region 

Policies and planning for the Region  

The following national fishery and 

aquaculture policies, strategies and planning 

documents were produced with FAO-SEC 

support: 

¶ Kyrgyzstan: Strategy for Fisheries and 

Aquaculture Sector Development and 

Management in Kyrgyzstan (2008-2012). A 

national fisheries and aquaculture 

development policy and a strategy for Kyrgyz 

Republic 

19 
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¶ Azerbaijan: A national fisheries and aquaculture development policy and a strategy protype 

for Azerbaijan 

¶ Uzbekistan: Conception of aquaculture and capture fisheries development of the Republic of 

Uzbekistan (2008-2016) 

¶ Tajikistan: Policy and Strategy for Fisheries and Aquaculture Development for Poverty 

Alleviation in Tajikistan (2010-2025) 

Capacity building activities  

FAO-SEC organized capacity building and training in fisheries and aquaculture for numerous 

stakeholders in its member countries in 2009-2012: 

¶ 10 intergovernmental meetings, 

¶ 16 regional workshops and trainings,  

¶ 3 national workshops,  

¶ 1 expert workshop,  

¶ 3 study tours covering fish culture and inland fisheries. 

¶ Trained more than 400 participants 
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Awareness raising and information 

dissemination  

FAO-SEC contributed to translating the Code 

of Conduct for Responsible Fisheries and six 

of the Code's Technical Guidelines into 

Russian, and supported their  publication and 

dissemination. FAO-SEC also participated in 

preparation, publishing and disseminating 

key publications from the FAO Fisheries and 

Aquaculture Department, as well as technical 

papers, circulars and reports and EIFAC 

Occasional Papers. 30 publication in total 

were prepared. 

SEC Fisheries and Aquaculture web page 

developed and updated: 

http://www.fao.or g/europe/sec/activity -

areas/fisheries/en/  

2. Promoting Management of Animal Genetic Resources in SEC Countries 

 

Overall Status: Operationally active 

Beneficiary Country: Seven FAO-SEC countries 

Duration: Two years (21 Nov 2011-20 Oct 2014 with the extension) 

Budget: USD 700,000 

Thematic area: Natural Resources Management  

Project Symbol: GCP/ SEC/0 03/TUR 

 

Overview 

The project aims to support the Ministries of Agriculture in three Central Asian countries 

(Kazakhstan, Kyrgyzstan, Tajikistan) and in Azerbaijan and Turkey in formulating a national 

livestock breeding policy and strategy for the sustainable use and development of livestock and to 

establish networks linking stakeholders and supporting the institutional development and 

capacity-building on national and subregional level. 

 

Therefore, the objectives of the project are to strengthen and/or implement operational National 

Focal Points for the management of animal genetic recourses in Central Asian countries as well as 

in Azerbaijan and Turkey and to assist in the establishment of a subregional focal point for animal 

genetic recourses using the FAO guidelines for the development of Regional Focal Points and to 

support the development of National Strategies and Action Plans for the management of animal 

genetic recourses.
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Major outputs of the project can be listed as:  

¶ All participating countries started to form or strengthen National Focal Points, bringing the 

various stakeholder groups together.  

¶ All National Focal Points have started to build up working groups and collecting information on 

ÁÖÁÉÌÁÂÌÅ ÁÎÉÍÁÌ ÇÅÎÅÔÉÃ ÒÅÃÏÕÒÓÅÓ ÉÎ ÔÈÅÉÒ ÃÏÕÎÔÒÉÅÓȟ ×ÈÉÃÈ ×ÉÌÌ ÂÅ ÅÎÔÅÒÅÄ ÉÎÔÏ &!/ȭÓ $ÏÍÅÓÔÉÃ 

Animal Diversity System DAD-IS.  

¶ With this increased insight on national animal genetic recourses available, countries will start 

to develop and adapt their National Strategies for the management and conservation of 

livestock and develop action plans. 

 

 

 

There were some difficulties in the implementation of the project such as:  

¶ Delayed, slow or no response of Kazakhstan, Uzbekistan, Turkmenistan regarding adoption of 

the project. At the end, Uzbekistan and Turkmenistan refused to participate in this project.  
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¶ In some countries unstable personal situation in stakeholder's institutions created obstacles in 

adopting the project.  

¶ It was not easy to find local experts combining the necessary expertise and language skills. 

¶ Lack of awareness of the value of animal genetic resouÒÃÅÓ ÁÎÄ ÔÈÅ ÃÏÕÎÔÒÉÅÓȭ ÒÏÌÅ ÉÎ 

implementing the Global Plan of Action for Animal Genetic Resources. 

¶ Lack of FAO infrastructure in some of the beneficiary countries, the lack of a FAO country office 

in Kazakhstan impacts the smooth administrative flow.

3. Identification and formulation of a regional project to strengthen scientific, 

technical and institutional cooperation to support responsible fisheries in the Black 

Sea 

Overall Status: The project has been operational as of 15 May 2012 

Beneficiary Country: Turkey, Ukraine, Bulgaria, Georgia, Romania, Russia 

Duration: One year (15 May 2012-15 Feb 2014 with the extension) 

Budget: USD 100,000 

Thematic area: Natural Resources Management  

Project Symbol: GCP/ RER/0 25/TUR 

 

Overview 

The objective of the project is to prepare a project document for the full phase, based on the results 

of a formulation mission in the Black Sea countries to assess, in consultation with the relevant 

national authorities and other relevant stakeholders, the needs and expectations relative to 

fisheries management and research in the black sea region. 

Major outputs and activities of the project can be listed as: 

 

¶ Each of the Black Sea littoral states has produced a national overview report by a national 

consultant. 

¶ A consolidated report has been produced based on these reports and sent to the countries for 

comments. 

¶ A series of formulation meetings has been conducted with the countries to get feedback on the 

report and to discuss national and international fisheries issues. 

¶ The countries have been requested to send the Official National Priorities for cooperation 

among the Black Sea littoral states. 

¶ For the Coordination Workshop which was organized at the FAO Regional Office in Budapest, 

October 2013, a Concept Note, based on inputs from all Black Sea littoral states on a future 

Black Sea Fisheries cooperation, was produced based on the inputs above.  

¶ Consensus was obtained at the workshop on the draft content of activities and concept for the 

Project Document of the new next phase project. 
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¶ The Final Validation meeting will be organized in January 2014. The meeting will strive to 

obtain consensus and endorsement among the six littoral states on the final content of the 

Project Document which will subsequently be submitted for the donor community for funding 

and negotiation. 

 

4. Stewardship of Globally Important Agricultural Heritage Systems (GIAHS) in 

Azerbaijan and Turkey 

 

Overall Status: Operationally active 

Beneficiary Country: Azerbaijan, Turkey 

Duration: Two years (15 Jul 2010-30 Jun 2014 with the extension) 

Budget: USD 250,000 

Thematic area: Capacity Development 

Project Symbol: GCP/ SEC/028/TUR 

Signature date of FAO-MARA Agreement: May 2010 

Country signatures: Turkey 

 

Overview 

 

The objective of the project is to establish 

basis to identify, recognize, conserve and 

sustain management of agricultural systems 

and to associate landscapes, biodiversity, 

knowledge systems and cultures.  

 

The project focuses on integrating family and 

traditional farming communities to national 

socio-economic development agenda. It also 

tries to address poverty and food insecurity 

of local communities through sustainable 

management of natural resources. 

 

 

After a successful introduction workshop at the beginning of the project in the pilot area, 25 case 

studies were received and six of them shortlisted by the project steering committee as potential 

')!(3 ÓÉÔÅÓȢ σ ÏÆ ÔÈÅ φ ÓÈÏÒÔÌÉÓÔÅÄ ÐÏÔÅÎÔÉÁÌ ')!(3 ÓÉÔÅÓ ÉÎ ÔÈÅ ÐÉÌÏÔ ÁÒÅÁ ×ÅÒÅ ÉÄÅÎÔÉÆÉÅÄ ÁÓ Ȱ')!(3 

ÐÒÏÐÏÓÁÌȱ ÁÎÄ ÄÙÎÁÍÉÃ ÃÏÎÓÅÒÖÁÔÉÏÎ ÐÌÁÎÓ ÏÆ ÔÈÅÓÅ ÔÈÒÅÅ ÓÉÔÅÓ ÁÒÅ ÕÎÄÅÒ ÐÒÅÐÁÒÁÔÉÏÎȢ 7ÈÉÌÅ 

assessments of the potential sites in the pilot area were on the way, GIAHS labeling and marketing 

studies in the pilot area were completed.  

GIAHS PROPOSAL ABOUT òNATURAL DYEING AND WEAVING SYSTEMSó IN 

DIYARBAKIR PROVINCE 
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GIAHS introductory materials printed and distributed to related stakeholders. The GIAHS initiative 

and the project were introduced to related stakeholders in Blacksea, Aegean and Mediterranean 

Regions. It is expected to receive remarkable GIAHS proposals from these regions.  

 

A working group has been established for identification of labeling and certification procedures and 

rules for Turkey. The Ministry of Food, Agriculture and Livestock (TAGEM) has led the process.  

Finally, the project deliverables for Turkey are ready to be submitted and thus the first phase of the 

project is about to complete. The National Project Manager in Azerbaijan has completed the field 

studies and submitted his reports for Gabala and Shaki regions.  

A Letter of Agreement will be signed with the Agrarian Science Center of Azerbaijan and the centre 

will complete the reports for Lankaran and Guba regions. A Regional Programme Coordinator will 

be recruited to finalize the reports of Turkey and Azerbaijan and to organize the joint activities 

within the project.
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5. Cattle Production Improvement in Central Asia Countries 

 

Overall Status: Operationally active 

Beneficiary Country: Azerbaijan, Kyrgyzstan, 

Tajikistan 

Duration: Three years  

Budget: USD 600,000 

Thematic area: Capacity Development 

Project Symbol: GCP/ SEC/001/TUR 

Signature date of FAO-MARA Agreement: 

2011 

Country signatures: Completed 

 

 

Overview 

 

The objective of the project is to start modern, robust and self-supported beef and dairy cattle 

production improvement programmes in Central Asia and Caucasus. The project aims to improve 

livestock productivity by establishing district-based cattle producer associations, to access to better 

feed, to disseminate modern livestock farm husbandry and management practices and to support 

modern milk marketing associations. 

Main Achievements: 

¶ Assessment missions to all three countries were completed. 

¶ Project offices were set up 

¶ Training workshops on cattle husbandry practices in all three countries were conducted 

and a total of 418 farmers were trained. 

· 140 farmers from 19 villages participated in the training in Azerbaijan. 

· 149 farmers from three districts participated in the training in Kyrgyzstan. 

· 129 farmers from Shahrinav district participated in the training in Tajikistan. 

¶ Demo plots for forage production were established in Azerbaijan, Kyrgyzstan and Tajikistan 

(4, 4 and 8 respectively). 

¶ Cattle Producer´s Associations in selected pilot districts were established and started to 

function as center of information. 
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¶ So far the number of registered farmers 

of the associations are; 65 in Azerbaijan, 

186 in Kyrgyzstan and 53 in Tajikistan. 

¶ A study tour to Bursa and Balikesir 

provinces of Turkey was conducted for 

28 participants from 3 countries (9 from 

Azerbaijan, 9 from Kyrgyzstan and 10 

from Tajikistan). The programme was 

prepared to show the participants 

livestock husbandry practices in Turkey, 

forage farming, role of Cattle Breeders 

Associations in Turkey, agriculture and livestock related industries in Turkey. The 

experience of Turkish farmers and industry was transferred and shared with the 

participants. 

¶ Up to present time following activities were implemented in Tajikistan under the project: 4 

demonstration sites for fodder production (alfalfa, fodder beet and maize) were 

established; Association of Livestock breeders in Shakhrinav district was registered; 9 

farmers and livestock breeders participated in a study tour held to Turkey and 5 

ÐÁÒÔÉÃÉÐÁÎÔÓ ÈÅÌÄ  Á ÔÒÁÉÎÉÎÇ ÓÅÓÓÉÏÎÓ ÁÔ ÔÈÅ "!)& #ÅÎÔÒÁÌ 2ÅÓÅÁÒÃÈ 3ÔÁÔÉÏÎȟ )ÎÄÉÁȟ ÁÎÄ Ȱ#ÈÕÚÉ 

ÆÁÒÍȱ ×ÁÓ ÓÅÌÅÃÔÅÄ ÁÓ Á ÍÏÄÕÌÅ ÆÁÒÍ ÁÎÄ Á ÎÅ× ÒÁÔÉÏÎ ÆÏÒ ÆÅÅÄÉÎÇ ÏÆ ÄÁÉÒÙ ÃÏ×Ó ×ÁÓ 

developed and introduced.  

¶ Demonstration plots for maize for silage and sudan sorghum were set up in Azerbaijan. 

Theoretical and practical training for the 

preparation of maize silage for small scale 

farms was conducted in Azerbaijan. This 

improved forages were introduced in 

cattle feed and experimental studies for 

feeding cattle have been initiated. 

¶ Milk collection and cooling tanks for each 

country were procured in order to set up a 

milk collection and marketing scheme. In 

addition agricultural machinery were 

procured in order to support newly 

established cattle producers associations. 
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6. Capacity Building for Sustainable Management of Mountain Watersheds in Central Asia 

and Caucasus 

 

Overall Status: Operationally active 

Beneficiary Country: Azerbaijan, 

Kyrgyzstan, Tajikistan, Turkmenistan, Turkey, 

and Uzbekistan 

Duration: Two years (20 Jan 2012-31 Dec 

2014 with the extension) 

Budget: USD 300,000 

Thematic area: Capacity Development  

Project Symbol: GCP/ SEC/002/TUR 

 

Overview 

 

The objective of the project is to decrease degradation and loss of soil, water and biodiversity 

resources and to increase environmental, economic and social benefits from upstream and 

downstream mountain watersheds at the beneficiary countries. 

 

The project focuses on building up national capacities to improve management of natural resources 

and reversing land degradation. The project provides practical training programmes based on the 

recommendations resulting from the FAO-led global review of watershed management experiences.  

 

Main Activities can be listed as: 

The first regional workshop on Participatory-Integrated Watershed Management and 

Rehabilitation was jointly organized by the General Directorate of Combating Desertification and 

Erosion (CEM), Turkish International Cooperation and Development Agency (TIKA) and FAO from 

5 to 9 November 2012, as a first step to the implementation of the project. Within the context of the 

regional workshop, the first steering committee meeting took place on 7 November 2012.  

During the meeting, project work plan was reviewed, updated and it was aimed to identify project 

ÃÏÕÎÔÒÙȭÓ ÎÅÅÄÓȟ ÐÒÉÏÒÉÔÉÅÓ ÁÎÄ ÔÈÅÉÒ ÅØÐÅÃÔÁÔÉÏÎ ×ÉÔÈÉÎ ÒÅÇÉÏÎÁÌ ÐÒÏÊÅÃÔȢ 

 

4ÈÅ ÓÅÃÏÎÄ ÒÅÇÉÏÎÁÌ ×ÏÒËÓÈÏÐ ÏÎ Ȱ)ÎÔÅÇÒÁÔÅÄ 0ÁÒÔÉÃÉÐÁÔÏÒÙ 7ÁÔÅÒÓÈÅÄ -ÁÎÁÇÅÍÅÎÔȡ 0ÌÁÎÎÉÎÇȟ 

2ÅÈÁÂÉÌÉÔÁÔÉÏÎ ÁÎÄ )ÎÃÏÍÅ 'ÅÎÅÒÁÔÉÏÎȱ ×ÁÓ ÊÏÉÎÔÌÙ ÏÒÇÁÎÉÚÅÄ ÉÎ -ÅÒÓÉÎ ÁÎÄ +ÁÈÒÁÍÁÎÍÁÒÁĥȟ 

Turkey. The regional workshop aimed to train the participants on integrated-participatory micro -

watershed planning and rehabilitation, and income generation and livelihood improvement, 

institutional development and inter-ministerial cooperation. 
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For the upcoming periods of the project it is 

planned to organize the third regional 

×ÏÒËÓÈÏÐ ÁÎÄ ÔÒÁÉÎÉÎÇ ÏÎ Ȱ3ÅÅÄȟ .ÕÒÓÅÒÙȟ 

!ÒÉÄ :ÏÎÅ !ÆÆÏÒÅÓÔÁÔÉÏÎ 4ÅÃÈÎÉÑÕÅÓȱ ÉÎ 

Turkey, in order to order to increase 

awareness, knowledge, exchange of views 

and experience of selected specialists of the 

forestry department and related agencies in 

the project countries about methodologies on 

nursery development, seed and seedling 

production and arid zone afforestation 

activities.  

 

7. Promotion of Water Saving Technologies in the Uzbek Water Scarce Area of the 

Transboundary Podshaota River Basin 

 

Overall Status: Operationally active 

Beneficiary Country: Uzbekistan 

Duration: Two years (2 Dec 2010-31 Dec 2014 with 

the extension) 

Budget: USD 200,000 

Thematic area: Natural Resource Management 

Project Symbol: GCP/ UZB/002/TUR 

 

Overview 

The objective of the project is to achieve a sustainable agricultural production in the Podshaota 

transboundary small river basin by implementing irrigation water saving technologies, and to 

increase irrigation water productivity and minimization of water deficits thus stabilizing crop 

productivity . 

In 2012, the Deputy Minister of the Ministry of Agriculture in Uzbekistan indicated that the low 

implementation of the project is due to the transboundary nature of the project since Uzbekistan 

water management activities depend upon the upstream countries. Therefore, in order to increase 

the practical relevance of the project results, amendments  were made to the structure of the 

project with a focus on strengthening the capacities of a water user association for the production 

of high-value crops (with the adoption of water saving irrigation technologies).  

 

FAOSEC Land and Water Officer carried out a technical backstopping mission in November 2012 to 

review the institutional framework and coordination, strategy/methodology and the work plan of 

the project, specifically addressing the problems highlighted below. Since then, team members (e.g. 
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national project manager, technical assistant and national specialists) were recruited in June 2013, 

also procurement process of automatic mini-weather stations initiated in October 2013.  

 

The first component of the project is completed. A complete water balance of the Podshaota river 

basin with an in-depth assessment of water resources (availability and requirements) has been 

provided to improve the decision-making on water resources allocation and use in the basin. 

Unfortunately, the procedures for acquiring all typÅÓ ÏÆ ȬÓÐÅÃÉÁÌÉÚÅÄ ÅÑÕÉÐÍÅÎÔȭ ÁÒÅ ÖÅÒÙ ÌÅÎÇÔÈÙ 

and complex in Uzbekistan and no permission and necessary petitions are being processed by the 

beneficiary institution for the procurement of the stations. Payment of project staff is not (timely) 

released by UNDP Uzbekistan and this situation hampers progress reporting to FAOSEC. 
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8. Improving Food Security, Food Safety and Living Standards of Vulnerable Populations 

in Tajikistan through Effective and Sustainable Control of Brucellosis in Animals and 

Humans 

 

Overall Status: Operationally active 

Beneficiary Country: Tajikistan  

Duration: Two years (1 Jan 2012-30 Jun 2014 with the extension) 

Budget: USD 180,000 

Thematic area: Capacity Development 

Project Symbol: GCP/ TAJ/00 9/TUR 

 

Overview 

The overall objective of the project is to improve the income and living standards of the vulnerable 

people, particularly women and children through improving delivery of health services for 

controlling brucellosis in both humans and livestock.  

 

The project aims to strengthen the achievements already made in the past and contributes to cost 

sharing with the government for vaccination services to be provided to farmers. Due to the 

limitation of funds, the project has been implemented only in Rasht Valley. The project supports 

continuation of a proven methodology that reduces the prevalence of brucellosis in both humans 

and animals. The SVIS veterinary and laboratory personnel are the direct counterparts in the 

project. The final beneficiaries are the livestock owning population of Rasht Valley (eight districts in 

DRD) and Nurek as a result of the expanded animal vaccination coverage and awareness on the best 

hygiene practices for reducing the risk of infection with brucellosis. 

 

800,000 doses of REV-1 vaccine against brucellosis were procured and delivered. Three vaccination 

campaigns for sheep and goats were successfully completed by end of 2014. 8 workshops on cost 

sharing were held in project districts. Epidemiological data on registered cases of brucellosis and 

information from the National Center of Veterinary Diagnostic on testing of samples collected from 

sheep and goats on brucellosis was collected.  

 

A no cost extension of the project until June 2014 was requested to evaluate the effect of 

vaccination on the level of disease in animals and human and to compare the result with areas that 

had no vaccination. The result of this sero-monitoring will be used for the national brucellosis 

control program in Tajikistan.  
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9. Protection and cultivation of medicinal and aromatic plants in West Mediterranean 

region in Turkey 

 

Overall Status: Operationally active 

Beneficiary Country: Turkey 

Duration: Two years (8 May 2012-8 Apr 2014) 

Budget: USD 180,000 

Thematic area: Natural Resource Management 

Project Symbol: UTF/ TUR/ 058/TUR 

 

Overview 

 

 

The objective of the project is to improve preservation and utilization of genetic resources of 

medicinal and aromatic plants by enhancing technical capacities, collection and conservation of 

germplasm in the gene bank, cultivation in the experimental plots as well as improved policy and 

strategies.   

The major activities conducted under the project can be listed as: 

¶ The inception workshop was conducted in May 2012 in Antalya, Turkey.  The work plan was 

discussed and reviewed by the stakeholders in the workshop. 

¶ The training on evaluation and characterization of MAP species was conducted on June 2012 in 

Antalya.  

¶ Trainings for trainers on 

quality evaluation of raw material 

were conducted in November and 

December 2012 in Eskisehir and 

Antalya respectively.  

¶ The training on Biochemical 

assays of the active ingredients 

including comparisons of the 

properties of wild and domesticated 

progeny and to ascertain the genetic 

diversity of the accessions was 

conducted in July 2012. 

32 



 

 

FTPP Annual Report 2013 

  

¶ The project was presented in the FAO Regional Expert Consultations on Medicinal and Aromatic 

Plants held in April 2012 in Budapest, Hungary and in November 2013 in Antalya, Turkey 

¶ 4ÈÅ ÐÒÏÊÅÃÔ ×ÁÓ ÐÒÅÓÅÎÔÅÄ ÉÎ ÔÈÅ ȬȬ&ÉÒÓÔ -ÅÄÉÔÅÒÒÁÎÅÁÎ 3ÙÍÐÏÓÉÕÍ ÏÎ -ÅÄÉÃÉÎÁÌ ÁÎÄ !ÒÏÍÁÔÉÃ 

0ÌÁÎÔÓȱ ÉÎ 'ÁÚÉÍÁÇÏÓÁȟ Turkish Republic of Northern Cyprus during 17-20 April 2013. 

¶ Backstopping missions by SEC and AGP conducted, the progress of the project evaluated and 

work plan reviewed. 

¶ Demonstration plots for cultivation of MAP are established in BATEM.  

¶ National Network of MAP as a web-site established and located under BATEM website 

(www.map.batem.gov.tr). 

¶ Leaflets, posters and booklets on MAP conservation and utilization for beneficiaries developed 

and ready for printing. 

¶ Preparation to a study tour for the national counterparts in the Institute of MAP of Hungary is 

in progress. 
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10. National Geospatial Soil Fertility and Soil Organic Carbon Information System 

 

Overall Status: Operationally active 

Beneficiary Country: Turkey 

Duration: Two years (1 Aug 2012-31 Jul 2014) 

Budget: USD 200,000 (FTPP) + USD 350,000 (SFWRCRI-TGAE) 

Thematic area: Natural Resources Management 

Project Symbol: UTF/ TUR/057/TUR 

 

Overview 

 

The outcome of the project is to establish a National Geospatial Database for Soil Fertility and Soil 

Organic Carbon (SOC) Information System for Turkey with reliable data and information on upper 

soil fertility, soil carbon content and chemical fertilizer consumptions. The Soil Fertility & SOC 

Information System will be accessible via WebGIS server service to various users ranging from 

farmers to researchers and decision-makers.  
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Inception workshop was held in Ankara on 4 October 2012 with SFWRCRI with the participation of 

project partners, stakeholders, and FAO experts to share experiences on soil management and 

digital soil mapping, and to review project the logical framework and finalize the work plan. 

 

Laboratory analysis of soil samples is progressively proceeding. By the end of July 2013, 1829 soil 

samples from soil archive of 16 provinces of the country have been analyzed and soil fertility 

properties and soil organic carbon contents of the soils were determined. Considering the fact that, 

about 23% of the soil archives has been analyzed, the performance of the project team will be 

increased to be able to successfully reach the outcomes of the project.  

 

11. Seed Sector Development in Countries of Economic Cooperation Organization 

(ECO) 

 

Overall Status: Operationally active 

Beneficiary Country: ECO countries 

Duration: Two years (1 May 2013-30 April 2015) 

Budget: USD 400,000 (USD 350,000 FTPP + USD 

50,000 ECO) 

Thematic area: Food Security/ Food Safety 

Project Symbol: GCP/ INT/ 123/ MUL 

 

 

Overview 

 

The objective of the project is to contribute to the development of the seed sector in ECO countries 

and to better integrate within the international seed sector for improved food security.  

 

The major activities conducted under project can be listed as: 

 

¶ The inception workshop was conducted on 27-28 June 2013 in Ankara, Turkey. 

¶ National Consultants and the Project Team Leader / Regional Project Coordinator were 

identified and recruited.  

¶ It should be noted that in countries that already have a seed policy (AFG, AZE and KGZ) only 

one national consultant has been appointed.  For countries that need to develop a policy 

(currently PAK, TAJ and UZB) there are three consultants with separate areas of 

responsibility, although their work will be closely coordinated and all will contribute to 

formulation of the draft policy.   
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¶ A Regional workshop on Formulation of Seed Policy Documents and Harmonization of the 

National Legislation organized on 01-03 October 2013 in Kyrgyzstan in parallel to ECOSA 

5th Seed Trade Conference.  

¶ A Regional Workshop on Review of Seed Legislation and Formulation of Seed Policy 

Document was organized on 10-11 January 2014 in Turkey in parallel to ECOSA 6th Seed 

Trade Conference.  

¶ Guidelines for preparation of the reports by the NC and country reports as well as 

formulation of the national seed policy document developed and deadlines for submitting 

reports and conducting the national seed policy workshops defined.  

 

12. Development of a Communication Strategy and Visibility Services of FTPP 

programme 

 

Overall Status: Operationally active 

Beneficiary Country: 7 SEC countries 

Duration: Three years (1 Apr 2013-31 Mar 2016) 

Budget: USD 197, 495 

Thematic area: Communication 

Project Symbol: GCP/ SEC/ 009/ TUR 

 

Overview 

 

The main objective of the project is to increase level of awareness on the FAO Turkey Partnership 

Programme and to ensure visibility for all the projects being implemented under this programme 

as well as showing practical effects of the projects.  

 

The major activities conducted under project can be listed as: 

¶ Task Force Meeting was organized with the participation of relevant MFAL and FAO staff.  

¶ A National Consultant recruited to draft the specifications of the communication company 

to be hired for the provision of services. 

¶ Tender Specifications were prepared for the formulation and implementation of the 

Communication Plan.  

¶ A communication company will be contracted in due course in partnership with the FAO 

LTO officer, FAO Turkey and MFAL staff. 

¶ #ÏÍÍÕÎÉÃÁÔÉÏÎ ÃÏÍÐÁÎÙ ×ÉÌÌ ÆÏÃÕÓ ÔÈÅÉÒ ×ÏÒË ÏÎ ÔÈÅ ÍÅÓÓÁÇÅ ÔÈÁÔ ȰFAO-Turkey 

Partnership Programme (FTPP) helps to improve food security and alleviate rural poverty 

in Central Asia; and that the Government of Turkey is a major resources partner for FAO in 

ÔÈÅ #ÅÎÔÒÁÌ !ÓÉÁ ÒÅÇÉÏÎȱȢ  
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¶ These messages will be developed and executed by a comprehensive multimedia campaign, 

using existing and new communication material to deliver the key messages to the targeted 

audiences. 

 

13. ECO Regional Centre for Food Security (ECO RCC FS) 

 

Overall Status: Operationally active 

Beneficiary Country: ECO countries 

Duration: Three years (1 Apr 2013-

31 Mar 2016) 

Budget: USD 499,211 

Thematic area: Food Security and 

Capacity Development 

Project Symbol: GCP/ RER/0 44/TUR 

 

Overview 

 

The objective of this project is to assist the ECO Secretariat and member countries in  the 

implementation of an Regional Programme for Food Security (RPFS), as well as strengthening 

capacities of both ECO and member states to ensure a successful and 

sustainable implementation and monitoring of the RPFS. 

 

Major activities conducted under the project can be listed as: 

¶ ECO-RCC staffs were appointed by the Minister of MFAL, consisting of the Regional Programme 

#ÏÏÒÄÉÎÁÔÏÒȟ -ÒȢ vÍÅÒ v:%,ȟ ÁÎÄ ÔÈÒÅÅ ÔÅÃÈÎÉÃÁÌ ÅØÐÅÒÔÓȟ $ÒȢ 5ÆÕË "!X#)ȟ $ÒȢ +ÅÒÉÍ .ÉÄÁ 

K!,)-ȟ ÁÎÄ -ÒȢ #ÁÎ $ÅÖÉÎ dK%,Ȣ 

¶ ECO-RCC website, www.eco-rccfs.org, was launched in July 2013 for disseminating information 

on RCC events, RPFS and enhancing communication among ECO Member States. 

¶ A special training on writing and presentation rules and skills was carried out for the ECO-RCC 

staff in Ankara on 24-27 June 2013 as an activity of the Project. 

¶ The Regional Programme Coordinator visited Iran on 08-10 September 2013 to deliver a 

presentation to the ECO Council of Permanent Representatives (CPR) at the ECO Secretariat 

Headquarters on establishment of ECO-RCC, its goals and working principles, past and future 

activities of the Centre as well as RPFS. 

¶  The First Programme Steering Committee Meeting and Inception Workshop were organized 

between 23 and 25 September 2013. The Meeting was attended by the delegations from the 

ECO Member States such as Islamic Republic of Afghanistan, Republic of Azerbaijan, Islamic 

Republic of Iran, Kyrgyz Republic, Islamic Republic of Pakistan, Republic of Tajikistan and 
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