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I. Executive Summary  

 

CAWHFI is a partnership between UNF, 2 UN agencies and 3 NGOs, geared towards 

strengthening the management quality of outstanding Central African protected areas, with a 

view of facilitating their addition to the World Heritage List. The landscape approach and the 

promotion of transboundary cooperation by the project have been designed as a support to the 

Yaoundé Declaration, and are a direct contribution to the implementation of the COMIFAC 

Plan de Convergence. The project has 3 immediate objectives which concern respectively the 

improvement of selected PAs management, the improvement of natural resources 

management in peripheral zones, and the use of the World Heritage image to improve protected 

areas management and develop long-term financing mechanisms. The second objective is the 

subject of a specific component funded by FFEM which started later than CAWHFI/UNF, 

and the original project logframe was adapted to incorporate this addition. 

 

In complement of these common strategic values, the partners have built their alliance on a 

principle of co-funding, by which UNF financial contribution is matched by ONG funds on a 

1-to-1 basis. Part of UNF funding allows UNESCO and FAO to take both an administrative 

and a technical role in the project. The overall management of CAWHFI is ensured by 

UNESCO/ WHC through a project officer based in Paris and a regional coordinator based in 

Libreville. A project Steering Committee, composed of all the project partners and the 

Wildlife Directors of all 4 beneficiary countries, meets once a year to evaluate progress and 

discuss project development. The present mid-term evaluation was planned in the normal 

project cycle. Its scope includes an analysis of the relevance, design, structure, efficiency, 

cost-effectiveness, results, sustainability, and challenges of the project. It formulates a series 

of recommendations and draws a few lessons learnt. The evaluation mission was conducted 

by Dr J.P. d‟Huart, who visited UNESCO/ WHC, 5 CAWHFI sites, and the project partners 

and national authorities in 4 capital cities between 11 November and 15 December 2007.  

 

The evaluation acknowledges the justification and high relevance of the objectives of this 

project. It notes, however, several inconsistencies in the formulation of some sections in the 

logical framework, and regrets that the revised logframe has not been finalized. Indeed, 

without impact indicators, most of the outputs of the project are not measurable. The strength 

of the project design comes from the fact that it was developed in a very systematic and 

participatory manner. Despite this, CAWHFI suffered somehow from the over-ambitious 

responsibilities accepted by its partners in terms of project management. A number of 

functions, particularly some attributed to the project Steering Committee, could not be met. 

As the facilitator of this Committee, UNESCO/ WHC successfully managed to coordinate the 

administrative and contractual aspects of the project, but the evaluation found that a clearer 

apportionment of responsibilities between the project officer and the regional coordinator is 

necessary. 

 

The rigidity of the co-funding arrangement and the complex administrative system have 

caused multiple delays in the signing of contracts and the disbursement of the project budget. 

As for previous reviews of similar partnership, this evaluation is calling for a simplification of 

these systems, as they constitute hindrances to the very activities that they are supposed to 

help. Moreover, they may threaten the solidity of the partnership, as key NGO partners may 

eventually pull out of the alliance because of their inability (or reluctance) to follow the rules 

imposed. These delays have caused a rather slight (10%) budget under-spending and the 

deferment of some activities, but most of the key activities were realized.   
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The evaluation found that in general the activities were dealt with efficiency, and produced 

positive outputs, particularly under Objective 1. Although the project impact may not yet be 

measurable, the conservation status of CAWHFI sites might already be better. This is due 

mostly to the basic support of the project in terms of additional staffing, training, 

infrastructure, equipment and parks running operations. The enhanced level of protection and 

surveillance of a wider territory seems to keep the most destructive poaching at bay in most 

sites. The sustainability of this output, however, must still be consolidated by the development 

of financial mechanisms (planned in Year 3 and 4) and by focusing training on national 

trainers and senior park staff. Without a specific strategy aiming at building the wardens 

capacity to perform all aspects of parks management, the project will perpetuate the extreme 

dependency of Central African parks systems toward external partners. 

 

Progress made on other aspects of the project, like a higher visibility of CAWHFI, a better 

communication on the values of World Heritage and the preparation of national Tentative 

Lists, the development of positive relationships with operators in contiguous zones, or the 

awereness raising of local judicial authorities and police forces, are considered and 

commented upon. 

 

A greater effectiveness could be reached by strengthening the linkages between the project 

and several other regional initiatives, particularly with RAPAC. These synergies were 

foreseen in the project document but have not been formalized yet, despite the many 

advantages in doing so. The involvement and support from the governments and from the 

central administrations are considered to be weak and insufficient. In spite of the political will 

expressed by the Heads of States, the sites managers and the project are not operating in an 

enabling environment. The project has to live and to cope with the immense threats posed by 

extractive industries on the landscapes natural resources, without a strong support from the 

national authorities. This challenge is taken up in different ways by the project, but the 

evaluation suggests additional ways, not yet set in motion, to tackle this issue. 

 

The cost-effectiveness of CAWHFI is considered as satisfactory. The project, as designed and 

implemented so far, has thus served as an effective means for achieving the immediate project 

objectives within the limit of the available resources. Considering the 2 objectives of 

CAWHFI under this evaluation and the results obtained so far in the project phase, it is the 

opinion of the evaluator that the same resources could not have been used for an alternative 

design that would have produced the same results more effectively. The approach seems thus 

on the right track, but, as mentioned in various section of this report, there are still several key 

activities – both planned and unplanned - to undertake in the second part of this phase in order 

to meet the objectives of CAWHFI by 2010. 

 

In this regard, 12 specific recommendations clearly addressed to one or several partners are 

formulated in this report, and deal with the project structure, management, collaboration and 

linkages, and ongoing and complementary activities that would help CAWHFI reach its 

objectives. 
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Abbreviations 

 

CARPE  Central Africa Regional Program for the Environment (USAID) 

CARPO Central Africa Regional Programme Office (WWF) 

CAWHFI    Central Africa World Heritage Forest Initiative 

CBD  Convention on Biological Diversity 

CBFP  Congo Basin Forest Partnership 

CI Conservation International 

CNPN   Conseil National des Parcs Nationaux (Gabon) 

COMIFAC Commission des forêts d‟Afrique centrale 

CTC Cyber Tracker Conservation 

EC European Commission 

ECOFAC Conservation et utilisation rationnelle des écosystèmes d‟Afrique centrale (EC 

Programme) 

EoH Enhancing our Heritage (UNF/UNESCO/IUCN project) 

FFEM Fonds Français pour l‟Environnement Mondial 

FORAF  Observatoire des forêts d‟Afrique centrale 

FR  Faunal Reserve  

GEF Global Environment Facility 

GTZ   Deutsche Gesellschaft für Technische Zusammenarbeit (German Cooperation) 

JGI Jane Goodall Institute 

MAB Man and Biosphere 

MEFCPE Ministère des eaux, forêts, chasse, pêche chargé de l‟environnement (CAR) 

MEFE Ministère de l‟économie forestière et de l‟environnement (Congo) 

MEFEPPN Ministère de l‟économie forestière, des eaux, de la pêche et des parcs nationaux 

(Gabon) 

MINFOF Ministère des forêts et de la faune (Cameroun) 

NGO Non Governmental Organization 

NP    National Park 

OAB    Organisation africaine du bois 

OCFSA    Organisation pour la conservation de la faune sauvage en Afrique  

OIBT    Organisation internationale des bois tropicaux 

PA   Protected area 

PoWPA  Programme of Work on Protected Areas (CBD) 

RAPAC Réseau des Aires Protégées d‟Afrique Centrale 

SC Steering Committee 

TNS Tri-National de la Sangha 

TOR Terms of Reference 

TRIDOM Tri-National Dja-Odzala-Minkebe 

UNDP   United Nations Development Programme 

UNESCO  United Nations Education, Science and Culture Organization 

UNF   United Nations Foundation 

UNFIP   United Nations Fund for International Partnership 

USAID United States Agency for International Development 

USFWS United States Fish and Wildlife Service 

WCPA World Commission on Protected Areas 

WCS Wildlife Conservation Society 

WHC   World Heritage Center 

WPC   World Parks Congress 

WWF  World Wildlife Fund/ World Wide Fund for Nature 
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II. Introduction 

 

Two evaluations of CAWHFI have been planned in this first phase of the project: a formal mid-

term evaluation at the end of Year 2 and a final evaluation towards the end of Year 4. The 

purpose of this mid-term evaluation is to make an assessment the UNF component of the project; 

the FFEM component, which joined the Initiative later (see below), will have its own evaluation 

at later stage. However, during the evaluation mission, the consultant has collaborated closely 

with the coordinator of the FFEM component - who is also the CAWHFI regional coordinator 

based in Libreville - and who provided valuable insights and technical support to the mission. 

 

This mid-term evaluation is intended to review progresses made towards the objectives, identify 

bottlenecks and opportunities, and provide recommendations to the project partners on further 

steps needed to consolidate progress and ensure achievement of the objectives by the end of the 

project. The evaluation is also expected to make recommendations on any changes in the overall 

design and orientation of the project.  

 

According to the terms of reference of the mission (Annex 1), the scope of the evaluation 

includes an assessment of the following topics: 

 

a) Relevance of the project to development priorities and needs. 

b) Clarity and realism of the project's development and immediate objectives, including 

specification of targets and identification of beneficiaries and prospects for sustainability. 

c) Quality, clarity and adequacy of project design including: 

 clarity and logical consistency between inputs, activities, outputs and progress towards 

achievement of objectives;  

 realism and clarity in the specification of prior obligations and prerequisites; 

 realism and clarity of external institutional relationships, and in the managerial and 

institutional framework for implementation and the work plan. 

d) Efficiency and adequacy of project‟s implementation including: availability of funds as 

compared with budget for the donor, implementing agencies and partners in the field; the 

quality and timeliness of input delivery by both implementation agencies and the partner 

NGOs; managerial and work efficiency; difficulties of implementation; adequacy of 

monitoring and reporting; the extent of national support and commitment; and the quality and 

quantity of administrative and technical support by UNESCO and FAO. 

e) Project‟s results, including a systematic assessment of outputs produced to date, including a 

review of the status and quality of work on World Heritage status of potential protected area 

sites.  

f) Prospects for sustaining the project's results by the beneficiaries and the host institutions after 

the termination of the project. 

g) Cost-effectiveness of the project. 

  

Based on the analysis of these issues, the mission report draws specific conclusions and makes 

proposals for further action to ensure a sustainable development. The report also draws attention 

to various lessons learnt of general interest. Its structure follows the standard format “Outline of 

an On-going Evaluation Project Report” requested by FAO. 
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The mission was composed of only one independent evaluation consultant (J.P. d‟Huart). In its 

development stage, it was foreseen that the FAO Regional Forest Officer (J.C. Nguinguiri) 

would join the mission, but this was unfortunately prevented by administrative obstacles. Visits 

were made to 5 (out of 12) of the CAWHFI sites, and to national authorities and project partners 

in the 4 capital cities. The timetable, itinerary, and people met by the mission are reported in 

Annex 2; the list of consulted documents and other materials of reference are in Annex 3. 
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III. Background and Context 

 

The Central Africa World Heritage Forest Initiative (CAWHFI) seeks to improve the sustainable 

management of selected clusters of protected areas of three outstanding ecological landscapes of 

the Congo Basin. CAWHFI‟s vision is:  

A network of outstanding trans-border clusters of protected areas and new World 

Heritage sites whose integrity is maintained and where successful control of illegal 

hunting and effective regulation of commercial trade in bushmeat constitute an example 

and an inspiration for the management of tropical forest areas in Central Africa and 

elsewhere. 

 

The project is implemented jointly by 2 UN agencies: UNESCO / World Heritage Center (WHC) 

and UN Food and Agriculture Organization (FAO) in collaboration with the Protected Areas 

Management Authorities of Cameroon, Central African Republic, Gabon, and Republic of Congo, 

as well as 3 international conservation NGO: Conservation International/CyberTracker 

Conservation, Wildlife Conservation Society and World Wildlife Fund for Nature
1
.  

 

The funding of CAWHFI is provided by United Nations Foundation (UNF) and includes 

matching funds from the NGO partners and their contributing donors. The UNF funded 

component of the project is operating with a budget of US$ 6,787,360 for 4 years, from which 

the UNF contribution represents US$ 6,600,000 and includes US$ 3,300,000 of matching 

funds secured by conservation NGOs. 

 

After a series of identification and formulation workshops in Libreville, Yaoundé and Paris in 

2001 and 2002, the project document was signed on 9 May 2003 and the project started on 1 June 

2004 with the first instalment transferred to UNESCO. With a grant extension approved by UNF 

on 1 February 2007, the expected project completion date is now 1 June 2010. 

 

In 2005, UNESCO/WHC attracted the support from the Fonds Français pour l’Environnement 

Mondial, who joined the partnership with funds allocated to specific activities in the peripheral 

zones of CAWHFI selected PAs. With the additional 2.5 M € contributed by FFEM, the total 

budget of CAWHFI programme is now 9.5 M US$ (7.93 M€) for 2005-2010, with an almost 

equal share between UNF (33%), FFEM (32%) and the NGOs (35%). 

 

CAWHFI‟s activities are implemented in three ecological transboundary landscapes (Annex 

9): 

 

1. Sangha Tri-National (TNS): a landscape composed of Lobeke National Park 

(Cameroon), Dzanga Sangha complex of protected areas (Central African Republic), and 

Nouabalé-Ndoki National Park (Congo). 

2. Tri-National Dja-Odzala-Minkebe (TRIDOM): a landscape composed of Minkebe NP 

(Gabon), Odzala-Kokoua NP (Congo) and the Dja Faunal Reserve and World Heritage 

Site (Cameroon).  The Cameroonian part of TRIDOM also includes the newly created 

Boumba Bek and Nki National Parks. 

                     

 The Jane Goodall Institute (JGI) was initially member of the partnership but withdrew as it 

encountered difficulties to raise the appropriate amount of matching funds. 
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3. Gamba-Conkouati: a landscape composed of the Gamba complex of protected areas 

(Gabon), the Mayumba NP (Gabon) and the Conkouati-Douli NP (Congo).  

 

Together, these three complexes include 12 protected areas covering more than 60,000 km². With 

their peripheral buffer zones included in the ecological landscapes, the total project area exceeds 

230,000 km². These three transboundary areas are among the original 11 CBFP Landscapes 

identified as focal areas and planning units by the CARPE project (PFBC 2006). By selecting 

these landscapes and focusing its field activities on the quality of parks management and on 

developing a constructive interface with neighbouring groups, the CAWHFI project has the 

ambition to contribute to key commitments made by the Heads of States in the 1999 Yaoundé 

Declaration. Indeed, these 2 objectives and 3 transboundary landscapes are at the heart of the 

COMIFAC‟s Plan de Convergence, which materializes the political will to sustainably conserve 

the natural resources of the Congo Basin. 

 

In addition to CARPE, several other conservation initiatives whose objectives are particularly 

relevant with CAWHFI, are taking place in the sub-region. Among them, the following are worth 

mentioning: 

 ECOFAC: after a long period of dormancy (June 2004 – June 2007), this EU-funded 

programme has recently resumed its activities in the context of a last 3-year phase. 

Odzala-Kokoua NP and Dja FR are two important TRIDOM sites which benefit both 

from CAWHFI and ECOFAC support. It is thus foreseen that ECOFAC, which took an 

active part to the project identification workshops, will join CAWHFI‟s Steering 

Committee as it was planned in the project document (CAWHFI 2003). 

 RAPAC: this network of protected areas professionals from the sub-region is also 

officially mandated by COMIFAC to drive the technical components related to PAs in the 

Plan de Convergence. Among other priorities, RAPAC is intending to promote high 

standards of PA management within its “pilot sites” – all CAWHFI sites are included - 

and to collect and manage key information and data from them (RAPAC 2007, Annex 8). 

A close collaboration between CAWHFI and RAPAC on these aspects is thus expected. 

 UNDP/GEF: a PDF-B project on the “conservation of transboundary biodiversity in the 

interzone Cameroon-Congo-Gabon (Dja-Odzala-Minkebe) was developed by WWF in 

2002 and endorsed by the GEF Council in 2004; the project document, approved in 2006, 

is expected to start in 2008 for 7 years. Its US$ 10M budget includes activities in the 

TRIDOM landscape that are very complementary to those of CAWHFI. 

 

The problems and constraints addressed by CAWHFI in the selected sites are numerous and of 

diverse nature. The most important issues that contribute (directly or indirectly) to the threats on 

the sites or to weaknesses in their management can be summarized as follows: 

 Widespread illegal hunting and bushmeat trade; 

 Wide availability of firearms; 

 Illegal commercial fishing (Gamba/Mayumba/Conkouati); 

 Inadequate environmental and conservation legislation; 

 Lack of law enforcement;  

 Lack of harmonization among national legislations; 

 Allocation of extractive concessions within PA limits; 

 Insufficient collaboration among public administrations services; 

 Inadequate infrastructure, equipment, staffing and budget in protected areas; 

 Poor staff management policy in national parks systems; 

 Lack of professional capacity in various fields of parks management; 



 

 9 

 Absence of (or ineffective) management- and wildlife plans; 

 Lack of environmental awareness and of alternative resources for livelihood in 

neighbouring rural communities; 

 Lack of participation of private sector (forest, mining, oil, hunting, fishing) companies in 

conservation activities; 

 Lack of sustainable financing mechanisms. 

 

At the time of project approval, the institutional setting at the level of the parks administration 

was a classic chain of command between national Ministries, their Wildlife and Parks 

Department, and their sites management. As mentioned in the project document (CAWHFI 2003), 

NGOs and ECOFAC were running active projects in each of the selected CAWHFI sites and were 

already collaborating with the site managers in support to the conservation of those parks and 

reserves. At around the same period, the USAID-funded CARPE project started its activities 

which were implemented by the same conservation NGOs. Several CAWHFI activities proposed 

at the identification workshops therefore coincide with needs identified in earlier reports and at 

other workshops held at national and regional levels. The CAWHFI project thus seeks to “build 

on current national initiatives and develop synergies rather than create an entirely new set of 

activities”. 

 

In order to tackle these aspects in an integrated manner, the project choose to work closely with 

national counterparts: the national ministries and departments responsible for tropical forest 

conservation and the protected area management authorities. Their representatives are members of 

the project Steering Committee and of the various regional coordination committees. This 

institutional setting has not changed since the project inception, with the exception of Gabon, 

where the parks management agency (CNPN, formerly under the President‟s Office) has recently 

been integrated as a parastatal under the Ministry (MEFEPPN). 

 

Partner‟s dialogue on the project implementation began in 2006 with a first meeting of the 

CAWHFI Steering Committee (Libreville, 13-17 February 2006). It aimed at presenting the 

progresses made during the first year of program implementation, and led to interesting 

experience sharing among participants. The steering committee began with a two-day technical 

meeting where NGO partners gathered with UNESCO and UNF representatives to discuss and 

adopt key strategic orientation and continued with a workshop involving all national park chief 

wardens of CAWHFI sites and wildlife country directors. The main topics discussed during this 

workshop focused on the reinforcement of landscape integration, transboundary collaboration and 

negotiation, and the adoption of joint activities work plans (CAWHFI 2006b).  

 

In 2007, a second annual meeting of the CAWHFI Steering Committee took place in Libreville on 

21-22 March, after a technical workshop held on March 19-20. The participants reviewed the 

progress made during Year 2, and working groups discussed and recommended key thematic 

actions (wildlife management, ecotourism, and conservation sustainability) for a more effective 

implementation of the project. The content of the FFEM component as well as the role of the new 

regional coordinator were presented. The selection of 7 beneficiary sites, the detailed content of 

FFEM component under CAWHFI Objective 2, as well as the complementarities between 

components were discussed (CAWHFI 2007b). 
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IV. Assessment of Project Objectives and Design 

 

A. Justification of the concept 

 

The initial motivation for this project is the concern about the severe impact of the bushmeat 

trade on forest biodiversity that was shared by both the UN agencies and the participating 

NGOs. Given UNF‟s programmatic priority to help conserve biodiversity by assisting 

developing countries to better conserve their flora and fauna through a specific focus on 

World Heritage sites, the original initiative was broadened and further adapted to meet with 

UNF‟s Biodiversity Program Framework‟s stated mission to promote cooperation between 

UN agencies.  

 

Beyond the specific objectives of the project (section B, below), the concept of the CAWHFI 

alliance was based on three specific approaches:  

 Forge a new kind of partnership; 

 Contribute to support the Yaoundé commitments; 

 Link the project with existing conservation initiatives. 

 

1. A new kind of partnership: the project document refers to this Initiative as providing 

“the opportunity for an innovative alliance” between UN agencies, NGOs, other bilateral 

and multilateral bodies active in forest conservation in Central Africa, and national 

authorities. It states that “each organization places its own network, experience and 

expertise at the disposal of the CAWHFI project”. The document suggests the nature of 

the inputs that each partner would bring in the alliance. This kind of UNF/UN/NGOs 

partnership has been activated since 1999 in many other UNF-funded projects (UNF 2003 

and 2005), and its effectiveness assessed. The use of such an original mix of competences 

and networks in a multi-stakeholders partnership is potentially extremely efficient, but its 

success depends on the genuine sharing of common values, the quality of coordination, 

and the flexibility in administrative management. This report shows that this alliance has 

produced solid results, but that weaknesses in some of these aspects have also hindered 

the efficiency of the CAWHFI partnership. 

 

2. A contribution to the Yaoundé Declaration: there is no doubt that CAWHFI contributes 

directly to implementing the commitments made in 1999 by 6 Heads of States of the 

Congo Basin countries. The Declaration states their willingness to strengthen regional 

coordination in order to implement an ambitious plan for the sustainable management of 

their forests including the legal protection of 10% of the forest area, particularly in 

transboundary ecosystems. The subsequent creation of the COMIFAC, the elaboration of 

its Plan de Convergence, and the launching of the CBFP are all clear signals of the 

determination of those countries and of the international community to work in that 

direction. CAWHFI, as well as all major conservation initiatives taking place in the sub-

region, has anchored its 3 objectives in some of the Plan de Convergence strategic 

themes. In order to accurately measure the progress made by CAWHFI‟s contribution 

towards the Plan‟s objectives (and not only its own), there should be a closer link between 

CAWHFI‟s Steering Committee who must assess the project performances and the 

organizations mandated by COMIFAC to drive all the activities towards those objectives. 

Since RAPAC is the institution that was mandated to coordinate sub-regional activities 

related to protected areas management and biodiversity conservation, a much closer link 
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between CAWHFI and RAPAC in the field of coordination and information management 

would be expected in this regard. 

 

3. A link between CAWHFI and existing conservation initiatives: in some cases, this link 

is ensured by the fact that the same NGOs are the implementing partners (CARPE) or the 

developers (WWF: GEF/UNDP TRIDOM project) of major projects whose objectives are 

fully complementary to those of CAWHFI. As an example of this integration, WCS is 

planning and monitoring its CAWHFI activities in Conkouati also on the basis of the 

CARPE planning matrix. In other cases, the strength of the link depends on the strength of 

the other conservation initiatives. The ECOFAC programme has been on hold between 

two phases since the start of CAWHFI, while it was considered a full partner and a 

member of its Steering Committee. The inactivity of ECOFAC during the first two years 

of CAWHFI has obviously had negative impacts on the conservation of two sites, Dja and 

Odzala-Kokoua, where ECOFAC was meant to take a lead role. It has probably had 

another impact on the slow development of the RAPAC, which was also designed by 

ECOFAC as a local tool to perpetuate, anchor and amplify its achievements. Since 

RAPAC has recently strengthened its own strategic plan, which is quite naturally 

including a number of priorities similar to CAWHFI‟s, the link between both initiatives 

should be institutionalized and much closer than it is now. This could be made easier by 

the fact that CAWHFI‟s regional coordinator occupies an office in RAPAC premises.  

 

 

The concept of CAWHFI is fully justified as far as it provides a practical response to the 

urgent needs for strengthening forest conservation and developing sustainable natural 

resource use in the Congo Basin. Its geographical approach, through the selection of three 

transboundary clusters of PAs, is consistent with the approach selected by COMIFAC under 

its Plan de Convergence and supported by CBFP and the CARPE project. In addition, the 

project selected 3 vast ecological landscapes whose originality and biological importance are 

acknowledged to be among the highest in the sub-region. Providing a significant 

improvement of their management and conservation status (which is the target of Objective 

1), these PAs also offer their host countries the opportunity to have them inscribed on the 

World Heritage List. This would help those countries, as Party States, to fulfill their 

commitment with regard to the World Heritage Convention. 

 

The project is intending to demonstrate its social significance by developing a positive 

interface with neighbouring communities and user groups, which would be conducive to 

biodiversity conservation and sustainable resource exploitation. The approaches taken to 

achieve this involve village dialogue committees, alternative development projects, 

environmental awareness and sensitization programmes, agreements with communities and 

private companies, etc. Rightly enough, the project objectives or its expected outcomes do not 

specify that the Initiative would be contributing at alleviating poverty in the targeted 

landscapes. However, the context in which the activities of the FFEM-funded component 

(CAWHFI Objective 2) are implemented take full consideration of the socio-economic 

context of the local societies and include projects that do improve their well-being. This 

aspect of CAWHFI will be the subject of a separate FFEM evaluation at a later stage. 

 

The concept of the project includes an important consideration to the durability of the 

Initiative. In its implementation strategy, it focuses a significant amount of effort into building 

the capacity of national staff and on professional systems in view of raising the management 

quality and setting the conservation status of the targeted sites and landscapes on a stronger 

foot. This expected scenario pre-supposes that these staff and systems are/ will eventually be 
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able to operate effectively within national administration system, policies and practices 

conducive to overall good governance, which is currently not the case. In its concern of 

sharing information and decisions on the project with national authorities, the project Steering 

Committee involves the Wildlife Directors of all 4 countries. 

 

However, a significant amount of constraints and threats currently faced by CAWHFI 

(Section III above) are due to incoherent decisions by the governments, interference by 

influential people, inadequate law enforcement, obstruction by central administrations, etc., 

which could all be alleviated by a genuine political will and a concern for internal coherence. 

This may reinforce the idea that biodiversity conservation issues tend to appear relatively low 

in the countries‟ (and people‟s) priority list as long as conservation projects have a high cost 

and do not generate wealth and tangible economic returns.  

 

Conscious of this, the designers of CAWHFI have conceptualized a project with a long term 

intervention time span (10 years), and have included in its activities specific efforts to 

develop sustainable funding mechanisms. Among these, the economic valuation of parks 

natural resources through tourism bears a very serious potential, but requires both a 

significant capital investment from the private sector and an enabling policy and operational 

environment from the host country. Other mechanisms like trust funds and national funds 

fuelled by taxes are being envisaged by CAWHFI partners; the development of these will be 

the subject of concerted efforts in the second half of this project phase.  

 

Considering this context, the various approaches planned by the CAWHFI partners seem very 

relevant. The cost-effectiveness of its support to PAs management varies from one PA to 

another, but is deemed to be generally good as the project (and other interventions by other 

partners) seems to succeed in keeping the most destructive poaching at bay. The validity of 

this approach to sustain positive results produced by the project will, however, depend on 

some readjustments that are needed to mitigate the existing constraints. 

 

 

B. Assessment of the objectives 

 

B.1 Project objective statements and revision 
 

At the time of its original formulation (2002), the overall objective of CAWHFI was to 

“Promote and support the building of management regimes for Central Africa forest 

protected areas that will satisfy standards befitting World Heritage status and effectively 

combat the principal threats of illegal hunting and unregulated bushmeat trade”. 

 

After the adjunction of the FFEM component (2006 - see below), this overall objective became: 

“Improve sustainable management of forest landscapes of the Congo Basin in 

supporting and promoting the development of protected area management regimes for 

Central Africa forests that will satisfy standards befitting World Heritage status”.   

 

The introduction of “forest landscapes” instead of “forest protected areas” as main project 

operative units reflects not only the stronger accent put on activities in the PAs peripheral 

zones, but also the similitude of spatial concept and methodological approach shared with 

CBFP and CARPE. While the promotion and support to high quality management of selected 
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PAs were the sole focus of the original project, it became the main project methodology to 

achieve the improvement of “sustainable management of forest landscapes”. 

 

Similarly, the formulation of the three immediate objectives was adapted at the 2006 Steering 

Committee meeting to reflect the extended scope of the combined programme. From its original 

formulation (2002): 

1. Combat illegal hunting and regulate bushmeat trade; 

2. Strengthen law enforcement for the protection of selected protected areas, linking 

corridors and their buffer zones; 

3. Use the World Heritage image to improve protected areas management and long-

term financing. 

 

The new immediate objectives of the project became: 

 

1. Improve the management of selected protected areas of potential outstanding 

universal value; 

2. Improve natural resource management, particularly wildlife, in the forest 

landscape around selected protected areas of outstanding universal value; 

3. Use the World Heritage image to improve protected areas management and long-

term financing. 

 

The original CAWHFI-UNF immediate objectives 1 and 2 were consolidated in the first 

objective that now includes in its concept of “management improved” the former focus on 

combating illegal hunting, regulating the bushmeat trade and strengthening the law enforcement. 

It is surprising to note the addition and repetition of “potential outstanding universal value” after 

“selected protected areas”, as it only refers to a possible future World heritage status, but it makes 

a useful link between Objectives 1 and 2, and Objective 3.  

 

The second objective now refers mainly to the FFEM component. According to its own project 

document (FFEM 2005), this component is specifically aiming at: 

1. building capacity in the periphery of protected areas as to allow community-based 

wildlife resources management;  

2. elaborating wildlife management plans for these areas with all stakeholders;  

3. implementing and monitoring wildlife management plans.  

This objective also includes several activities initially planned in the original CAWHFI-UNF 

project, which were expected to be implemented by JGI. It goes, however, much further in 

working with local population and other stakeholders living and working in the protected areas 

peripheral zones. 

 

The third objective remained unchanged. It seeks to raise local, national and international 

awareness on the “outstanding universal value” of selected protected areas, and to elevate 

management regimes to a level that would be acceptable under the World Heritage criteria. 

 

 

B.2 Reappraisal of the project objectives 
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Globally, the topics concerned by the 3 immediate objectives of CAWHFI are quite clear, and 

the formulation of these objectives is sufficiently broad to encompass a wide range of 

activities that can fit into the subject and be adapted to a particular country or circumstance. 

Indeed, the conservation status and the level of management of PAs and their surrounding 

zones are different from one country to another. Since all the selected areas do need a 

considerable support in order to strengthen and professionalize these types of management, it 

is felt that this relatively vague formulation of objectives is acceptable, provided the logical 

framework offers sufficient precision concerning the expected results and the performance 

indicators at the landscape level. However, it does not seem relevant or useful to mention that 

the selected PAs are “of potential universal value”, since this was a criteria for selection of 

sites since the inception of the project and also the justification for its name.  

 

The formulation of Objective 3 and its contribution to the overall objective seems less clear 

and less realistic. Indeed, the “World Heritage image” is not yet a concept that is widely 

accepted by some NGOs and some Central African countries as a truly efficient tool to 

improve the management of protected areas. There are some questions or doubt concerning 

the true benefits that the World Heritage status actually brings to a listed site and to its host 

country. Previous experiences with the fate of Manovo - Gounda - St Floris NP in CAR and, 

to a lesser extent, with Dja FR in Cameroon, have brought some confusion about the support 

that State Parties can expect from the international community in difficult times. In addition, 

the present formulation of Objectives 1 and 3 does not suggest how their achievement would 

generate PAs management regimes “that will satisfy standards befitting World Heritage 

status”. However, this formulation is not worth modifying at this stage, but, as a matter of 

urgency, a thorough explanation of these aspects, based on the text of the World Heritage 

Convention and on its Operational Guidelines (Annex 6), should be done to all project 

partners and to national authorities at all levels. Also, a wide circulation of UNESCO Report 

on the outcomes of the last World Park Congress (UNESCO 2005c) would help stakeholders 

and interested parties to better apprehend the added values of World Heritage nominations. 

 

An important aspect of the CAWHFI project is that its objectives (as well as the complete 

logical framework) have been selected and formulated by the partners themselves, which 

theoretically should ensure a high level of ownership on their part. The relevance of these 

objectives is obvious, as they were designed to respond to recognized weaknesses (Objective 

1) and pressures (Objective 2) that still today are crucially affecting the conservation of PAs 

and their landscapes. Their relevance is reinforced by the fact that CAWHFI has chosen a 

transboundary, landscape-wide approach, with a geographical focus on sites that were later 

included in Landscapes selected by CARPE and retained by COMIFAC in its Plan de 

Convergence. CAWHFI Objectives 1 and 2 therefore complete and reinforce strategic 

priorities and activities of other regional conservation initiatives (Annex 8). 

 

The social aspect of conservation is also taken into account. Instead of including an objective 

geared towards poverty alleviation, the project aims at improving natural resource 

management around selected sites. By doing so, CAWHFI hopes to make the foundations of 

local livelihoods more sustainable and to provide local communities with the means to 

manage it themselves. Communities are therefore seen as a partner without whom the 

conservation of the targeted sites could not be sustainably ensured, rather than beneficiaries of 

conservation funds that should compensate limited access to natural resources. The future 

evaluation of the FFEM component (Objective 2) of CAWHFI will show whether this is a 

successful approach. 
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By focusing on strategic areas selected by COMIFAC to put in practice the principles of the 

Yaoundé Declaration, CAWHFI works towards the implementation of commitments made by 

Heads of States. The project contributes also to the commitments made by the States through 

their signature of the World Heritage Convention. Indeed, CAWHFI‟s Objectives 1 and 3 

intend to enhance the management of those protected areas “of potential outstanding universal 

value” to a level allowing the countries to get them accepted on the World Heritage List. 

Given the renewed international importance given to World Heritage sites in specialized 

conservation fora (cf. Annex 5; CBD 2004), this support also contributes to a future 

recognition and support by the UNESCO World Heritage Committee and by the wider 

international community. 

 

 

C. Assessment of Project Design 

 

C.1 Adequacy in the identification of beneficiaries 

 

The immediate beneficiaries of CAWHFI, and the nature of their benefit, are listed in the 

project document as: 

1. the “people of the 4 countries involved in the project” (some of their principal 

sources of environmental and economic well-being are preserved); 

2. the “indigenous and local communities” (long-term livelihood and well-being 

depend on forest ecosystem integrity); 

3. “the economy of the countries involved” (income from their natural resources, 

especially forestry and - yet underdeveloped - upmarket tourism); 

4. “field staff employed through the project” (salaries, training). 

 

It seems quite clear that the beneficiaries listed under the first and the third category are - at 

least partially - the same people, who will benefit economically from the preservation of areas 

allowing non extractive use (tourism) and sustainable use (forest) of natural resources. The 

additional aspect under the first category refers to the (less easily measurable) value of 

environmental services provided by adequately managed ecological landscapes. If the project 

is successful, the benefit of the project for local communities and field staff is obvious. 

 

The secondary beneficiaries are listed as: 

1. the international community (survival of biodiversity and wildlife, ecological 

services); and 

2. UNESCO, FAO, and international conservation organizations (demonstration of 

the feasibility of setting up an ad hoc alliance). 

 

This evaluation does not back the idea that UN agencies and NGOs are beneficiaries of this 

project because they “will have demonstrated the feasibility of setting up an international 

alliance to improve conservation status of selected sites and promote World heritage”. In fact, 

the feasibility and limitations of such alliance have already been documented at a UNF/ UN/ 

NGOs “Knowledge Gathering Workshop” convened by UNF in Durban (UNF 2003). The 

true benefit for the project partners is not the demonstration of the feasibility of their alliance, 

but the level of its efficiency as an exemplary mechanism and its effectiveness in terms of 

conservation success. 

 

Given that Objective 3 focuses on the values of World Heritage and the services provided to 

improve PAs management help submit new candidate sites and secure long term financing, it 
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is surprising that the four country States are not listed as direct beneficiaries. Considering the 

full list of the project‟s benefits, these four countries should in fact have been mentioned as its 

ultimate beneficiaries. 

 

If the specific needs of each immediate beneficiary are correctly identified and justified in the 

project concept, there is one aspect of the potential benefits from CAWHFI which could have 

been addressed more clearly. Indeed, under the third category of beneficiary (“the economy of 

the countries involved”), the project as it is now does not include major interventions towards 

a sustainable, profitable forestry or towards the development of upmarket tourism. The 

economy of the countries will thus benefit from the project if some additional initiatives 

succeed to convince the private sector concerned - especially the professional tour operators - 

to invest in the infrastructure of the CAWHFI sites and bring international visitors. ECOFAC 

has tried this for many years in very promising sites like Lopé or Odzala NP, with very 

limited results. Perhaps the large network of expertise that can be mobilized by UNF and the 

CAWHFI partners could be activated to that effect. 

 

  

C.2 Assessment of the overall project logic 

 

Based on the revised logical framework of CAWHFI (Annex 4), the adequacy of linkages 

between the project inputs, activities and outputs can be assessed as follows
2
: 

 

The rationale for support behind Objective 1 can be found in the formulation of the long-term 

and immediate objectives: “improve the management of selected protected areas of potential 

outstanding universal value”, “use the World Heritage image to improve protected areas 

management” and “supporting and promoting the development of protected area management 

regimes (…) that will satisfy standards befitting World Heritage status”.  

 

The precision brought by the partners in the revised logical framework that the protected areas 

are “of potential outstanding universal value” can be seen as a clarification (a) of the reason 

why those sites were selected, (b) that the project will help confirm that their value fits - or 

not - with the criteria, and (c) that the ultimate aim of CAWHFI in raising the quality of their 

management is to fulfill the conditions laid out to be accepted on the World Heritage List 

(UNESCO 2005a).  

 

Even with the rather clear direction given by these objectives, the task of improving the 

management of selected protected areas could justify a very wide range of possible inputs. As 

needs differ significantly between the various sites, the planning and decision-making 

mechanisms adopted in the CAWHFI project allow each partner to adapt, on a yearly basis, 

the project inputs to the evolution of local needs. This necessary measure allows CAWHFI to 

remain a flexible and opportunistic project, and to work towards reaching the objective 

with the most relevant means. This aspect is widely acclaimed as one of the project strengths. 

 

The financial and technical inputs provided by the project for improving the management of 

PAs go to three broad categories of activities across all sites: 

1.1 Human resources: Provide the protected areas with adequate staffing; 

1.2 Material assets: Improve the park’s management infrastructure and equipment; 

                     
2
 From this point in the report, the evaluation analysis is restricted to the “UNF component” - i.e. project 

Objectives 1 and 3 - as required in the mission‟s Terms of Reference. 
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1.3 Operations: Build capacity to enable site-management to design, adopt and operate 

effective law enforcement regimes. 

 

The various inputs of the project towards Objective 1 are considered to be among the most 

relevant contributions to the protection of those sites, and those that are the best possible 

choice for the purpose. By providing funding for essential components such as hiring 

ecoguards and organizing surveillance patrols, the project (and other donors) is providing the 

countries with the means to keep their best parks alive. Since these areas are on territories of 

developing countries, and since they are thought to be “of outstanding universal value”, this 

contribution from the international community is certainly justified, but it also raises the 

question of sustainability of this approach. The development of funding mechanisms under 

Objective 3 is addressing this aspect. 

 

In terms of the adequacy between activities and objectives, it seems that one important 

aspect related to training is missing. Indeed, if the goal of the project is to raise the quality 

of the parks management to a level that meets the conditions for their World Heritage listing, 

the logical framework should have included specific activities towards the fulfillment of these 

conditions (cf. Annex 6). In particular, in view of the absence of a management plan in most 

of the CAWHFI sites, a support specifically focused on developing such plans and finalizing 

them before the end of the project phase should have been included. IUCN, who by contract 

with UNESCO WHC is the main technical advisor on WH natural sites issues (IUCN 2007), 

has produced a number of publications on PAs management planning and on assessing PAs 

management effectiveness. Moreover, a UNF/UNESCO/IUCN project named Enhancing our 

Heritage (2001-2006), had for specific aim to demonstrate how using an assessment, 

monitoring and reporting framework can enhance effective management of World Heritage 

sites (EoH 2007). A close association in terms of training and development support with that 

project, mentioned in the project document as “of particular relevance to monitoring and 

evaluation” would have made much sense. 

 

The rationale behind Objective 3 has partly been commented above; this objective constitutes 

also the single most distinctive feature of CAWHFI, which gives the project its true 

originality and distinctiveness. In its formulation, the project counts on the use of the World 

Heritage image to improve protected area management and long-term conservation 

financing. In order to achieve this, the following categories of activities are planned: 

3.1 Advocacy: Use annual sessions of the World Heritage Committee as a forum to report on 

CAWHFI achievements and call for an international and African political commitment to the 

adoption and realization of Yaoundé Summit principles and other such subregional and 

regional (African) instruments; 

3.2 Partnership: Build UN – conservation NGO partnerships and encourage working 

arrangements to promote World Heritage status to a selected number of Central African 

protected area complexes for the conservation of biodiversity; 

3.3 Sustainability: Ensure financing of CAWHFI during the 4-year period and explore 

possibilities for long term financing of Central African biodiversity conservation through 

innovative arrangements between UNF, conservation NGOs and other potential donors. 

The first category of activities includes communication, advocacy and lobbying towards more 

support to the Yaoundé countries. This is very much in line with the agreed philosophy 

adopted within the CBFP, and it is based on the conviction of UNESCO and the other 

CAWHFI partners that the values carried by the of World Heritage image will attract attention 

and interest, and constitute a magnet attractive enough to gather more support from the 

international community. Under this category, the partners intend to assist CAWHFI countries 

to request assistance from the WH Fund, build up their Tentative List, and carry studies on the 
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adequacy of the CAWHFI sites with the conditions and criteria for WH listing. In addition to 

a global call for wider adhesion to the Yaoundé principles, there is also a clear intention to 

call on the African States for a strict implementation of their commitments. This is of 

particular importance in view of the multiple obstacles experienced in the field. 

 

Under this objective, there is also the intention to use the project as an experience to test and 

strengthen UN – NGO partnership to promote World Heritage status. This presupposes that 

NGOs adhere to the basic assumption that the World Heritage image does improve protected 

areas management, and that working on it with UN agencies offers significant advantages. 

The analysis of the strengths and weaknesses of existing UN – NGO partnerships, and the 

recommendations made at the end of a specific workshop on that subject (UNF 2005) were 

not incorporated in this project design, but this could be partly done at a future Steering 

Committee meeting.  

 

The commitment from partners to ensure the funding of the entire 4-year phase of CAWHFI 

seems a logical pre-requisite, but it presupposes that each partner has secured adequate 

reserves of matching funds or sources of parallel funds which could cover the financial needs 

of the project for 4 consecutive years. As the defection of JGI showed, this is a risky 

assumption given the difficulties to raise not only the required amounts, but also to secure 

them from sources that are acceptable under the current system. The securing of 

complementary funds from FFEM shows that the feasibility to involve other major donors in 

such a project is real. Major efforts in this direction are planned for Years 3 and 4. 

 

 

C.3 Adequacy of project outputs 

 

When the project logical framework was revised in 2006, the new version produced by 

UNESCO WHC with inputs from the Steering Committee did, very unfortunately, not include 

the formulation of intermediary outputs. In the original version of 2002 though, both outputs 

at the objectives level and intermediary outputs at the level of activities, were described. In 

the revised logframe, the outputs have been re-formulated as generic activities, and the 

classification “outputs” has been taken out. Moreover, the list of outputs has become expected 

outcomes in the project progress report for 2005 (UNESCO & FAO 2006), which is somehow 

confusing and does not demonstrate a strict adherence to logical framework planning 

categories. While new sets of activities were reformulated, it is not clear why expected 

outputs and indicators were not defined at the same time. Although the revised logframe had 

reportedly included most of the activities planned in the original project, the evaluator did not 

find relevant to use the original list of outputs as a valid guide for this assessment. 

 

While the project progress report for 2005 stated that “The updated logframe (…) will include 

performance indicators for each site as well as for each landscape” and that “This new 

logframe will be submitted to UNFIP before next year’s annual report”, there is still no 

finalized CAWHFI logframe. The CAWHFI project coordinator at WHC is conscious of 

this situation and has tried to get the input from the members of the Steering Committee in 

order to complete the revised logframe with indicators of performance and means of 

verification at landscape level. Despite the fact that this request was made in 2006 and that 

this was a requirement not only in the project document (pt. 3.6) but also in individual NGO 

contracts (art. I.2), a consolidated logframe has yet to be produced and validated. This 

situation means that the Steering Committee has currently no structured tool to properly 

monitor CAWHFI progress towards internally agreed outputs. This also means that this 

evaluation did not benefit from a full logical framework as a guide and a reference for the 
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various assessments requested. The completion and validation of a final project logical 

framework, including expected project outputs and performance indicators, is seen as a 

priority. 

 

 

C.4 Assessment of the planned project activities 

 

Under Objective 1, the formulation of activities encompasses a wide range of interventions 

which, in the logical framework, are listed as: 

1.1.1. Recruit, train and equip additional ecoguards 

1.1.2. Provide adequate equipment and training to the existing PA staff 

1.1.3. Support regular patrols of ecoguards in PAs and joint transborder operations within the 

forest landscape. 

1.2.1. Create additional outposts (ports, watchtowers, research & patrol posts) and staff 

housing at the base camp 

1.2.2. Provide adequate transport (terrestrial & fluvial) and communication means 

1.2.3. Support maintenance of the site’s infrastructure 

1.3.1. Develop and implement monitoring systems and PA surveillance schemes 

1.3.2. Develop a regional bushmeat trade monitoring system 

1.3.3. Organize aerial surveillance 

 

Most of these activities correspond to very basic management aspects of PAs for which 

implementing NGOs have often worked for many years with the funding from other donors. 

This aspect means that NGOs and local managers generally see CAWHFI as an impersonal 

source of funding that conveniently provides additional support to essential parks operation, 

but which is not linked to UNF or any of the donors, but the operating NGO. The 

identification of CAWHFI is thus only clear when the project fully covers the salaries of 

certain ecoguards, the purchase of a vehicle or the building of an outpost. The contribution of 

the project for the many general operations that are also funded by other (often more 

important) sources, is not recognized as such. As long as CAWHFI, as an alliance, does not 

need local visibility, this aspect is not important. 

 

Here again, the relative vagueness of the activities formulation allows the NGOs and parks 

managers enough latitude to select the most relevant actions in their annual work plans. By 

providing sites with the means to ensure basic operations, it certainly means that CAWHFI 

helps improve the park‟s management. However, it does not imply that CAWHFI provides, as 

it is currently formulated, those sites with adequate staffing, training, equipment, transport or 

communications means
3
. Even if CAWHFI contribution is part of a much more important 

budget for such activities, it covers very basic means to run the sites. Since most of the 

planned activities are routine operations that must be part of any park‟s yearly work plan, one 

could wonder how and when these activities will be funded at an adequate level without the 

project. This raises the whole question of sustainability of CAWHFI and the need to set in 

motion sustainable funding mechanisms for the continued financing of such vital activities. 

 

In the planned time span of the project, a large number of achievements can be expected in 

terms of staff hired and trained, number of patrols made, amount of equipments provided, 

constructions built, etc. But, in order to reach the duration of 4 years, the list of activities 

should have also included several training activities directly aimed at building the local 

capacity “to enable site management to design, adopt and operate effective law enforcement 

                     
3
 This unfortunate wording implies that the project will provide resources that are “sufficient for the 

requirement”, which in any case could not be evaluated as satisfactory. 
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regime”. This aspect is currently covered by activities 1.3.1 to 1.3.3. In reading the 

formulation of these activities, there seems to be both incoherence and inadequacy between 

the intended output and the supporting activities. Activity 1.3.2 could have been integrated in 

Activity 2.4.5 (“Set up a wildlife management monitoring system in collaboration with all 

stakeholders”), and Activity 1.3.3, which is relevant only for the coastal zone of Gamba – 

Conkouati landscape, in Activity 1.3.1. 

 

Under Objective 3, the activities are formulated as: 

3.1.1 The Steering Committee submits CAWHFI’s annual progress reports to the World 

Heritage Committee meetings 

3.1.2 Assist Yaoundé countries to prepare request for assistance from WH Fund support for 

the development of national tentative lists of WH sites 

3.1.3 Organize 3 national studies on PAs adequacy with criteria and conditions for WH listing 

as well as regional meetings for the preparation of harmonized submissions of new forest sites 

to WH List by Yaoundé countries 

3.2.1 Work out collaborative arrangements on roles and responsibilities of each partner 

(CAWHFI Steering Committee) 

3.2.2 Test and develop CAWHFI coordination mechanism as a model for similar UN-

conservation NGO partnerships 

3.3.1 NGOs and UNF develop and finalize their co-funding arrangements 

3.3.2 Attract additional donors and finalize new funding arrangements 

3.3.3 Support CAWHFI partners with design and development of site-based Trust Funds. 

 

This set of activities is also quite clear and allow for a precise evaluation of their progress. 

The first three address the commitments of the project to attract international attention and 

support for the preparation of harmonized submissions by “Yaoundé countries” of new sites 

to the World Heritage List. It is interesting to note that this activity is not only addressed to 

the 4 CAWHFI countries, but more widely to the 7 Yaoundé countries, adding Chad, DRC, 

and Equatorial Guinea. This supposes that CAWHFI should, before the end of this phase, also 

look at the situation and opportunities in these 3 other countries. Under Activity 3.1.3, the 

number of expected national studies should be 4, if CAWHFI intends to help all 4 CAWHFI 

countries to verify the adequacy of their PAs with World Heritage criteria and conditions.  

 

Activities 3.2.1, 3.2.2 and 3.3.1 demonstrate that the project management structure, its 

coordination mechanism, and the co-funding arrangements are of an experimental nature. The 

lessons learnt from the project should help the CAWHFI alliance to fine-tune the modalities 

of their partnership in view of delivering better conservation results. The present evaluation 

contributes to this learning exercise. 

 

The last 2 activities demonstrate that partners are conscious of the fragility of their initiative if 

some more solid and sustainable financial basis is not constituted during this project phase. It 

is somehow strange that private investors from the tourism sector had not been referred to in 

this section as possible partners bringing a potential for developing a sustainable funding 

mechanism. The only reference to participation of ecotourism professionals is found under 

Objective 2 in activity 2.4.8 “Develop alternative income generating activities in 

collaboration with the private sector (tourism, fisheries, agriculture and agroforestry, meat 

supply for forest concessions workers, etc.)”. Indeed, in two year‟s time, the selected 

landscapes will still need significant support for most of the issues addressed by Objectives 1 

and 2, and it is not expected that the national administrations or some new transboundary 

structure will be able to take them over without a solid financial basis. 
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C.5 Assessment of the project's internal management structure 

 

In the project document, the management structure of CAWHFI is defined under the 

following categories: 

- Management project budget and financial flows 

- Coordination of the Initiative 

- Responsibilities of the Steering Committee 

- Responsibilities in the field 

- Contribution from local governments 

- Communication and public affairs 

- Monitoring and evaluation 

 

The project document explicitly acknowledges the complexity in the management structure 

that is induced by the large number of partners, their different natures and location, and the 

respective procedures and roles of UNF and UN agencies that have to be implemented in this 

alliance. The details of some of these aspects are included in the UN/NGOs contracts, of 

which the project document forms an annex. A full communication on - and acceptance of 

this complexity was thus ensured from the start of the project. 

 

In terms of managing of project budget and financial flows, the detailed structure, 

mechanism, and disbursement channels are described in section 3.2.2., listed in UN-NGOs 

contracts (Art. II) and illustrated in Annex 7. The appropriateness of such complicated 

arrangement is questionable. In view of the flexibility needed in the approach of such 

important biodiversity conservation project in a difficult context, a thorough discussion on the 

possibility to adopt a less restrictive system should take place within the project‟s Steering 

Committee. In the context of other UNF/ UN/ NGOs projects for World Heritage, the 

justification of similar management procedures has already been discussed among partners 

and a very loud call for simplification has been made (UNF 2003, 2005). 

 

In order to ensure an appropriate coordination of the initiative, CAWHFI partners agreed 

that a coordination system should be built at three levels: international, landscape and site; in 

the annexes of the project document, a diagram illustrates the type of coordination put in 

place, and a list of responsibilities of each partner is given. It was also agreed that the 

coordination of the overall Initiative would be mastered by a Steering Committee, and that 

UNESCO/WHC would have “a special role as a facilitator of the complex coordination 

process” and would appoint a programme officer to that effect. Each NGO would appoint a 

focal point for general CAWHFI communication, and together they would agree on one NGO 

leader per landscape.  

 

At the time of developing the project concept, NGO partners did not feel the need to add an 

extra layer in the form of a regional coordinator, “unless the coordinator’s input adds to the 

existing efficiency of the NGOs’ systems”. It was then felt that a coordination model where all 

partners are sharing the project responsibilities at the Steering Committee level and the zones 

level would bring them closer together and ensure an adequate cooperation and coordination 

model. The project document adds the precision that “the proposed coordination structure is 

therefore a pilot model which, if successful, will constitute one significant output of this 

project”. Time did not allow to really testing this model, because the adjunction of the FFEM 

component in 2005 came with the appointment by UNESCO of an expert facilitator in 2006, 

who is also in charge of the regional coordination of the project.  

 

In view of the complexity of the project coordination and the amount of site - and non-site 

based activities, the assessment of this evaluation is that there is a real need for a permanent 
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coordinator in the region. However, UNESCO and the Steering Committee should clarify, for 

the benefit of each partner, the respective roles of the WHC programme officer (Cédric 

Hance) and of the CAWHFI regional coordinator (Jean-Christophe Lefeuvre) in terms of their 

coordination duties. If the TOR of the latter has been circulated among partners, there is, 

surprisingly, no formal TOR for the former, which will make it difficult for UNESCO to 

evaluate his personal performances.  

 

The responsibilities of the Steering Committee and of the NGOs in the field are very 

precisely described in the project document. The mandate given to the Steering Committee is 

broad and extremely important. At the conception stage, the project had planned that “the 

Chairmanship of the Steering Committee will be given to each CAWHFI partner on a 

rotational basis for a 12 month period. During this period, the Chair together with the 

UNESCO/WHC programme officer will ensure the coordination of responsibilities (…)”. 

Unfortunately, no Chairperson has been selected over the first 2 years, which means that the 

full responsibility of the overall coordination felt on the WHC programme officer‟s shoulders, 

who is the only person – together with the regional coordinator since February 2007 – whose 

entire time is allocated to CAWHFI. Even if these 2 persons seem to properly coordinate their 

respective interventions, it does not seem healthy for a multi-stakeholders alliance to have no 

consistent presence of other members - especially of NGOs - to share these coordination 

responsibilities.   

 

The contributions expected from local governments to the management structure were not 

precisely defined in the project concept. However, as far as their participation to the project is 

concerned, the following commitments were made by the national administrations: 

- the national Wildlife Directors will participate as members of the Steering Committee 

(and “a close cooperation with the development of RAPAC could therefore be 

envisaged”); 

- the contribution of their site managers in landscape coordination was assured, which 

would help develop harmonized management plans as requested by COMIFAC‟s Plan 

de Convergence; 

- the Wildlife Directors stated their commitments to not decrease the operational 

budgets for law enforcement in the PAs of the three CAWHFI landscapes; 

- they stated their willingness to work on specific weaknesses identified during the 

project planning phase; 

- they expressed their wish that the project would contribute to their own efforts to 

make their government more conscious, to heighten judicial authorities awareness, and 

to strictly enforce the existing legislation.  

 

Given the relative lack of ownership of this project demonstrated by central administration 

authorities, and reported by sites managers and NGOs, this evaluation recommends to 

strengthen the linkages between CAWHFI and those administrations. This effort has already 

been started by the CAWHFI regional coordinator. 

 

Communication and public affairs: among CAWHFI Steering Committee members, it was 

agreed that UNESCO/ WHC would take the lead in developing a draft joint communication 

strategy linked with the fund raising strategy. The CAWHFI partners agreed that they would 

not promote a distinct identity for CAWHFI, but that they would instead build a common 

communication strategy around the World Heritage in the region. The project would not 

create its own communication channels but partners agreed to make their existing media and 

high level spokespersons available for that joint purpose. The day to day management of 

communication has not been specifically attributed to any organization or individual, but is 
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taken partly by WHC and partly by the regional CAWHFI coordinator. When finalizing the 

communication strategy, the Steering Committee should also clarify this aspect.  

 

The project Steering Committee was mandated to ensure the global management of 

monitoring and evaluation.  It was planned that during each Steering Committee meeting, 

“a specific session will be allocated to reviewing the progress of all activities planned for the 

period considered”. FAO was mandated to explore linkages between CAWHFI and FAO 

technical programmes and to organise, in consultation with SC members, an appropriate 

project monitoring mechanism; these activities have not taken place yet. FAO was in charge 

of organizing the formal mid-term and final evaluations at the end of Year 2 and 4. Linkages 

with the Enhancing our Heritage project was foreseen, but this has unfortunately not 

happened yet. Finally, exchange of lessons learnt was also planned with the UNF/ UNESCO/ 

DRC project team, but this project came to an end in 2004 while CAWHFI was starting. 

 

 

C.6 Risks and assumptions 

 

Neither the project document, nor its logical framework list specific risks or assumptions 

linked to the implementation of CAWHFI. However, some of the most obvious can be 

inferred from the formulation of activities in the logical framework. The following list, 

however, is compiled by the evaluator; ideally, it should have been built in a participatory 

manner by all project stakeholders at the planning stage.  

 

Among the important risks we can point out: 

 NGOs pulling out of the alliance: as CAWHFI experienced with JGI, there is a risk 

that other NGOs might withdraw for being unable to raise the necessary matching 

funds or to secure funding from “acceptable” sources (i.e. third parties accepting that 

their contribution be transferred through UNF books). This in turn could put at risk the 

availability of funding for the current 4 year phase. 

 UNF modifying its Biodiversity Program priorities: while UNF‟s Biodiversity 

Program Framework had clear strategic priorities on promoting initiatives designed to 

strengthen World Heritage, there is a risk that the Foundation‟s priorities may shift to 

other issues, thereby threatening continued co-funding arrangements and the whole 

financial sustainability of CAWHFI beyond the first phase. 

 Insufficient priority given by governments to PAs conservation: as protected areas will 

not significantly contribute to the countries‟ economic development, the risk is 

significant to witness an increasing lack of support to law enforcement, lack of 

implementation of Yaoundé commitments, and lack of interest in World Heritage 

issues from the governments and their administration. 

 

Among major assumptions, we can list: 

 Governments keep their budget for PAs operations at same level; 

 Neighbouring Yaoundé countries conserve their willingness to work together; 

 Local/regional authorities and administrations accept to cooperate with PA managers; 

 Local communities and other stakeholders are willing to collaborate with park staff; 

 CAWHFI‟s management and coordination is effective at all levels; 

 UNF and NGOs find a satisfactory agreement on co-funding arrangements; 

 Funding is secured for the development of a full 10 Y project; 

 Other major projects keep their support in the 3 selected ecological landscapes. 
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As we can see, the list of risks and assumptions is substantial. Some of the risks are real and 

could seriously derail the project process. Similarly, some of the assumptions could be 

qualified as “killing assumptions” if the worse scenario does happen. CAWHFI‟s Steering 

Committee is the project management structure that is mandated to monitor these risks and 

possibly take pre-emptive or corrective measures.  

  

  

C.7 Institutional setting and external linkages 

 

The institutional setting of CAWHFI should be assessed at three different levels: 

international, regional and national.  

 

At international level, the project rationale has a very strong linkage with the commitment of 

the 4 beneficiary countries as signatories to the World Heritage Convention. In this regard, 

CAWHFI partners – under Objective 3 – are developing specific contacts with government 

authorities, national UNESCO Committee, and/or regional and national UNESCO 

representations in order to promote and support this commitment. The leading role of 

UNESCO/WHC in Paris is of particular importance in terms of maintaining contacts with 

national ambassadors and with UNESCO representations in Central Africa, as well as with 

other departments (MAB) and with the World Heritage Committee.  

 

To a lesser degree, the positioning of the project also contributes to help countries to fulfilling 

their commitments under other international agreements like CBD or CITES (i.a. via the 

Central Africa Bushmeat Working Group), as well as implementing important 

recommendations on protected areas issued by international fora like UN/ Millenium 

Development Goals, IUCN/ WPC, or CBD/PoWPA. Related to this last Decision (CBD 

2004), it is significant to note that all the major international conservation NGOs have 

publicly committed their support to integrate in their respective programmes a consolidated 

support to both the conservation of World Heritage sites and the implementation of PoWPA 

(Anon 2006). The absence of explicit linkage between CAWHFI activities and those 

important international frameworks is presumably due to their simultaneous development. 

 

At regional level, the main institutional linkage of CAWHFI is with the COMIFAC, a 

Commission specifically created to drive the implementation of the Yaoundé Declaration 

through the Plan de Convergence. Since RAPAC has been mandated by the COMIFAC to 

drive all aspects dealing with biodiversity conservation and PAs development in this Plan, 

CAWHFI‟s institutional linkages with RAPAC have yet to be considerably strengthened. The 

context for this is favourable since CAWHFI regional coordinator shares offices with RAPAC 

Executive Secretariat in Libreville, and agreements on communication exchange between 

both have already been made. Since the role of RAPAC in terms of centralizing and managing 

information on PAs has recently been agreed with FORAF, a mechanism of systematic 

transmission of standardized data from CAWHFI sites has yet to be put in place.  

 

As UNESCO, FAO, UE (ECOFAC), JGI, WCS and WWF are all formal CBFP partners 

(PFBC 2006), the institutional setting of CAWHFI also places the project very close to this 

other partnership created to support the commitments of Yaoundé countries. The absence of 

ECOFAC during the first 2 years of CAWHFI operations has prevented the development of 

strong linkages in particular in support to two TRIDOM sites: Dja FR and Odzala NP. With 

the restarting of ECOFAC Phase IV in June 2007, and with ECOFAC presence in CAWHFI 

Steering Committee, these linkages will undoubtedly be reinforced. As previously mentioned, 

CAWHFI and CARPE share their support to the 3 selected landscapes; although no formal 
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linkage has been developed between both projects, the involvement of WCS and WWF in 

both ensures in theory an adequate synergy. 

 

At the national level, CAWHFI is linked, as any other similar project, with the local forest 

and environment ministry and with its wildlife and parks administration. In some case, 

CAWHFI is considered as part of a national project for which the Ministry dispatches a 

national project director in the field (i.e. CAR: Projet Dzanga-Sangha, to which a GTZ project 

is also contributing). In other countries (i.e. Gabon, Cameroon), the project is represented in 

the main national coordination forum through the participation of NGO partners.  

 

A report from WCS and WWF to the CAWHFI Steering Committee on the evolution and the 

potential of these national and regional coordination with other projects has still to be made. 
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V. Assessment of Project Implementation, Efficiency and Management 

 

Much of the information that substantiates the following analysis can be found in the progress 

and financial reports produced by the partners. Some information extracted from those reports 

is mentioned here only when a specific example illustrates an aspect of this assessment. 

 

 

A. Project Budget and Expenditure 

 

CAWHFI budget is comparatively important in terms of input into a biodiversity conservation 

project in the Congo Basin. However, spread annually among 12 protected areas in 3 

transboundary landscapes of 4 countries, its annual amount per site is somehow limited with 

regards to covering the multiple needs addressed in the objectives. This is partly why the 

project insisted on a proper integration and synergy of inputs with others. 

 

CAWHFI has experienced many delays since the start of the project. Several years have 

passed between the project finalization workshop (February 2002), the signature of the project 

by UNF (May 2003) and the signature of the contracts for Year 1 by WWF (June 2004), WCS 

(November 2004), and CTC (February 2005). Further delays in the rate of delivery of project 

inputs were recorded in Year 1 and 2, mainly due to the complex and restrictive 

administrative mechanisms seemingly applicable between UNF, UN agencies and NGOs (cf. 

section C.5 above). Since the beginning of the project, the experience has shown how 

consecutive difficulties could have added up along the long chain (Annex 7) of contracting 

partners and caused delays in disbursement and concrete field action. Since the list of 

sequential requirements is quite long and the risk of slow administrative processing is high, it 

is not surprising that various setbacks have caused these delays.  

 

CAWHFI‟s original budget of 2004 amounted to US$ 6,787,360; after a downsizing of CI and 

JGI parallel funds, the current total budget amounts to US$ 6,743,183. 

The theoretical expenditures planned in 2004 for the first 2 years amounted to US$ 4,061,320, 

but the readjustments of CI and JGI budgets brought it down to US$ 3,359,575. 

At the end of 2007, the funds effectively disbursed or engaged by CAWHFI partners 

(contracts, matching funds, parallel funds, overheads, missions) amounted to US$ 3,002,930 

(UNESCO: $ 1,191,161; FAO: $ 410,035; WWF: $ 894,086; WCS: $ 507,648). 

 

Compared to CAWHFI planned budget, there is thus a 10.5 % under-spending that seems to 

be attributable to the following main factors: 

- multiple administrative delays; 

- difficulties for the NGOs to secure their amounts of “3
rd

 party matching funds”; 

- late start in implementing the re-programmed “JGI component”; 

- difficulties related to the implementation of joint activities under the CI/CTC 

component; 

- confusion between yearly contractual cycle and calendar year (CAWHFI is closing its 

Year 2 in December 2007 while the project officially started in 2004). 

 

The real impact of these administrative hurdles and delays in delivering conservation action in 

CAWHFI sites have not been precisely assessed, but in some cases they are significant. When 

a transfer of funds is delayed (whatever be the cause), NGOs in the field have to cope with 
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payments that must be made on a regular basis, like salaries or patrol costs. These unplanned 

disbursements have to be advanced from other sources, and there is no guarantee that they 

could be refunded in time for that reporting cycle. Often caught in a dilemma, NGO have very 

little choice but to take financial risks in the hope that the expected transfer would be made 

soon.  

 

The efficiency of the system could certainly be higher if partners would agree on simplifying 

their procedures, as was already agreed by UNF and UN agencies (UNF 2003). The efficiency 

of the current system could only be based on the correct planning and timely action needed to 

trigger decision at each level. A specific discussion on this aspect at the Steering Committee 

level would be advisable. 

 

In some cases where pressures on PAs are high, delayed disbursements may have had some 

impact on the integrity of the sites, like in the case of Conkouati where hiring and dispatching 

of turtle monitoring teams could not be made in time for nesting season, allowing for a level 

of poaching that could have been avoided. When funds for monthly ecoguards salaries and 

regular patrols cannot be secured in time, the risk of experiencing cases of illegal hunting is 

reportedly much higher. 

 

According to both NGO partners and national site managers, once transfers have been made, 

the rate of delivery is usually good and disbursements are made according to the work plan. In 

all sites, funds have been used for planned activities (or alternative activities following 

acceptance from UNESCO). However, in one particular case, implementing NGO used 

CAWHFI funds for activities that were not planned in the project (WCS used 37.000 USD for 

studies related to nomination of Lopé NP on World heritage List); an arrangement with 

UNESCO has now been agreed to refund this amount. 

 

In all 4 countries, the governments‟ contribution is very small compared to the needs of the 

sites. According to wardens, the level of those contributions seems to have remained stable or 

have slightly increased. 

 

 

B. Activities and Outputs 

 

Before proceeding to a systematic comparison of actual project activities and outputs with 

those foreseen in original project document and subsequent work plans, the evaluator wishes 

to recall here that his analysis is based on the visits of only 5 out of 12 sites, on interviews 

with a sample of the project partners and on the reading of a limited number of work plans 

and progress reports (Annex 3). This analysis therefore cannot deal with the detail of all the 

activities undertaken in CAWHFI sites. 

 

The structure of this assessment follows that of the project logframe. 

 

1. Improve the management of selected protected areas of potential outstanding universal 

value : 

1.1. Provide the protected areas with adequate staffing: together with its national partner, 

the project has recruited, trained and equipped nearly 200 new ecoguards. This in itself 

is a significant input of CAWHFI in terms of institutional support to the national parks 

administration, to the level of employment, and to the local economy. All these 

ecoguards have received basic equipment (uniforms, boots, tents, field gear, etc.) that 
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allows them to go on surveillance patrols on a regular basis. All of them have also 

received specific training made of a paramilitary component (often given by 

professional trainers of national gendarmerie or army) and of a technical component 

(provided by project staff). In most of the sites, CAWHFI also contributed to renewing 

the field equipment of existing PAs staff, but significant needs still exist in some parks, 

like in Dzanga Sangha. Training sessions to enhance the professionalism of field staff 

have been organized in all sites; both CAWHFI ecoguards and other categories of staff 

have benefited from these sessions, but not necessarily at the same time. When their 

younger colleagues have just been trained, some older ecoguards therefore feel less 

technically fit and have expressed the need for refreshing sessions. Regular surveillance 

and law enforcement patrols have been supported by the project in all sites; this has 

allowed a much higher presence of park staff in the field, and the surveillance of a much 

wider proportion of the site. Joint transborder operations have been organized 

occasionally in the form of bi- or tri-national patrols. These have strengthened the 

relationships between contiguous PAs and stimulated positive contacts and emulation 

among field staff.  

1.2. Improve the park’s management infrastructure and equipment: under this set of 

activities, CAWHFI has created in various sites several new buildings like additional 

outposts, patrol posts, research camps, housing for staff, etc. Other types of lighter 

infrastructure include turtle monitoring camps, jetty, staff meeting- and resting place, 

etc. In terms of equipment, the project has allowed the acquisition of a series of key 

management assets like vehicles, motorcycles, dugout canoes, outboard engines, GPS, 

compasses, maps, handheld radios, laptops, printers, etc. A significant portion of the 

funding also went to fuel, maintenance and other operating costs which allowed the sites 

to maintain their infrastructure in a good condition, and to ensure appropriate terrestrial, 

fluvial and marine transports. On a yearly basis, the choice of these various inputs were 

adapted to the most pressing needs of each site, and were selected jointly by project staff 

and site managers. In some cases, under evaluated costs have prevented the acquisition 

of equipment or the building of infrastructure (like the radar and watchtower planned for 

Conkouati). These assets have contributed very significantly to the conservation of these 

sites, to the morale, image and credibility of national staff, and to avoiding continued 

increasing pressure on the sites‟ natural resources. This is a major outcome of the 

project. 

1.3. Build capacity to enable site-management to design, adopt and operate effective law 

enforcement regimes: the activities planned under this category involved the 

development and implementation of monitoring systems and PAs surveillance schemes, 

the development of a regional bushmeat trade monitoring system, and the organization 

of aerial surveillance. This last activity relates to the monitoring of turtle nesting 

beaches in the Gamba-Mayumba-Conkouati landscape. Funding for aerial surveillance 

and for turtle nests inventory flights in Gabon has apparently been secured from other 

sources (USFWS) than CAWHFI. The development of “a regional bushmeat trade 

monitoring system” is an activity that has not yet been undertaken as such. Each 

NGO/site is collecting data on bushmeat trade with its own methodology, and the results 

of these data are not, therefore, readily comparable. The harmonization of the data 

collection is a need that was identified at CAWHFI development stage, and which 

justified this particular activity. It is hoped that some concerted effort in that direction be 

deployed in parallel with CAWHFI Activity 2.4.1 “Develop, in collaboration with all 

stakeholders, a monitoring system that ensures correct implementation of the 

conventions and management plans”. In each site, NGO partners and national managers 

have developed their own surveillance scheme and monitoring methodology. So far, no 

single harmonized ecological- or law enforcement monitoring system has been 
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established and accepted by all sites (except for monitoring of bais in the TNS). This 

necessary harmonization, however, is clearly mentioned among the “axes stratégiques 

du Plan de Convergence de la COMIFAC” (COMIFAC 2005). It is RAPAC and 

FORAF‟s intention to work soon with all partners in the region towards an integrated 

information management system. It is expected that CAWHFI partners, in the context of 

their future collaboration with RAPAC, take an active role in this exercise. In order to 

reach the planned output, CAWHFI should put much more effort in the training of 

senior park staff in the field of management planning. This particular output is, in the 

evaluator‟s view, the most important in order to reach CAWHFI‟s Overall Objective and 

its Objective 1. In the current situation, in all sites, the project staff has a tendency to 

focus this CAWHFI capacity building component on junior park staff and on project 

staff. There doesn‟t seem to be a clear strategy to provide formal and non formal 

training to wardens with the view to build, as quickly as possible, their capacity to 

“design, adopt and operate” management plans of various natures. As long as this 

concern is not at the centre of conservation projects objectives, the management of PAs 

in Central Africa will not be sustainable as they will continue to be totally dependent of 

NGO expertise.   

 

Although CAWHFI Objective 2 is nearly entirely the subject of the FFEM component, some 

activities have been partly funded by the UNF component: 
 

2. Improve natural resource management, particularly wildlife, in the forest landscape 

around selected protected areas of outstanding universal value: 

Under this objective, park and project staffs have been actively involved in working towards 

output 2.2 “Raise all stakeholders’ awareness (government, private sector and local 

population) on the importance of sustainable wildlife management and on the role they can 

play in combating illegal hunting”. The efforts to raise local authorities‟ awareness were done 

through the organization of workshops on forest and wildlife conservation laws and 

regulations (Act. 2.2.2), and by facilitating the support from - and collaboration with local 

police forces (Act. 2.2.3). Awareness raising workshops were organized in the neighboring 

administrative zones of all CAWHFI sites. According to both project and parks staff, these 

workshops play a key role in attracting understanding, sympathy and support from key 

influential people. A large number of magistrates and other judicial staff have attended these 

workshops and, as a consequence, the interaction between local park management and those 

administrations has considerably improved. In many documented cases, unlike previous 

instances, the fines and sentences inflicted for poaching have now been given in accordance 

with the legislation and in full consideration of the seriousness of the infraction. Given the 

importance of law enforcement in the context of sustainable conservation of CAWHFI sites, it 

would be advisable to include the organization of these workshops as regular, and not 

occasional, project activities.  

 

The collaboration between parks and local police/ gendarmerie forces varies from a site to 

another. The quality of the support that a site manager can hope from them depends 

essentially from the quality of the local commander. In fact, all sites have experienced both 

good and bad collaborations, and they have little choice but to hope that the police forces 

hierarchy will appoint a good man. This is an important aspect, particularly when local 

circumstances force park staff to organize joint operations (anti poaching patrols, road blocks) 

with police forces. The quality of overall collaboration between site managers and those 

authorities will therefore depend greatly on the success with which wardens will manage their 

relations with other locally important people on which they have no authority.  
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3. Use World Heritage status to improve protected area management and long term 

conservation financing 

As mentioned earlier, it is this particular objective that gives CAWHFI its specific identity. 

The project had planned to focus its efforts in three different areas:  

3.1. Use annual sessions of the World Heritage Committee as a forum to report on CAWHFI 

achievements and call for an international and African political commitment to the 

adoption and realization of Yaoundé Summit principles and other such subregional and 

regional (African) instruments: the CAWHFI annual progress reports compiled by 

WHC have been submitted to the 30
th

 (Vilnius) and 31
st
 (Christchurch) sessions of the 

WH Committee for consideration. The various communications within and outside the 

UNESCO network has allowed to raise awareness among other Parties to the 

Convention, and this has facilitated approaching Party States (like Belgium) and donors 

(like FFEM) and obtaining their support and participation to the project. During the first 

2 years of project activity, there has not been a specific use of the project existence and 

of its justification to support Yaoundé principles to exert a specific diplomatic lobbying 

on Party States or national companies in view of solving problems affecting the sites 

integrity. However, in view of the number of instances of such threats, this will need to 

be increasingly considered by UNESCO as an urgent contribution to the success of 

CAWHFI. The project organized different meetings in order to assist the countries to 

prepare requests for assistance from the WH Fund for the development of national 

tentative lists of WH sites. This has led to the publication of national Tentative Lists by 

all 4 countries. The fact that not all CAWHFI sites are included in these lists is a clear 

manifestation of the countries reluctance to include PAs whose limits or regulations may 

be changed in view of the future exploitation of some of their natural resources. It is, 

however, a very valid process not only as a necessary learning step but also as an 

indispensable stepping stone prior to the official submission of a new site or group of 

sites. Further efforts in that direction are planned by the project in the coming months. 

Indeed, CAWHFI will organize a gap analysis workshop, which will be followed by 

national studies on PAs adequacy with criteria and conditions for WH listing. The 

intention is to be able to organize, in Year 3 or 4 of the project, a regional meeting for 

the preparation of the harmonized submission of the TNS to WH List by the 3 

concerned countries. In order to reach this stage, it seems obvious that extensive efforts 

in terms of communication and advocacy will be necessary to convince the 4 countries 

of the importance and interest of such approach. 

3.2. Build UN – conservation NGO partnerships and encourage working arrangements to 

promote World Heritage status to a selected number of Central African protected area 

complexes for the conservation of biodiversity: it is interesting to see such an output for 

activities aiming at “using the World Heritage status to improve biodiversity 

conservation and protected area management”, because it clearly confirms the concept 

that reaching this objective will depend a great deal on the strength of the CAWHFI 

alliance. Based on NGOs declared interest and support for this approach (i.a. Anon 

2006), UNF and UN agencies are determined to make this partnership a success, and 

therefore to work out collaborative arrangements on the roles and responsibilities of 

each partner that would ensure the most effective and efficient cooperation. To that 

effect, the project has planned to “test and develop CAWHFI coordination mechanism 

as a model for similar UN-conservation NGO partnerships”. After 2 years of 

functioning, CAWHFI partners have a lot to discuss in terms of lessons learnt and 

avenues for improvement. The function and the mandate of the CAWHFI Steering 

Committee are extremely important in this regard, but this forum has apparently not 
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been used yet to assess and improve the existing collaborative system. As mentioned 

above, UNF, UN agencies and NGOs have already discussed various aspects of their 

partnerships, and conclusions and recommendations have been drawn (UNF 2003, 

2005); these could be a valid basis for this future exercise.  

3.3. Ensure financing of CAWHFI during the 4-year period and explore possibilities for long 

term financing of Central African biodiversity conservation through innovative 

arrangements between UNF, conservation NGOs and other potential donors: activities 

planned towards this output included first the development and finalization of the UNF - 

NGOs co-funding arrangements. Related to the point above and with the difficulties 

experienced by JGI and WCS since the beginning of the project, this aspect takes a 

particularly important dimension in the context of building a solid, sustainable and 

successful partnership. So far, as the adjunction of the FFEM showed, the project has 

been quite successful in terms of attracting additional donors and finalizing new funding 

arrangements. The CAWHFI partners have also been very active in contributing to the 

development of the TNS Foundation and trust fund, and this will be very instrumental 

when the future nomination of the whole cluster of PAs in that landscape will be 

considered by the World heritage Committee. Recently, another major fundraising effort 

has been deployed by UNESCO and WWF in order to secure additional funding from 

the European Commission; the EC should make its decision known in the very near 

future. FAO is also exploring the possibility of additional funding from GEF. In view of 

the need to ensure the project financial sustainability, it is planned that a consolidated 

effort by CAWHFI partners would be developed during Years 3 and 4 with feasibility 

studies, the design and the possible development of site-based Trust Funds. 

 

 

C. Government Support 

 

It is widely acknowledged that the support from the governments to CAWHFI is limited. 

Numerous examples experienced by CAWHFI partners demonstrate the serious limitations in 

the governments‟ willingness to get their international commitments implemented, or their 

national legislation strictly enforced. The most recent report of CAWHFI Steering Committee 

meeting (CAWHFI 2007b) reviews the many constraints on the conservation of the sites that 

are linked to poor governance. Although several of these aspects can be tackled by the project, 

most of them are a matter for higher level intervention. CBFP and COMIFAC would be the 

most relevant points of entry to discuss this. The most significant practical support is that the 

level of budget and manpower allocated by relevant ministries via their central 

administrations to CAWHFI sites has remained the same or, in some cases where CAWHFI- 

funded ecoguards were incorporated in the administration staff, increased slightly. Getting 

access to that budget, however, is not always automatic and may request active lobbying from 

the wardens, as it is the case in Conkouati.  

 

From all 5 sites visited and interviews with project and national parks staff, there was an 

unequivocal opinion that central administrations do not demonstrate sufficient interest in 

this project (and others). Visits from central administration representatives remain exceptional 

and only occur when higher level authorities or visiting personalities are coming to the place. 

Even when an invitation to visit is issued with the mission costs fully covered, they are 

usually turned down. Comments from national Wildlife Departments on sites or project 

progress reports, on draft management plans, or replies to specific request for intervention by 

wardens or NGOs are also exceptional.  
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In some cases, central administrations have admonished the wardens of CAWHFI sites for 

having organized particularly successful seizures of bushmeat, ivory or firearms. Arrests of 

influential poachers or local personalities were often met by decisions from above, which 

were inconsistent with the law and opposed to the work of park managers. In these extreme 

cases, not only sites are hardly helped by their administration, but their managers are punished 

for doing a good job of enforcing the law. These aspects, related to general principles and 

practices of poor governance of PAs in the Congo Basin, have been analysed in details by 

Nguinguiri (2004). They send obviously very confusing and frustrating signals to field staff, 

and constitute a serious constraint to the success of CAWHFI.  

 

One particular obstacle experienced in many sites is the rapid turn over of senior staff. 

Wardens are regularly transferred to other sites without consultation with project staff, and 

their transfer is usually so hasty that no proper handing over could be made with their 

successor. The frustration of NGOs, who have invested in building constructive relationship 

with a warden, is understandable when he is transferred before even being able to fully 

understand the local situation or apply new jointly agreed strategies. This fact is often invoked 

by NGOs for not investing more in training of wardens. Although this is a sensitive issue, a 

closer interaction between NGOs and central administrations could perhaps alleviate some of 

these difficulties. A specific discussion on this could also be held in the context of a Steering 

Committee meeting or a RAPAC meeting. 

 

The really substantial involvement of national administration in CAWHFI comes from the site 

based staff. In most cases, the dynamics between national staff and project staff are good, but 

this evaluation felt, as explained below, that not enough responsibilities in running the project 

were given so far to park staff.  

 

D. Project Management 

 

The management of such a complex project must be considered at different levels. The three 

most important levels are: the UN agencies, the NGOs, and the project Steering Committee.  

 

At the level of the UN agencies, the important managerial role taken by UNESCO/WHC has 

justified the progressive posting of two permanent CAWHFI staff: a project officer, hired in 

2005 with funding from Belgium and based at WHC in Paris, and a regional coordinator, 

hired in 2007 with FFEM funding, and based in Libreville. Although UNESCO did not give 

him formal TOR, the main responsibilities of the first person include contracts management, 

reporting and relations with donors, coordination with FAO, and preparation of a new project 

phase. The responsibilities of the regional coordinator include technical advice (especially for 

the FFEM component), the monitoring of field activities, the relationships with national 

administrations and regional institutions and structures, and overall regional visibility of the 

Initiative. The roles of these 2 persons are very complementary and they have developed a 

good coordination mechanism among themselves. Given the complexity of managing such a 

multi-donors, multi-stakeholders project, its management structure could not have remained 

(as in Year 1) without permanent staff, and the current structure, with a tandem of persons in 

charge of coordinating the administration and the technical development, is ideal. After more 

than 2 years of managing this project and facilitating its coordination, a number of decisions 

could easily be made to simplify internal procedures, for example in simplifying and 

harmonizing the reporting formats. 
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However, NGOs claim that the respective roles and responsibilities of both coordinators have 

not been discussed or communicated among partners. As a consequence, the interaction 

expected between NGOs and them remains unclear. Requests for information, instructions 

concerning the technical content of NGOs reports, and communications with site wardens 

were sent by the WHC programme officer and have reportedly added to the confusion. This 

evaluation considers that the availability of these 2 resource persons is a strength of this 

project. However, a clearer apportionment of their tasks, discussed and agreed among 

partners at the Steering Committee, would confer a greater efficiency and effectiveness to 

their work, and it would generate a genuine ownership of their function to all partners. 

 

The management function that FAO was committed to was not properly implemented. All 

partners reported that there was no active involvement in the project by the first officer in 

charge, but this has changed in 2007 with the appointment of a new one. The responsibilities 

of managing WCS contract by FAO suffered from this, and many delays and 

miscommunication between WCS and the FAO Regional Office in Accra have caused a lot of 

frustration. It is likely that a transfer of administrative responsibility will be operated in the 

near future and that the FAO Libreville Office could take a much more active role, which 

could considerably ease the situation. This, however, raises the question as to whether both 

WWF and WCS contracts (which are identical in substance) would not be more efficiently 

handled by the same programme officer in UNESCO. FAO could then concentrate its input in 

the project on issues that are closer to its expertise, like the development of a positive 

interface between the conservation of PAs and the sustainable exploitation of contiguous 

forest concessions. With the recent appointment of a very knowledgeable Forest Officer at the 

FAO Libreville Office, it is expected that technical support to CAWHFI will significantly 

increase. 

 

The management of the CAWHFI project by NGOs has to be considered from different 

points of view. A first aspect is the fact that the NGO representatives who are involved in the 

management of the project are based either in their HQ (US, Switzerland), in regional offices 

(London, Yaoundé), in country offices (Brazzaville, Libreville, Yaoundé, Bangui), in zonal 

office (Yokadouma), or in the sites. Without a very good internal communication - and 

decision making system, this dispersion is prone to generate various constraints to the project 

management. By contract, each NGO should have designated a “coordinator” among its staff, 

who should be the focal person liaising with the WH Centre and with the Chairman of the 

Steering Committee, coordinating the activities executed in their different programme sites, 

and ensuring timely execution and reporting. Contrary to UNESCO/WHC, the NGOs 

coordinators‟ time is only marginally devoted to CAWHFI as their responsibilities cover 

many other projects and sites. The managerial responsibility is in fact spread among a number 

of NGO people, and the coordination and consolidation of the activities in the sites are 

ensured by the NGO coordinator on a needs basis. 

 

The dynamics, politics and procedures between the various NGO offices involved have 

sometimes been at the origin of slowness and delays in ordering equipment or in submitting 

technical and financial reports. Delays in the signature of new annual contract have been 

recorded, as UNESCO would not sign a contract before UNF funds have been transferred on 

their books. NGOs would therefore operate for extended periods without contract. Overall, 

this has not significantly impacted on the project implementation in the field because NGOs 

have some latitude in using funds from other sources. UN agencies reported several cases 

where financial reports submitted by NGOs were not submitted under the agreed format; and 

transfer of subsequent tranches of budget was therefore delayed until a correctly structured 

report was submitted. 
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The evaluation found that interactions between NGOs (particularly WWF) and CAWHFI 

coordinators were not positive enough to ensure an effective project implementation. NGOs 

complain about the load of questions, directives and changes in reporting format received. 

They claim that the amount of administrative work induced by the CAWHFI process is 

already extremely demanding, and is not justified with regard to the amounts of funding 

involved. From a NGO point of view, this situation is made worse by the fact that no project 

management cost can be built by NGOs in their CAWHFI budget. Contrary to the case of UN 

agencies, their whole administrative costs have to be borne from other sources. 

 

The evaluation found however that in general, NGOs have a good capacity to manage projects 

and have developed very professional systems of financial control and monitoring. The 

checks and controls on vehicles use and running costs made by the evaluator in WWF Office 

in Yokadouma, for example were very convincing. In some other places, the supervision of 

staff (drivers) and assets (vehicles) was considered as insufficient. A case in point is the fate 

of a CAWHFI- funded vehicle in Dzanga Sangha that was destroyed in a road accident caused 

by the driver recklessness and the poor maintenance and supervision. This incident has not 

been mentioned in the site progress report. 

 

Concerning the management of the project at the site level, the evaluation found that there is 

generally a good interaction between site-based project staff and national staff. In most cases, 

there is an adequate involvement of national senior staff in the annual project planning, but 

some wardens claim that there is insufficient clarity on financial aspects. For various reasons 

mentioned above, the NGOs have a tendency to control the management of nearly all aspects 

of the project, except the management of ecoguards and the organization of patrols; often 

NGOs claim that the information collected by patrols of ecoguards are not properly reported 

to project staff. Between PA managers and project staff, there is a correct supervision of 

implementation of all the other aspects.  

 

According to the project document (pt. 3.3.2), the Steering Committee was mandated with 

various managerial responsibilities, and the specific role of each category of members is 

specified. Most of the responsibilities to drive the SC and organize its annual meetings have 

been taken by UNESCO/WHC as the main facilitator of the SC. On the basis of the SC 

meetings reports however, it seems that a number of commitments have not been followed up 

and that some responsibilities have not been properly undertaken according to its TOR. 

Indeed, the format planned for its meeting agenda has not been followed; no project 

monitoring system has been adopted; the efficiency of the internal coordinating mechanism 

has not been evaluated; an efficient coordination system between CAWHFI and other projects 

has not been discussed; the effective collaboration with national authorities have not been 

discussed either. The communication strategy – which was planned to be developed “under 

the coordination of UNESCO/WHC and in full consultation with all NGO partners” and 

submitted to the consideration of UNF and UNFIP “before the end of the first 12 months of 

the project” – has only been developed by WHC in 2007 and a draft strategy was been 

discussed with NGOs at the CAWHFI Technical meeting in March 2007. In terms of 

information management, the SC should also have ensured sufficient information sharing 

among project partners (including national administrations) on the basis of all the progress 

reports produced; these reports are currently not systematically distributed and could perhaps 

be posted on the UNESCO/ CAWHFI website. Despite the merit of those proposed measures, 

the nomination of an annually rotating Chairperson among CAWHFI partners, and the linkage 

of SC meetings with RAPAC meetings have not been followed. The evaluation recommends 
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that the SC consider taking advantage of the opportunities and the effectiveness attached to 

these provisions. 

 

The SC meetings, however, are the only instances where partners from all 4 countries can 

meet and discuss of project issues. The value of this annual gathering is not questioned and 

the first 2 meetings have produced very interesting results and recommendations. The issue is 

how to make of such important meeting a tool effectively producing a level of auto-analysis 

that is required to really steer the project. It seems to the evaluator that, with the number of 

people attending (there were 61 participants at the 2
d
 SC), it would be very difficult to discuss 

and make decisions in accordance with what is required by its TOR. It would be therefore 

advisable to reconsider the organization of this meeting and set up parallel sessions 

exclusively devoted to project monitoring, evaluation and orientation, as it was done with the 

Technical Meeting. 

 

 

E. Technical and Operational Backstopping 

 

There seems that no technical backstopping on issues related to strengthening PAs 

management quality were planned to be given to field sites. On this topic - which is at the 

core of the project‟s global objective - CAWHFI relies on NGOs extensive experience and 

expertise. In the field of World Heritage, however, there has been regular technical 

backstopping from UNESCO/WHC on various related issues. The level of this support has 

considerably increased with the fielding of the regional coordinator in early 2007, and his 

expertise is now available to NGOs (and to local UNESCO offices) in all 4 countries 

whenever needed. 

  

As local governments are signatories of CBD and, as such, committed themselves to 

implement CBD‟s Programme of Work on Protected Areas (CBD 2004), it would make much 

sense to link NGOs work in support to CAWHFI sites with the PoWPA priorities. 

Partnerships between Governments and NGOs are encouraged by CBD in order to prepare for 

PoWPA planning and implementation (PoWPA 2007) and the potential role of NGOs partners 

in this regard is very much in line with CAWHFI‟s global objective. NGO staff in the field 

may not be aware of their HQ‟s commitment to link their involvement in World Heritage sites 

with their support to PoWPA (Anon 2006); in that case, some technical backstopping should 

be required from their HQ in order to implement this in the field. In addition, UNESCO/WHC 

should find an arrangement with IUCN/WCPA for technical support in the field of PAs 

management planning and management effectiveness monitoring. Various workshops and 

training have been organized by NGOs on these issues (like the WWF/RAPAC workshop on 

the use of PAMETT tool for rapid assessment of sites management effectiveness), but more 

systematic and global approaches (like the EoH methodology) will have to be introduced soon 

if the management of CAWHFI sites has eventually to “satisfy standards befitting World 

Heritage status”. 

  

Parallel to this, RAPAC is about to finalize a new strategic plan (2008-2017) that 

encompasses a large number of priorities related to improving the management of RAPAC‟s 

“Pilot Sites” (all CAWHFI sites also belong to RAPAC‟s list of Pilot Sites). In this context, 

there are obviously many aspects on which CAWHFI and RAPAC should work together, and 

an important role for NGOs and the regional coordinator in linking CAWHFI and RAPAC 

networks. 
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An important area for backstopping national field staff and partners NGOs is in terms of the 

high level contacts with governments and private sector representatives that are needed in 

order to discuss and mitigate the threats posed by extractive industries on all sites. These 

moves must be made by high level CAWHFI representatives as they cannot expose frontline 

staff. CAWHFI SC should play a key role in preparing the lobbying strategies and diplomatic 

approaches that are needed. For example, CAWHFI should approach Maurel & Prom, a 

French company responsible for causing serious damages in exploring Conkouati NP for oil 

(WCS 2005a, 2006b), with a specific (and possibly public) call to effectively implement their 

own corporate strategy. Indeed, this company web site
4
 states the “implementation of a 

sustainable development strategy based on the social responsibility of the company” and the 

“active integration of social and ecological concerns to all its activities”. Many other 

companies operating next to CAWHFI sites also publicly advertise their environmental and 

social commitments as well as their adhesion to professional deontological charters. 

 

In a related field, a concerted campaign should be organized by CAWHFI partners to obtain 

from mining companies to adhere to the commitments made by the member companies of the 

International Council on Mining and Metals to “respect legally designated protected areas” 

and to “undertake not to explore or mine in World Heritage properties. All possible steps will 

be taken to ensure that existing operations in World Heritage properties as well as existing 

and future operations adjacent to World Heritage properties are not incompatible with the 

outstanding universal value for which these properties are listed and do not put the integrity 

of these properties at risk.” (ICMM 2003). 

 

As foreseen in CAWHFI project document, high level personalities from UNF, UN agencies, 

and NGOs could have a determinant role to play in this field, and these priority topics and 

targets for advocacy should be built in the project‟s communication strategy. 

 

 

VI. Assessment of Results and Effectiveness 

 

A. Effects and Impact 

 

As a consequence of the project‟s inputs, the national PA administration is making extensive 

use of the ecoguards force, of the equipment and the infrastructure, in order to strengthen the 

protection of the sites. The training received by staff has been put to good use and has 

generated a sense of pride and, in many cases, the desire for more training. However, training 

PA staff has been restricted to mastering the basic field activities and the knowledge needed 

by ecoguards in the course of their work. This has significantly enhanced the sites protection 

capacity. In most cases, it has not involved the consistent training of parks senior staff for 

their management responsibilities. It has, however, included on-the-job specialized training 

for NGOs project staff in the field of management of ecotourism, ecological monitoring, 

administrative and financial management, or community conservation. Overall, the CAWHFI 

sites have therefore at their disposal a good range of expertises necessary to cope with most 

aspects of PA management.  

 

The main output of the project so far has been to help to strengthen the protection of selected 

sites. Remarkable progress has been made since the beginning of the project in terms of 

                     
4
 http://www.maureletprom.fr/spip.php?rubrique6  

 

http://www.maureletprom.fr/spip.php?rubrique6
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enhancing ecoguards presence, coverage of sites under control, and dissuasion of illegal 

hunting and bushmeat trade. More globally, the effects of the project have led to a better 

recognition of the legal status of the sites, to a more efficient protection system, and to a better 

knowledge of the threats on the sites.  

 

Despite this, the threats themselves have not decreased, with the possible exception of the 

level of illegal hunting but, without strong indicators, this is not readily measurable. As 

detailed in the sites progress reports, enormous pressures still exist on all sites, most 

particularly from extractive industries (i.e.: oil: Gamba, Conkouati; minerals: Gamba, 

Conkouati, Minkebe, Dzanga Sangha, Dja; marine resources: Gamba, Mayumba, Conkouati; 

timber: Gamba, Conkouati, Minkebe, Dzanga Sangha, Nouabale Ndoki, Lobeke; sport 

hunting: Dzanga Sangha, Lobeke). In this field, positive effects from this project could only 

come from the development of activities specifically addressing these threats and using the 

most appropriate channels of communication with those companies with the specific objective 

to mitigate them. Some remarkable achievements have already been recorded in this regard in 

the form of MOU and agreements on collaboration like WCS/CIB Agreement and PROGEPP 

project around Nouabale Ndoki; WWF/Bordamur Agreement around Minkebe; 

WWF/Decolvenaere MOU around Dja; Agreement with all stakeholders and communities 

around Lobeke; Shell policy in Gamba, etc. More similar initiatives are in the works, but an 

active involvement of the governments is a key factor to the success and the coherence of 

these approaches. 

 

Objective 1 aims at “improving the management of selected sites”, but the project has 

unfortunately not collected baseline indicators in order to measure the progress made. If 

CAWHFI has undoubtedly improved the level of site protection, it is difficult at this point to 

state that the project has also improved their global management, because protection is of 

course only one aspect of PA management. The overall parks management, of which wardens 

are officially responsible, includes many other aspects that are not currently included in the 

project activities. This would involve the active building of capacity of senior park staff in 

various disciplines that they should master themselves as soon as possible. These include: 

developing/ finalizing parks management plans, developing and implementing law 

enforcement monitoring and ecological monitoring schemes; organizing plans evaluation; 

ensuring appropriate staff management, public relations, community relationships, conflict 

resolution, etc. Without a particular attention to these aspects, the project runs the risk to leave 

a properly protected site (which in itself would be a major achievement) with no capacity to 

develop and adapt to a changing situation (which would endanger its sustainability). 

 

Another significant output of CAWHFI so far has been in the field of transboundary 

cooperation. Even if immediate concerns are still focused on site based issues, NGOs 

operating in contiguous CAWHFI sites have made a very good job at facilitating contacts and 

cooperation at landscape level. The site managers have made an active use of the project 

support to collaborative actions at bi- and tri-national levels. The effects recorded are that they 

reinforce the team spirit, they add an important dimension to the job of park staff, and they 

give a sense of belonging to an international conservation corporation supported by their 

Heads of States and the international community. This in turn strengthens the stature of 

ecoguards vis-à-vis local communities and poachers on both sides of the border. In the future, 

this will continue to facilitate the development of other transboundary initiatives which are 

important for the long term conservation of the sites, like joint research and monitoring, 

development of regional ecotourism, harmonized legislation, or joint planning.  
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Related to Objective 3, the setting up of national Tentative Lists in all 4 CAWHFI countries 

has certainly been a good achievement. Even if these lists are to be revised or amended by the 

governments, they are a very valid starting point to work on the promotion of the World 

Heritage values (related in particular to the need for a more professional management of 

sites), and to facilitate the submission of new sites to the WH List. In relation to the huge 

pressures from extractive industries on some of the CAWHFI sites, and the information 

provided by CAWHFI on the conditionality for WH listing, it is possible that an unexpected 

effect of the project will be the announcement by governments that the status of several 

protected areas will be modified in order to allow legal extraction of oil or minerals. The end 

effect would thus be that those sites would not be considered as potential WH sites, and 

CAWHFI will then have to decide on its continued support or to withdraw it.  

 

After having facilitated the creation of the TNS Foundation and trust fund, CAWHFI partners 

have only just started to push for the constitution of a joint submission of the cluster of 3 PAs 

on the WH List. This will undoubtedly require a major support from CAWHFI partners if the 

project is intending to achieve this before the end of this phase. It would be extremely 

constructive (and this would also be a good marketing action) to carefully plan this specific 

support so that the submission to the WH Committee could be made by the Heads of States in 

time for the 2009 round, as a symbolic gesture marking the 10
th

 anniversary of the Yaoundé 

Declaration. 

 

CAWHFI being a relatively young project, the future effects of the project are still difficult to 

predict, as they will depend on the production of a number of outputs. In particular, if the 

protection of selected parks continues to be successfully strengthened with the support of this 

project, and if the achievements under Objective 2 turn out to be positive, then the results of 

CAWHFI will have generated a very positive effect on the conservation of biodiversity in the 

region. The project would indeed have succeeded to create a solid pool of forest protection in 

the sites, and the constructive relationships developed in the surrounding area with both local 

communities and extractive industries would contribute to a sustainable form of conservation 

and use of the landscape natural resources.  

 

 

B. Sustainability of Results  

 

Two aspects have to be considered in assessing the sustainability of the project results: the 

human and financial dimensions. 

 

There is currently a rather good prospect for continued use of project results by the 

beneficiaries. At the local level, the receptivity of national PA staff to project outputs is 

excellent, although the involvement of the senior staff in planning, as well as the flow of 

information from the sites to central administrations, should be strengthened. The receptivity 

of PA staff to the project outputs is good and there is no problem of understanding the validity 

or justification of any part of this project. The receptivity of central administration is directly 

depending on the personal involvement of the officers and on the government‟s priorities and 

support. To mention one important aspect of the sustainability of the project results - the 

quality of ecoguards trained - it is felt at this stage that it will depend increasingly on the 

project focusing, with full support from central administrations, on training national trainers. 

If this is not done, the availability of good ecoguards will continue to depend on the presence 

of outside projects. This again, should be an activity linked to RAPAC priorities. 
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There is indeed a problem of insufficient technical capacity in the CAWHFI sites, which are 

currently compensated by the continued presence and input from the NGOs and the project. 

Even if there is a strong will expressed by the national administrations to continue and 

strengthen the quality of management of the sites, there is a series of conditions that are not 

fulfilled at this point to ensure the sustainability of the project results: 

- insufficient level of professional knowledge and expertise, linked to a lack of formal 

(or on the job) training in many disciplines of PA management ; 

- insufficient conviction by the government that WH offers an appropriate framework 

for enhancing the quality of management;  

- lack of technical support and insufficient delegation of responsibility from central 

administration;  

- lack of recognition and respect of PAs by other decentralized administrations,  

- etc. 

 

If some of these aspects could certainly be tackled by re-orienting some activities of the 

project (an exercise that should be done while finalizing the project logical framework and 

preparing future work plans), others will be entirely dependent on the administration‟s 

internal policy and dynamics. 

 

In terms of the financial dimension of sustaining the project results, the continued use of these 

results will obviously depend on the availability of funds. At this point, central 

administrations do not provide the funding required to sustain these results. Under its 

Objective 3, CAWHFI has planned in the second part (Yr 3 and 4) of its first phase to attract 

additional donors, finalize new funding arrangements and design and develop site-based trust 

funds. If these plans are successfully achieved, the prospect for sustainability will be much 

higher and the planning for phase 2 could be adapted to the individual challenges faced by the 

sites and the landscapes. A first round of discussions on priorities for a next phase has already 

been discussed among CAWHFI partners in September 2007. 

 

In order to facilitate the maintenance of acquired capabilities at local and institutional levels 

and the continued use of project outputs, CAWHFI needs to look for more active synergy 

with other regional programmes, in view of sharing and complementing their resources, and 

better inscribing CAWHFI inputs into COMIFAC Plan de Convergence…There is therefore a 

clear need for a more coordinated planning within CBFP, RAPAC, ECOFAC, FORAF, and 

others.  

 

 

C. Gender Equity in Project Implementation and Results 

 

No specific measures in the project document were taken by the project to address specific 

gender issues. All project partners and beneficiary administrations are implementing their 

own gender equity policy. The support provided by CAWHFI to the national PA management 

authorities includes hiring new ecoguards. In this context, applications from female 

candidates have been encouraged at all stage. Several have applied and a few have been 

selected. Although still uncommon, the presence of female parks employees is becoming a 

common feature in Central African countries, and this evaluation met with female ecoguards 

in Minkebe, Dzanga Sangha and Lobeke NP. All of them reported their satisfaction about 

their job and their working environment, and some male colleagues have acknowledged their 

respect for their professional qualities. Today, some female professionals occupy important 
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jobs, like Ms Solange Ngouessono, who is the very active chief warden in Mayumba NP, 

Gabon.  

 
 

D. Cost-Effectiveness 

 

From its total budget of 6.7 M USD, CAWHFI had spent slightly more than 3 M USD (the 

expenditures planned amounted to 3.36 M USD) at the end of its first 2 years of operations. 

Although slightly under-spent, the budget was allocated to the most pressing needs in terms of 

park staffing, infrastructure, and operations. Spread over a large number of PAs in a vast 

region where project running costs are high, the amount of achievements realized with this 

sum (cf. detailed progress reports) and within that period is considered to be very good. Both 

the national administration representatives and implementing NGOs reported their 

satisfaction.  

 

The cost-effectiveness in managing the project at the level of UN agencies is deemed to be 

insufficient in the case of FAO (lack of follow up, inefficient role of Accra Office) and good 

in the case of UNESCO, who took most of the administrative management burden. As 

mentioned above, the cost-effectiveness of the project management could have been higher if 

roles and responsibilities of the 2 coordinators had been more clearly discussed and agreed at 

an early stage by all partners. A more effective synergy and information gathering and 

management between the WH programme officer, the CAWHFI regional coordinator, and the 

implementing NGOs would then have been achieved. 

  

The cost of the project, however, would be significantly higher if a management fee at the 

level of the true administrative cost - currently absorbed by NGOs from their own resources - 

could be applied. One can therefore consider that NGOs are, to a certain extent, subsidizing 

this project. They are doing this unwillingly, because it is a common and widely accepted 

practice among donors that overheads and administrative costs are built in the budget of any 

field conservation project, as it is built in this one for UN agencies and funded by UNF from 

the project budget. This aspect could be reconsidered in the finalization of the funding 

arrangements between UNF and NGOs. 

 

The project, as designed and implemented so far, has thus served as an effective means for 

achieving the immediate project objectives within the limit of the available resources. 

Considering the 2 objectives of CAWHFI under this evaluation, and the results obtained so 

far in the project phase, it is the opinion of the evaluator that the same resources could not 

have been used for an alternative design that would have produced the same results more 

effectively. The approach seems thus on the right track, but, as mentioned in various section 

of this report, there are still several key activities – both planned and unplanned - to undertake 

in the second part of this phase in order to meet the objectives of CAWHFI by 2010. 
 

E. Major Factors Affecting the Project Results 

 

The following is a synthesis analysis of major factors and conditions that have affected 

positively and negatively the effectiveness and efficiency of the project. These factors may 

have arisen from the project design, the implementation process as well as from external 

changes beyond the control of CAWHFI. 
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Among the positive factors and conditions, we can mention: 

- the commitments made under the Yaoundé Declaration have generated a large (CBFP) 

partnership among donors, NGOs and other institutions which has set the scene for 

collaborative projects focused on the strategic priorities. These were materialized and 

detailed in the Plan de Convergence. This framework is therefore an important part of the 

rationale for CAWHFI alliance, which places the project among the key initiatives 

supporting the countries‟ commitments towards conservation and sustainable use of 

natural resources in the Congo Basin forests ; 

- the landscape approach adopted by CAWHFI to design its strategies for sites 

conservation, for community and other stakeholders participation, and for the promotion 

of WH values, is in line with the landscape approach and transborder collaboration that is 

required in the implementation of the COMIFAC Plan de Convergence. This should 

facilitate the linking of CAWHFI activities with the Plan‟s operations and develop 

strategic cooperation with other regional initiatives;  

- the development of the project has been subject to a very systematic and participatory 

process that included national, regional and international partners; this has ensured the 

identification of the most relevant and desired inputs from the project, as well as a good 

level of ownership among most of its actors;  

- UN-NGOs partnerships for ensuring protection and strengthening management of WH 

sites have been promoted since 1999 by UNF as a key approach for enhancing the 

conservation prospects for protected areas. Such alliance on supporting biodiversity 

conservation in potential WH sites of Central Africa has allowed international NGOs to 

double the amount of funding that they could have mobilized alone for this project; 

- the determination and commitment of UN and NGO partners for the CAWHFI 

objectives are very strong; the numerous and tangible achievements of the project in the 

field can be largely credited on the experience and expertise of NGOs who have a 

detailed knowledge of local situation ;  

- the success of UNESCO/WHC in securing additional funding from FFEM to cover the 

entirety of CAWHFI Objective 2 activities. This freed up considerable amounts of funds 

which reinforced substantially the potential support for Objectives 1 and 3. This additional 

funding allowed the recent posting of a permanent project coordinator in the field, 

which will allow CAWHFI to facilitate the project implementation and deal better with a 

number of neglected aspects; 

- the success of UNESCO/WHC in securing additional funding from Belgium; this has 

allowed the hiring of a permanent project officer so as to provide a permanent 

administrative and financial management support for CAWHFI ; although this funding 

will end soon, it has been instrumental to ensuring an adequate management of contractual 

obligations, organization of SC meetings, and networking among partners. 

 

However, the progress of the project has also been influenced by the following negative 

factors and conditions: 

- the complexity and rigidity of administrative and financial procedure have caused 

many delays and much frustration among partners. The defection of JGI from the alliance 

has shown that the project placed the strict respect of its procedures before the risks linked 

to the loss of a partner. This factor still causes concern and frustration to other NGOs, as 

well as the circuitous system imposed by contracts with UN agencies and UNF; 

- the insufficient knowledge in - and interest, by some of the beneficiary countries, of 

the WH Convention, its Operational Guidelines, and its various mechanisms, as well as 

their lack of conviction that WH status could significantly “bring” something to the 
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country‟s PA network. This factor may partly explain the apparent lack of enthusiasm and 

involvement of central administrations for the project; 

- the rapid and uncoordinated turn-over of PA senior staff; this factor, which depends 

on decisions taken at the level of central administrations, is a real obstacle to the efficient 

building-up of strong relationships and of professional management capacity; 

- the insufficient recognition of CAWHFI is partly due to an absence (so far) of public 

profile; this could have been rectified by an earlier production and implementation of a 

communication strategy; 

- the inability of CAWHFI partners to set up a fully functional SC chaired by an active 

chairperson; this is due to both over-ambitious TOR for the Committee and the under-

capacity of UNESCO/WHC and NGOs to fulfil their commitments. The lack of a 

functional SC is particularly tangible in the insufficient implementation of some 

important, albeit missing, aspects planned in the project document; 

- the absence of a finalized logical framework used as a project monitoring guide; this 

factor deprived the project partners of a useful monitoring tool, which would have helped 

to redress some identified weaknesses; 

- the lack of harmonized reporting formats and data collection systems; despite the fact 

that a single format was foreseen in the UN-NGO contract, and that FAO was expected to 

propose an harmonized monitoring system, CAWHFI was unable to come up with a single 

reporting and monitoring format. This makes difficult the consolidation of information on 

the project progress and makes it impossible to consolidate the field data collected;  

- the absence until early 2007 of a permanent regional coordinator in the field, and the 

lack of clarity on the exact roles and responsibilities of the field coordinator and of the 

project officer were a constraint on the quality of coordination, management and 

development of the project; 

- an earlier strong coordination system would have helped CAWHFI partners to 

forge/strengthen links between the project and other major regional initiatives. This has 

led to missed opportunities to act as a group in developing collaborative relationships 

with national PAs administrations and with regional/ international bodies like RAPAC, 

FORAF, CARPE, COMIFAC, UN Offices, IUCN, etc. 

- the absence, in the project activities, of a specific focus on training PA senior staff in 

management planning; this may threaten the sustainability of the project inputs and leave 

the targeted PAs under near-total dependency from external support; 

- a strong increase of pressures on the natural resources of PAs and their peripheral 

zones mainly due to extractive industries; both legal and illegal activities exist and many 

are done in total contradiction with existing laws. In many cases, authorities turn a blind 

eye on infractions and in others they seem to benefit from the association with the 

companies. In doing so, authorities act against the political will to get Yaoundé 

commitments implemented in the field. This factor goes directly against the project global 

objective.  
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VII. Conclusions and Recommendations 
 

A. Conclusions 
 

CAWHFI is a strong project because its purpose and approaches are simple and mainly built 

on the knowledge and expertise of the actors themselves. Its objectives are therefore 

eminently relevant to the needs of conserving forest biodiversity in Central Africa in this early 

21
st
 century. Its design, however, suffered from the over-ambitious presumption that 

managing and coordinating such complex structure could be done without changing the 

existing procedures and adapting the capacity of the partners from the start of the project. 

 

As the main facilitator of CAWHFI, UNESCO/WHC succeeded to compensate this lack of 

capacity by securing additional funding and adding 2 permanent staff in its team to that effect. 

This is an important strength of the project. However, if the integration of these 2 staff and the 

information on their respective function within the alliance had been better communicated to 

the partners, their input (already significant) could have been more effective. Similarly, the 

main project decision-making forum, the Steering Committee, could not yet hold its important 

function of project monitoring, both because no permanent chairperson was nominated and 

because the project logframe was not finalized. UNESCO‟s input has considerably raised the 

visibility of CAWHFI, allowed to disseminate key information on the World Heritage, and 

increased the interest of many parties in the sub-region. 

 

The very complex and rigid administrative mechanism that emanated mostly from UNF and 

UN agencies procedures caused much delays and frustrations in the implementation of the 

project. In the opinion of the evaluator, there is little justification to apply those procedures 

and requirements to a project which operates in an already difficult context, as it put an 

additional, useless burden on all partners.  

 

Despite these management hurdles, CAWHFI has produced a number of important results in 

focusing its support, under project Objective 1, to basic and urgent inputs needed to enhance 

the management of selected sites. By allowing an increase of staff, providing vital 

infrastructure and equipment, and supporting most of the PAs operating costs, the project has 

provided those most important PAs with the means to decrease the many threats on their 

integrity. This has undoubtedly contributed to the conservation of critical populations of 

flagship species, some of which are threatened or endangered. Unfortunately, the project has 

not yet developed a set of indicators that would allow to precisely measure its own 

performances and the impact of its activities.  

 

If CAWHFI investment in capacity building has proved to be essential in maintaining an 

acceptable level of protection, the project has not yet actively invested in the training of 

wardens and other specialized senior park staff. This activity, which should focus on various 

aspects of management planning, will have to be developed in the second half of this project 

phase. If not, the project might not be able to reach its overall objective to support and 

promote “the development of protected area management (…) that will satisfy standards 

befitting World Heritage status”. 

 

Among CAWHFI‟s strongest assets are (a) its approach through landscape planning and (b) 

the promotion of transboundary cooperation. These two values are at the heart of the 
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COMIFAC Plan de Convergence which put in practice the commitments made in the 

Yaoundé Declaration. In the TNS landscape, the advances made in transborder cooperation, 

funding mechanism, and in the institutionalization of tri-national conservation, foreshadow 

the future joint submission of this cluster of PAs to the World Heritage List. Despite this, 

CAWHFI has not linked its inputs with the progress expected from the Plan de Convergence, 

and has not yet developed formal coordination mechanisms with other regional initiatives. 

 

While the design of CAWHFI was made with the concern to complement the governments 

and other projects inputs, the sustainability of the project is still at risk at this stage. The 

prospect for sustainability will remain weak without the addition of: 

o sustainable funding mechanisms (planned by CAWHFI in the next 2 years); 

o a more active involvement of the governments (staff management, law enforcement, 

implementation of regional commitments, implementation of WH Convention, etc.); 

o a specific training scheme focused on PA senior staff (planning, management, 

monitoring & evaluation, communication, etc.). 
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B. Recommendations5 
 

1. UNF and UN agencies: As already recommended during the Knowledge Gathering Workshops 

in 2003 (Durban) and 2005 (Washington), consider all possible avenues for simplifying 

contractual and funding arrangements in UN-NGOs partnerships for World Heritage. This 

would include taking into consideration all the recommendations made for administrative and 

financial procedures.  

2. Steering Committee: As a matter of priority, ensure that a specific meeting session be allocated 

to the completion and validation of a final project logical framework that would include 

expected project outputs, performance indicators, and assumptions, in order to use it 

systematically as a collegial monitoring tool. If the global objective of the project is to raise the 

quality of the parks management to a level that meets the conditions for their World Heritage 

listing, the logical framework must also include specific activities towards the fulfillment of these 

conditions. 

3. UNF, UNESCO and the Steering Committee: should discuss and clarify, for the benefit of each 

partner, the respective roles of the WHC programme officer (Cédric Hance) and of the 

CAWHFI regional coordinator (Jean-Christophe Lefeuvre) in terms of their coordination and 

management duties. A clearer apportionment of their tasks, discussed and agreed among all 

members of the Steering Committee, would confer a greater efficiency and effectiveness to their 

work and would generate a genuine ownership of their function by all partners. As the external 

funding for the WHC programme officer terminates in September 2008, a reallocation in the 

CAWHFI budget should allow to keep this important position until the end of the current 

phase.  

4. CAWHFI regional coordinator: In close collaboration with NGOs, strengthen the flow of 

information from the project to the central administrations, selected regional initiatives, 

and the UN representations in the 4 CAWHFI countries, in order to generate more interest and 

involvement. 

5. Steering Committee: Finalize the communication strategy and clarify the role of each partner 

in the day to day management of communication.  

6. Steering Committee and UNESCO: Exert a specific lobbying on Party States and extractive 

companies in view of mitigating or solving problems affecting the sites integrity. This should 

be regarded by all members of the Committee, and especially by UNESCO, as an urgent 

contribution to the success of CAWHFI. As foreseen in CAWHFI project document, it is 

recommended that high level personalities from UNF, UN agencies, and NGOs play an active 

role in advocating for these sites. These priority topics and targets for advocacy should be built in 

the project‟s communication strategy.  

7. Steering Committee and NGOs: Consider the development of harmonized ecological -, law 

enforcement -, and regional bushmeat trade monitoring systems which could be applied by 

all sites. When collected data will be of a similar nature, it will be possible to consolidate, analyze 

and compare results and trends, as well as contribute to the regional data banks that will be 

developed by RAPAC and FORAF. 

                     
5
 A number of additional recommendations have already been formulated by CAWHFI partners during their 

Technical- and Steering Committee meetings; these should also be taken into consideration. 
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8. Steering Committee and NGOs:  In view of the absence of a management plan in most of the 

CAWHFI sites, a support should be included specifically to develop such plans and finalize them 

before the end of the project phase. In order to reach the planned output, CAWHFI should put 

much more effort on the training of senior park staff in the field of management planning. 

To that effect, UNESCO/WHC could seek an arrangement with IUCN/WCPA for technical 

support in the field of parks management planning and parks management effectiveness 

monitoring. There should be a clear strategy to strengthen the sustainability of this project by 

providing formal and non formal training to wardens with the view of building, as quickly as 

possible, their capacity to “design, adopt and operate” management plans.  

9. Steering Committee: As the main justification of CAWHFI is its support to the Yaoundé 

Declaration, the project must be able to accurately measure the progress made by CAWHFI‟s 

contribution towards the objectives of the Plan de Convergence and not only its owns. Therefore, 

there should be a close link between CAWHFI‟s Steering Committee who must assess the project 

performances, and the organizations mandated by COMIFAC to drive the activities geared 

towards COMIFAC‟s objectives. Since RAPAC is the institution that was mandated to coordinate 

sub-regional activities related to protected areas management and biodiversity conservation, a 

much closer link between CAWHFI and RAPAC in the field of coordination and information 

management would be expected in this regard. Since RAPAC has recently strengthened its own 

strategic plan (2008-2017), which includes a number of priorities similar to CAWHFI‟s, the 

linkages between both initiatives should be institutionalized. This should particularly concern the 

management of RAPAC‟s “Pilot Sites”, the transmission of data, and the exchange of 

information.  

10. Steering Committee and NGOs: As WCS and WWF have expressed their commitment to link 

their involvement in World Heritage sites with their support to PoWPA, CAWHFI should 

consider strengthening the linkages between NGOs work in the selected sites and the PoWPA 

priorities that must be implemented by all CBD State Parties.  

11. UNESCO/WHC: A thorough explanation of the benefits that the World Heritage status 

actually brings to a listed site, to its host country, and to the international community, should be 

done by UNESCO to all partners and especially national authorities at all levels. This should be 

based on the text of the World Heritage Convention and on its Operational Guidelines, and 

include a wide circulation of promotional material and key documents like the UNESCO Report 

on the outcomes of the last World Park Congress (UNESCO 2005c). This would help 

stakeholders and interested parties to better apprehend the added values of World Heritage 

nominations.  

12. Steering Committee: Plan for the extensive efforts in terms of technical support, communication 

and advocacy that will be needed to organize, in Year 3 or 4 of the project, a regional meeting for 

the preparation of the harmonized submission of the cluster of 3 PAs of the Tri-National de la 

Sangha to the WH List by the 3 concerned countries. This will require a major support from 

CAWHFI partners if the project intends to achieve this output before the end of this phase. It 

would be extremely wise in terms of communication and marketing to plan this specific support 

so that the submission by the 3 countries could coincide with the 10
th

 anniversary of the Yaoundé 

Declaration. 
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VIII. Lessons Learned 

 

1. Political will is not readily translated in field action. Despite the political will expressed by 

the countries Heads of States in the Yaoundé Declaration, the responsibilities devolved to 

central administrations and other institutions to implement COMIFAC‟s Plan de Convergence 

and the support of many donors, NGOs and institutions grouped in the CBFP, the global 

working environment in which the field staff operates is not yet fully conducive to the success 

of the project. Pressures of all sorts on key forest ecosystems go practically unabated, or are 

even increasing, and are still threatening selected protected areas of potential outstanding 

universal value, which are also part of strategically important transboundary landscapes for 

Yaoundé countries. Despite the political will and enabling legislations, bad governance still 

dominates, and the project will have to live and to deal with a mostly non-supportive 

environment that goes opposite to the official policy. 

2. Recognition of the concept of World Heritage is not innate. Even if the project has based his 

third Objective on the use of the World Heritage image to improve protected areas management 

and ensure long-term financing, the concept of World Heritage is not well apprehended yet, and a 

lot of groundwork has still to be done in terms of awareness. The importance and attractiveness of 

listing new sites on the WH List must be shared not only by project partners, but also by national 

authorities and the public at large. This type of project should thus have begun with a solid 

communication strategy from the start. 

3. The project concept was slightly over-ambitious. A number of responsibilities given by project 

partners to their representatives on the Steering Committee, as well as responsibilities accepted by 

partners themselves, were over-ambitious given their limited availability and/or capacity, and 

could not be honoured. As a consequence, an effective coordination and management of the 

project came one year after the project start, the key function of chairing the SC was not filled, the 

project logframe was not finalized, and a number of important outputs were delayed. Although 

corrective measures have been taken on some of these consequences, the work plans for Years 3 

and 4 will still have to integrate remedial actions. 

4. Rigidity in administrative and financial procedures is an obstacle to the project 

effectiveness. CAWHFI has suffered from the same weaknesses that were identified as significant 

obstacles in similar UNF/UN/NGOs partnerships for World Heritage around the world. There is a 

latent risk that this kind of potentially extremely effective project be hampered by its own 

administrative mechanism, and that key NGO actors decide to withdraw because of their inability 

to fulfil co-funding arrangements, or unwillingness to accept cumbersome contractual conditions.  

5. The alliance’s networking resources are still under-used. Although the UNF/UN/NGOs 

CAWHFI alliance is based on a partnership where each partner brings its expertise, network and 

resources, the experience has shown that a number of challenges faced by the project have not yet 

been tackled with the support provided from outside its direct actors. For example, promotion of 

ecotourism in CAWHFI sites at international level, technical support in specific fields of PA 

management, occasional advocacy or lobbying interventions, are all topics in which more related 

activities could have been organized if partners had activated their respective networks. 
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Annex 1 

Terms of Reference  

for a 

Mid-Term Evaluation  

of the  

Central African World Heritage Forest Initiative (CAWHFI) 

  
 

1.  Background 

 

The Central Africa World Heritage Forest Initiative (CAWHFI) seeks to improve the sustainable 

management of selected clusters of protected areas of three ecological landscapes of the Congo Basin. 

CAWHFI‟s general objective is formulated as follow:  

 

“Promote and support the building of management regimes for Central Africa forest protected areas that 

will satisfy standards befitting World Heritage status and effectively combat the principal threats of illegal 

hunting and unregulated bushmeat trade”.                      

 

The project is implemented jointly by 2 UN agencies: UNESCO – World Heritage Center (WHC) and 

UN Food and Agriculture Organization (FAO) in collaboration with the protected Area Management 

Authorities of Cameroon, Central African Republic, Gabon and Republic of Congo as well as 3 

international conservation NGO: Conservation International/CyberTracker Conservation, Wildlife 

Conservation Society and World Wildlife Fund for Nature
6
.  

 

The funding of CAWHFI is provided by United Nations Foundation (UNF) and includes also matching 

funds from contributing donors. 

 

The UNF funded component of the project is operating with a total budget of US$6,787,360 from which 

the UNF contribution represents US$ 6,600,000 (including US$ 3,300,000 matching funds). 

 

The project document was signed on May 9, 2003 and the project started on June 1, 2004 with the first 

instalment transferred to UNESCO. 

 

Expected project completion date is now June 1
st
 2010. (Grant extension approved by UNF on 2/1/07) 

 

Following the launching of the FFEM (Fonds Français pour l‟Environnement Mondial; i.e. the French 

GEF) component of the Initiative in late 2006/early 2007, and as decided in 2006 steering committee 

meeting, CAWHFI‟s logframe has been slightly reviewed and its main objectives reformulated to reflect 

the extended scope of the combined program. New immediate CAWHFI objectives adopted express as 

follow: 

 

1. Improve the management of selected protected areas of potential outstanding universal value 

2. Improve natural resource management, particularly wildlife, in the forest landscape around 

selected protected areas of outstanding universal value 

3. Use World Heritage status to improve biodiversity conservation and protected area management 

in the Congo Basin 

 

Original CAWHFI-UNF immediate objectives 1 and 2 are being summarized in the first above-mentioned 

objective that includes both “combat illegal hunting and regulate bushmeat trade” and “strengthen law 

enforcement in selected protected areas” aspects. The second objective refers to the FFEM component. It 

specifically aims to (1) build capacity in the surroundings of protected areas to allow common-based 

wildlife resource management; (2) elaborate wildlife management plans for these areas with all 

stakeholders; (3) Implement and monitor wildlife management plans. This objective also includes several 

                     

 NB: The Jane Goodall Institute was initially member of the partnership but withdrew as it 

encountered difficulties to raise the appropriate amount of matching funds. 
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activities initially planned in the original CAWHFI-UNF activities to be implemented by JGI (Jane 

Goodall Institute) but goes much further in working with local population and other stakeholders involved 

in protected area surroundings. The third immediate objective remains unchanged and seeks to raise local, 

national and international awareness on the outstanding universal value of selected protected areas to raise 

management schemes at a level befitting World Heritage status. 

 

CAWHFI‟s activities are implemented in three ecological landscapes: 

 

- Sangha Tri-National (TNS): a transboundary landscape composed of Lobeke National 

Park (Cameroon), Dzanga Sangha National Park (Central African Republic) and 

Nouabale Ndoki National Park (Congo). 

- Tri-National Dja-Odzala-Minkebe (TRIDOM): a transboundary landscape composed of 

Minkebe NP (Gabon), Odzala NP (Congo) and the Dja Faunal Reserve and World 

Heritage Site (Cameroon).  The Cameroonian part of TRIDOM also includes the 

newly created Boumba Bek and Nki National Parks. 

- Gamba-Conkouati: a transboundary landscape composed of the Gamba complex of 

protected areas (Gabon), the Mayumba NP (Gabon) and the Conkouati-Douli NP 

(Congo).  

 

Program implementation in 2006 began with the first CAWHFI steering committee. It took place in 

Libreville (Gabon) on February 13-17, 2006. This meeting enabled all partners to meet for the first time 

within the CAWHFI framework since program activities started. It aimed to present all achievements 

made during the first year of program implementation and led to interesting experience sharing among 

participants. The steering committee began with a two-day technical meeting where NGO partners 

gathered with UNESCO and UNF representatives to discuss and adopt key strategic orientation and 

continued with a workshop involving all national park chief wardens of CAWHFI sites and wildlife 

country directors. Main topics discussed during this workshop focused on reinforcement of landscape 

integration, transboundary collaboration and negotiation and adoption of joint activities work plans.  

 

Second CAWHFI steering committee meeting took place in Libreville on March 19-21. The participants 

reviewed the progress made in the year two and worked on identification of actions needed for an 

effective implementation of the project objectives. The FFEM component was presented and 

complementarities in both components were explored. 

 

It is important to mention that with 4 countries, 2 UN agencies and 3 partner NGO involved, CAWHFI is 

a very complex programme, requiring important investment in program coordination. On top of this, the 

financial structure of the project is very complicated, as a result of the complex matching of funds (with 

part of the funds returning directly to the NGO but reported on by UNESCO and FAO), the involvement 

of 2 UN agencies in financial management of the grant and the complicated structure of the budget. 

 

Given the complexity of the project some difficulties were experienced, related mainly to slow financial 

transfers and late financial reporting, causing considerable delay in the project implementation.  

 

 

2.  Purpose of the Evaluation 
 

In the project document two evaluation have been planned, a formal mid-term evaluation at the end of 

Year 2 and a final evaluation towards the end of Year 4. The mid-term evaluation will cover the UNF 

component of the project; FFEM component which joined the Initiative later will has its own evaluation at 

latter stage. However during the evaluation the consultant is encouraged to collaborate closely with the 

coordinator of the FFEM component who is based permanently in Libreville, Gabon, and who can 

provide valuable insights and logistical/technical support to the evaluation mission. 

 

The mid-term evaluation is intended to review the progress towards the project objectives, identify 

bottlenecks and opportunities, and to provide recommendations to the project partners (Steering 
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Committee, UNESCO, FAO, NGOs and Governments, and the donor) on the further steps necessary to 

consolidate progress and ensure achievement of objectives by the end of the projects.  

The evaluation should also make recommendations for any necessary changes in the overall design and 

orientation of the project and make detailed recommendations on the work-plan for the remainder of the 

project. Any further need for external assistance will be identified.  

 

 

3.  Scope of the Evaluation 

 

The following represents the minimum coverage of points to be included, but in any case, it should be 

adapted to specific concerns and issues that the mission is expected to address: 

 

The mission will assess the: 

 

h) Relevance of the project to development priorities and needs. 

  

i) Clarity and realism of the project's development and immediate objectives, including specification of 

targets and identification of beneficiaries and prospects for sustainability. 

  

j) Quality, clarity and adequacy of project design including: 

  

 clarity and logical consistency between, inputs, activities, outputs and progress towards 

achievement of objectives (quality, quantity and time-frame);  

  

 realism and clarity in the specification of prior obligations and prerequisites (assumptions and 

risks); 

  

 realism and clarity of external institutional relationships, and in the managerial and institutional 

framework for implementation and the work plan; 

  

 likely cost-effectiveness of the project design. 

  

k) Efficiency and adequacy of project implementation including: availability of funds as compared with 

budget for the donor, implementing agencies and partners in the field; the quality and timeliness of 

input delivery by both implementation agencies and the partner NGOs; managerial and work 

efficiency; implementation difficulties; adequacy of monitoring and reporting; the extent of national 

support and commitment and the quality and quantity of administrative and technical support by 

UNESCO and FAO. 

  

l) Project results, including a full and systematic assessment of outputs produced to date (quantity and 

quality as compared with work plan and progress towards achieving the immediate objectives). The 

mission will especially review the status and quality of work on World Heritage status of potential 

protected area sites.  

 

m) The prospects for sustaining the project's results by the beneficiaries and the host institutions after the 

termination of the project. 

  

n) The cost-effectiveness of the project. 

  

Based on the above analysis the mission will draw specific conclusions and make proposals for any 

necessary further action by Government and/or partner NGOs/UNESCO/FAO/donor to ensure sustainable 

development, including any need for additional assistance and activities of the project prior to its 

completion. The mission will draw attention to any lessons of general interest. Any proposal for further 

assistance should include precise specification of objectives and the major suggested outputs and inputs. 
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4.  Composition of the Mission 
 

For budgetary reasons the partners agreed that the mission will be composed by one highly experienced 

independent evaluation expert (team leader), accompanied by the FAO sub-regional forestry officer.   

The expert (Team Leader) should be independent and thus have no previous direct involvement with the 

project either with regard to its formulation, implementation or backstopping. The FAO sub-regional 

forestry officer in considered as independent since he joined FAO very recently and has not been involved 

in the project so far. 

 

5. Timetable and Itinerary of the Mission   
 

The mission will start by two days desk work at consultants home to allow him to read all relevant 

documents and prepare the mission. All relevant documents in electronic version will be made available to 

the consultant by the coordinator of the project at UNESCO at least two weeks before the start of the 

mission. On his was to the project sites, the consultant will stop for a briefing at UNESCO in Paris (one 

day) and then travel to Gabon, Congo-Brazzaville, Cameroon and Central African Republic. The mission 

will pay visits to country representations of UNESCO, FAO, country offices of partner NGOs (WCS, 

WWF) and governmental agencies involved in the project implementation. Field visits will be organized 

to the selected project sites to review the reality in the field and interview the field staff. (25 days). The 

evaluation will not attempt to cover every project site but rather to get a more in-depth view of a 

representative sample of locations in different landscapes (in Trinational Sanga-TNS: Lobeke 

(Cameroon), 

Dzangha-Sanga (RCA), Nouabalé-Ndoki (Congo); in TRIDOM: Minkebe (Gabon); and in Gamba-

Conkouati: Conkouati (Congo)). The field missions will be organized with the support of the FAO Sub-

regional Office, the FFEM component of the project and the local partners (NGOs and Government).  

Towards the end of the mission a draft report should be discussed in-country with relevant stakeholders 

(workshop can be organised for this purpose) and comments arising from these meetings should be 

incorporated in the final document (3 days).  

A final one day debriefing will be organized at the end of the mission at UNESCO in Paris.  

The mission will be also briefed and debriefed by phone by the responsible FAO technical officer. 

The mission will be finished by three days desk work to finalize the report. 

 

Total number of days: 35 

 

 

6.  Consultations 

 

The mission will maintain close liaison with the Representatives of the UNESCO, FAO, the donor and the 

concerned national agencies and partner NGOs. Although the mission should feel free to discuss with the 

authorities concerned anything relevant to its assignment, it is not authorized to make any commitments 

on behalf of the FAO, UNESCO, the Government, or the donor. 

 

 

7.  Reporting 

 

The mission is fully responsible for its independent report which may not necessarily reflect the views of 

the Government, the donor or FAO/UNESCO and involved ONGs. The report will be written in 

conformity with the headings shown in Annex.   

 

The report will be completed, to the extent possible, in the country and the findings and recommendations 

fully discussed with all concerned parties and wherever possible consensus achieved. 

 

The mission will also complete the FAO Project Evaluation Questionnaire. 
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The mission leader bears responsibility for finalization of the report, which will be submitted to FAO 

within two weeks of mission completion. FAO will submit the report to all project partners together with 

its comments. 

 

 

 

ANNEX 

 

 

Outline of an On-going Evaluation Report
7
 

 

 

 I. Executive Summary (Main Findings and Recommendations) 

 

 II. Introduction 

 

 III. Background and Context  

 

 IV. Assessment of Project Objectives and Design 
   A. Justification 

   B. Objectives 

   C. Project Design 

 

 V. Assessment of Project Implementation, Efficiency and Management 
   A. Project Budget and Expenditure  

   B. Activities and Outputs  

   C. Government Support  

   D. Project Management  

   E. Technical and Operational Backstopping 

 

 VI. Assessment of Results and Effectiveness 
   A. Effects and Impact  

   B. Sustainability and Environmental Impact of Results  

   C. Gender Equity in Project Implementation and Results 

   D. Cost-effectiveness 

   E. Major Factors Affecting the Project Results  

 

 VII. Conclusions and Recommendations 
   A. Conclusions  

   B. Recommendations 

  

 VIII. Lessons Learned 
 

Annexes 

1. Terms of Reference 

2. List of places visited and key persons met by the mission 

3. List of documents and other reference materials consulted by the mission 

 

 

 

 

 

 

                     
7 This outline is applicable to FAO-executed projects, especially Trust Fund projects - for UNDP funded 

projects, the UNDP format may be used.  
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Contents of the Report of an  

Ongoing Evaluation Mission of a  

Technical Cooperation Project
8
 

 

 

 

I. Executive Summary (Main Findings and Recommendations) 
 

It should read as an executive summary and contain a brief recapitulation of the main findings and 

recommendations for action. The points covered include: 

 

 A summary of the project purpose and structure and a brief description of the reason for the 

evaluation, along with composition and timing of the mission. 

 

 Main findings, including a critical overview of major factors and conditions that have affected 

positively and negatively the efficiency and effectiveness of the project. These may cover the 

original project concept and design (including underlying assumptions), conditions affecting the 

project implementation (institutional/infrastructural constraints, management and coordination of 

the project, constraints in mobilising the necessary resources) as well as the socio-economic and 

policy factors affecting the participation of the beneficiaries in the project. 

 

 Recommendations for future orientation and follow-up action to Donor, FAO and Government. 

 

The summary should be brief (not more than 2-3 pages) and with cross references to the text to ensure 

it can be read easily by key people. 

 

 

II. Introduction 

 

Reasons for mounting the evaluation mission (terms of reference to be annexed to the report) and its 

composition. The persons met, mission itinerary and documents consulted by the mission should be 

shown in Annex. 

 

 

III. Background and Context 
 

Brief description of the project and its rationale, including the problems and constraints to be 

addressed by the project; the institutional, socio-economic, technical and environmental  

setting at the time of its approval. Any major changes in the setting which may have taken place since 

then; complementarities with other programmes or projects in the country/region; cost, starting date 

and duration of the project. 

 

 

IV. Assessment of Project Objectives and Design 
 

A. Justification 

 

                     
8 Not all evaluations would be able to adequately cover each and every aspect.  On-going (internal and 

external) evaluations are likely to be limited in their treatment of effectiveness and impact, focusing more 

on the implementation process and the assessment of outputs. 

 The evaluation team is also encouraged to check this list of contents against the aspects covered in the 

Project Evaluation Questionnaire issued by FAO. 
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A critical analysis of project concept and its economic and social significance in terms of: needs of the 

sector/sub-sector; the people involved; government policies; and the institutional framework within 

which the project operates. Cost-effectiveness of the technology and relevance of the approach chosen. 

 

B. Objectives 

 

1. A summary of the original project objective statements and any revisions which may have taken 

place since approval. 

  

2. A critical reappraisal of the project's immediate and long-term objectives, in terms of their clarity, 

precision and relevance to: (a) the ultimate development action(s); (b) identified needs to which the 

project is expected to contribute, and (b) realism/validity of underlying strategic considerations in 

realizing the objectives. As objectives, especially the immediate objectives, may not be clearly 

stated, it may be necessary to provide an interpretation of what the project was intended to do. 

 

C. Project Design 

 

1. Adequacy in identifying the immediate and ultimate beneficiaries of the project, including the 

assessment of their specific needs and specification of the strategy and mechanisms by which the 

beneficiaries are expected to be reached. 

  

2. Assessment of the overall project logic, i.e. adequacy of linkages between inputs, activities, outputs 

and objectives, including whether the project design represents the cost-effective response to the 

problems being addressed. 

  

3. Clarity and precision of description of project outputs; adequacy with which outputs are specified 

so as to fulfil immediate objectives. 

  

4. Clarity and precision in the description of planned project activities; realism in the project's work 

plan (scheduling and duration of major project activities); adequacy of planned project inputs to be 

supplied by donor and host government; adequacy and realism of project duration. 

  

5. Clarity and appropriateness of the project's internal management structure.  

  

6. Major risks and assumptions explicit or implicit in the project design. 

  

7. Review of the institutional setting and external linkages (e.g. Government policies and 

programmes) which have a bearing on project objectives and operations. 

 

V. Assessment of Project Implementation, Efficiency and Management 
 

A. Project Budget and Expenditure 

 

Assessment of the rate of delivery and the quality of project inputs from both donor and Government, 

compared to original plan in project document. 

 

B. Activities and Outputs 

 

Systematic comparison of actual project activities and outputs with those foreseen in original project 

document and subsequent work plans in terms of quality, quantity and adequacy; indications of gaps 

and delays in the execution of activities and production of outputs and causes thereof, including those 

outside the direct control of project management; effects of such gaps and delays on planned output 

and follow-up action; remedial measures taken or contemplated, if any. 

 

C. Government Support 
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Direct government support in terms of policy and degree of participation in project operations; the role 

and effectiveness of the coordination bodies/committees (if any) in solving project difficulties and 

giving it the needed support and direction. 

 

D. Project Management 

 

Effectiveness and efficiency of project management; collaboration with host institution; any steps 

taken to transfer of full responsibility of project management  to national staff 

 

E. Technical and Operational Backstopping 

 

Extent and quality of operational/administrative and technical backstopping received by the project 

staff; effectiveness of the role played by the representative of donor and executing agencies at the 

country level; use made of monitoring information by management (at project and FAO Regional/HQ 

levels); extent to which internal evaluations (including Tripartite Reviews) have been carried out, their 

efficiency and effectiveness (corrective actions taken based on their findings). 

 

 

VI. Assessment of Results and Effectiveness 
 

A. Effects and Impact 

 

Use made of outputs by the intended or actual target group(s) and progress achieved towards the 

realisation of project objectives. Actual and likely future effects of the project should be discussed. 

Probable effects should be compared with project‟s immediate objectives and include any unplanned 

effects.  

 

Extent to which project effects are likely to contribute to the development objective; significance of 

such contribution (developmental change); prospects for appropriate policy decisions and mobilisation 

of resources (both internal and external). 

 

B. Sustainability and Environmental Impact of Results  

 

Prospects for continued use of project results by beneficiaries: their receptivity to, and adaptation of, 

project outputs for further development activities; maintenance of acquired capabilities at local and 

institutional levels; if appropriate, impact on existing natural resources in terms of maintenance or 

regeneration of the production base. 

 

C. Gender Equity in Project Implementation and Results 

 

Analysis of measures taken by the project to address specific gender issues, together with the 

assessment of their adequacy, relevance and effectiveness in redressing the limiting factors identified. 
 

D. Cost-Effectiveness 

 

Assessment of the extent to which the project (as designed and implemented) has served (is serving) as 

an effective means for achieving the immediate project objectives within the limit of resources 

available to the project (or simply put, the same resources could have been used for another alternative 

design that could have achieved the same objectives more effectively?).  Check also if there is 

evidence that efforts have been made to consider alternative means and ways of achieving the 

objectives, including the selection of outputs. 
 

E. Major Factors Affecting the Project Results 

 

A synthesis analysis of major factors and conditions that have affected positively and negatively the 

effectiveness and efficiency of the project - these may have arisen from the project design, the 
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implementation process as well as external changes beyond the control of the project (also included in 

the second item of Section I above). This analysis should serve as a main basis for drawing lessons 

and recommendations for future actions. 
 

 

VII. Conclusions and Recommendations 
 

A. Conclusions 
 

This section should present a concise synthesis of main findings in the preceding sections of the report 

and should draw conclusions regarding the relevance and adequacy of the project objectives and 

design, the efficiency in project execution and effectiveness in reaching the intended objectives (the 

production of outputs, the probable effects and impact), strengths and weaknesses of the design and 

implementation of the project, and the prospects for follow-up. The findings should provide a clear 

basis for the recommendations which follow. 
 

B. Recommendations 

 

Recommendations should be clearly addressed to each one of the concerned parties, i.e. the donor, the 

host Government, the executing agency and the project management, as appropriate. They should be 

realistic, specific and stated in operational terms to the extent possible. Recommendations concerned 

with on-going project activities and those concerned with follow-up activities once the project is 

terminated should be presented separately. 

 

 A mid-term evaluation should normally include a suggested work plan as an annex and should 

summarise major changes required in planned inputs and outputs and, if applicable, objectives.  

 

 A terminal evaluation, if it recommends a follow-up phase, should include at least the objectives, 

major outputs and activities, and an indication of the inputs required. 

 

Detailed technical recommendations are encouraged but may appear in a separate annex.  
 

VIII. Lessons Learned 
 

Key findings (substantive, methodological or procedural) relevant to the design and implementation of 

similar projects of programmes should be highlighted.  It may also cover critical issues of a generic 

nature that would require attention in designing and implementing similar projects and programmes. 
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Annex 2 : List of places visited and key persons met by the mission 

 

A. Places visited 

 
November 2007 

 

S11  Brussels – Paris;  

M12  Paris: UNESCO briefing at World Heritage Center  

T13  Paris – Libreville; briefing with JC Lefeuvre and JC Nguinguiri 

W14  Libreville – Makokou ; meeting with local authorities, Eaux & Forêts, WWF 

T15  Visit Bordamur Grands Bois concession; interviews with Park and WWF senior staff 

F16  Makokou – Belinga – Mayibout - Camp Nouna (Minkebe NP); interviews field staff 

S17 Makokou – Libreville; talks with WWF Office staff  

S18 Libreville: desk work, meeting with Executive Secretary of RAPAC 

M19 Libreville: meetings with Philippe Mortier (ex-CTC Odzala), WWF and WCS.  

T20 Libreville – Pointe Noire; meeting with Bryan Curran WCS 

W21 Pointe Noire – Conkouati Douli NP; talks with WCS staff 

T22 Conkouati: meeting with WCS staff, Park Warden and Marine Turtle monitoring team 

F23 Conkouati – Pointe Noire; talks with David Greer, JGI (ex-WWF Dzanga Sangha) 

S24 Pointe Noire – Brazzaville; work at WCS Country Office 

S25 Brazzaville: desk work at WCS Country Office 

M26 Brazzaville: meeting with UNESCO and EU Delegation; Brazzaville – Bangui 

T27 Bangui: meetings with MEFCPE, WWF, FAO, UNESCO 

W28 Bangui – Bayanga (Dzanga Sangha Complex) 

T29 Bayanga: meetings with WWF staff and Park Warden, visit Dzanga bai  

F30 Bayanga: meetings with WWF and Park staff, visit Bayanga authority and SGB base 

 

December 2007 

 

S1 Bayanga – Bomassa; talks with WCS staff 

S2 Bomassa: meetings with WCS staff and Nouabale-Ndoki NP warden 

M3 Bomassa – Mondika; visit habituated gorilla group; talks with gorilla tracking team  

T4 Mondika – Bomassa; meeting with WCS staff and Park assistant warden 

W5 Bomassa – Djembé (control post) – Libongo (TNS base, SEFAC concession) – Mambélé 

T6 Mambélé: meetings with WWF staff and Lobéké NP staff 

F7 Mambélé – Yokadouma (WWF SE Cameroon Programme Office) – Bertoua 

S8 Bertoua – Yaoundé 

S9 Yaoundé: desk work 

M10 Yaoundé: meeting with WWF CARPO, UNESCO and MINFOF staff,  

T11 Yaoundé – Douala – Libreville 

W12 Libreville: desk work – preparation of debriefing 

T13 Libreville (debriefing for partners at FAO offices) – Paris 

F14 Paris: debriefing at World Heritage Center UNESCO 

S15 Paris - Brussels 
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B. Key persons met 

 

 
General  (non site-related) 

 

Cédric Hance    UNESCO WHC Associate Expert 

Jean-Christophe Lefeuvre  CAWHFI Regional Coordinator 

Jean-Claude Nguinguiri   FAO Central Africa Forest Programme Specialist  

Benoît Horemans   FAO Sub-regional Coordinator for Central Africa 

Jean-Pierre Agnangoye   RAPAC Secretary General 

Florence Palla    RAPAC Communications Officer 

Brigitte Carr-Dirick   WWF CARPO Conservation Finance Specialist 

Pauwel De Wachter   WWF TRIDOM Landscape Leader and CAWHFI Focal Pt 

Jonas Nagahuedi Mbongu Sodi  COMIFAC Executive Secretary 

Lee White WCS Director of Conservation Strategy for Ogooué and Congo 

Basins 

Joe Walston    WCS Gabon Country Programme Director 

Romain Calaque   WCS Gabon Country Programme Assistant Director 

Jean-Pierre Vande weghe  WCS Gabon Scientific Advisor 

Bryan Curran    WCS Congo Country Programme Director 

Nilda Beatriz Anglarill   UNESCO Representative, Rep. of Congo 

Arnaud Anselin    UE Programme Officer Forêt-Environnement, Rep. Congo 

Etienne Ngounio-Gabia   FAO Assistant Representative, CAR Programme 

Hélène Cron    UNESCO Programme Officer for CAR 

Laurent Somé    WWF CARPO Representative 

Martin Tchamba   WWF CARPO Senior Conservation Advisor 

Aboubakar Mougnol   WWF CARPO Programme Administrative Auditor 

François Abe    WWF F&A Manager, Cameroon Country Programme 

Camille Okomo    MEFPPN, Conseiller du DGEF (Congo) 

Célestine Mengue   WWF CARPO, Chargée de Programme Gabon 

Philbert Owono    MINEF, Conseiller DFC (Gabon) 

Célestine Ntsame-Okwo   OIBT, Regional Representative for Africa  

Allogo Constant   CARPE/UICN Focal Point for Gabon 

 

 

 

TRIDOM 

 

Minkebe 

 

Gustave Mabaza   WWF Minkebe East Project Coordinator 

Jean-Noël Okogo   WWF Logisticien-driver 

André Alemon    WWF Ecogarde-boat driver 

Joseph Makanga-Loembe  Secrétaire Général de Province Ogooué-Ivindo 

Blaise-Vincent Djidji   Vice-Président Conseil Départemental de l‟Ivindo 

Sosthène Ndong-Obiang  CNPN Warden Minkebe East NP 

Jean-Samuel Edang Obame  MEFEPPN Chef de Brigade Adj. de Faune 

Patrick Koumbi    MEFEPPN Ecogarde Brigade de Faune 

Symphorien Moro   MEFEPPN Agent des Eaux et Forêts 

Cyr Ndong-Obiang   MEFEPPN Inspecteur Provincial Adj. Eaux et Forêts 

Mr Tiong    Bordamur Grands Bois concession manager 

Teddy Okogo    Bordamur Grands Bois staff manager 
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Odzala 

 

Philippe Mortier   PAPPFG, ex-CTC Project Coordinator (Feb05-Jun06) 

Conrad Aveling    Chairman CTC, ex-ECOFAC Regional Coordinator 

Djoni-Djimbi Bourges   Warden, Odzala Kokoua NP 

 

 

Dja 

 

Jean Lagarde Betti   MINFOF Warden Dja Faunal Reserve and WH Site 

 

 

    

GAMBA/CONKOUATI/MAYUMBA 

 

Gamba 

 

Bas Huijbregts    WWF Principal Technical Advisor, Gamba Programme 

 

 

Conkouati-Douli 

 

Hilde Vanleeuwe   WCS Conkouati Project Director 

Tim Collins    WCS Regional Marine expert  

Firmin Mahoungou   WCS Conkouati Project Logistics Officer 

Grégoire Bonassidi   MEFE Warden Conkouati Douli NP 

Philémon N.    MEFE Assistant Warden Conkouati Douli NP 

Abdon Bitsindou   WCS Conkouati Project Chef de Volet Ecologie 

NN     Two members of the Marine Turtles Monitoring Team 

 

 

 

   TRI-NATIONAL SANGHA 

 

Dzanga Sangha 

 

David Greer    ex-WWF CT, now JGI Tshimpounga Chimpanzee Manager 

Jean-Bernard Yarissem   WWF Chargé de Programme RCA 

Cyril Pélissier    WWF Conseiller Technique Projet Dzanga Sangha 

Angelique Todd    WWF Ecotourism Officer, Max-Planck gorilla specialist 

Roger Pechambou   WWF Finance and Administrative Manager 

José Madomi    Directeur National MEFCPE Projet Dzanga Sangha 

Rubens Nambaï    Point Focal RAPAC MEFCPE 

Michel Bonannée   Chargé de Mission MEFCPE, Coordinateur Natl COMIFAC 

Jean-Baptiste Mamang   Conseiller MEFCPE 

Jean-Michel Borie   MAE France Conseiller Technique MEFCPE 

Benoit Demarquès   Projet PARPAF AFD 

Christian Fargeaud   CIRAD Chef de Projet Viande de Brousse 

Mathias Heinz    GTZ Chef de Projet Dzanga Sangha 

Paul Tanga    Sous Préfet District de Bayanga 

Josué Nambama   MEFCPE Warden, Dzanga-Sangha Complex 

Didier Sombo    Chargé de Discipline 

Robert Benzo    Commandant de Brigade 

Didier Ngaïna    Ecogarde 

Andrea Turkalo    WCS Elephant monitoring specialist 

 



 

 13 

 

 

 

Nouabalé-Ndoki 

 

Rémy Ledauphin   WCS Nouabalé-Ndoki Project Director 

Pierre Ngouembe   MEFE Warden Nouabalé-Ndoki NP 

Victor Mbolo    MEFE Assistant Warden NNNP, ex-Odzala NP 

Rolland Abegouo   WCS Ecotourism Officer 

Hannah Thomas   WCS NNNP & PROGEPP Monitoring Coordinator 

Patrick Boundja    WCS NNNP Monitoring Officer 

Patrice Mongo    WCS Mondika Gorilla Research Coordinator 

Victor Mamonekene   University Brazzaville, TNS FFEM Fisheries Programme 

 

 

Lobéké 

 

Albert Mounga Aban   MINFOF Lobéké NP Warden (ex-Dja FR Warden) 

Vincent Ngwanye   WWF Coordinator Libongo 

Pial Metsele    WWF Monitoring Officer Djembé 

Oumar Abakar    Assistant, Groupe SEFAC/SEBAC/FB, Libongo 

Mr Bonelli    Chef de Chantier, Groupe SEFAC/SEBAC/FB, Libongo 

Louis Ngono    WWF Collaborative Management Officer, Mambélé 

Ephraim Ebong    WWF Lobéké Anti poaching Assistant, Mambélé 

Jean-Paul Mahop   WWF Training and Research Assistant, Mambélé 

Lucien Abagui     Ecogarde, Chef de Section  

Marie Solange Ngak Avom  Ecogarde, Technicienne des Eaux et Forêts 

Simon Pierre Mpouop   Ecogarde 

Léonard Usongo   WWF SE Cameroon Programme Coordinator 

Zacharie Nzooh    WWF SE Cameroon Programme Officer 

Samuel Mbondo Mbondo  WWF SE Cameroon Programme Finance Manager 

Antoine Ekodo    WWF SE Cameroon Administrative Assistant 

Louis Defo    WWF SE Cameroon Collaborative Management Advisor 

Zacharie Defo    WWF Chef de garage, Yokadouma 
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Annex 3: List of documents and other reference materials consulted 

 

Anon 2006 : Statement from the partners for conservation of natural World Heritage sites to the 
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http://whc.unesco.org/uploads/news/documents/news-243-1.doc  

Anon 2006: La Tri National de la Sangha. Information folder. 

Anon 2007a : Convention de collaboration pour la gestion durable de la faune sauvage de la 

Boumba et Ngoko. Amendement Convention de Mambélé. 10 mai 2007. 9pp. 

Anon 2007b : Convention de collaboration pour la lutte contre le braconnage dans le territoire de 
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COMIFAC 2005 : Opérationnalisation du Plan de Convergence de la COMIFAC : Plan 
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CTC 2006: CAWHFI Progress report. February 2005 – June 2006. Odzala-Kokoua NP. 45pp. 

EoH 2007a: Enhancing our Heritage project website http://www.enhancingheritage.net/about.htm 

visited on 26 December 2007. 
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FAO & WCS 2006: Contract n° TF/HQR/CPA 187428-2006/FORC between FAO and WCS. 

12pp. 

FFEM 2005: Conservation et gestion durable de la faune sauvage en périphérie des parcs 
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2005. 130pp. 
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Hart, T. & Debonnet, G. 2007: Protecting tropical forest of global importance: the Central 
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landscape level. Proceedings of the 2
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 WH Forests Meeting. Nancy, 9-11 March 2005. WH 
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ICMM 2003: Position statement on Mining and Protected Areas. Website 
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MINFOF 2008 : Parc National de Lobéké : Plan de Travail Annuel 2008. Excel file. 
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Parc National d‟Odzala – Kokoua en République du Congo. Rapport de mission soumis à l‟Union 

européenne. 124pp. 
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Annex 4: 

INTEGRATED CAWHFI-FFEM LOGICAL FRAMEWORK 

 
VISION :  A NETWORK OF OUTSTANDING CLUSTERS OF PROTECTED AREAS AND NEW POTENTIAL WORLD HERITAGE SITES IN A WIDER FOREST 

LANDSCAPE WHOSE INTEGRITY IS MAINTAINED AND WHERE SUCCESSFUL MANAGEMENT OF NATURAL RESSOURCES, IN PARTICULAR WILDLIFE, CONSTITUTES 

AN EXAMPLE AND AN INSPIRATION FOR THE MANAGEMENT OF TROPICAL FOREST AREAS IN CENTRAL AFRICA AND ELSEWHERE.  

 
OVERALL OBJECTIVE :  

Improve sustainable management of forest landscapes of the Congo Basin, including clusters of protected areas of potential outstanding 

universal value, in supporting and promoting the development of protected area management regimes for Central Africa forests that will satisfy 

standards befitting World Heritage status.   
 

IMMEDIATE OBJECTIVES: 

 

1. Improve the management of selected protected areas of potential outstanding universal value  

1.1  Provide the protected areas with adequate staffing 

1.2  Improve the park’s management infrastructure and equipment 

1.3  Build capacity to enable site-management to design, adopt and operate effective law enforcement regimes 
 

2. Improve natural resource management, particularly wildlife, in the forest landscape around selected protected areas of outstanding 

universal value 

2.1  Strengthen institutional capacities to allow common based management of wildlife around protected areas. 

2.2  Raise all stakeholder’s awareness (government, private sector and local population) on the importance of sustainable wildlife 

management and on the role they can play in combating illegal hunting 

2.3  Define wildlife management plans with all stakeholders for zones surrounding protected areas  

2.4  Implementation and monitoring of wildlife management plans 
 

3. Use World Heritage image to improve protected area management and long-term conservation financing 
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IMMEDIATE OBJECTIVE 1 : IMPROVE THE MANAGEMENT OF SELECTED PROTECTED AREAS OF POTENTIAL OUTSTANDING UNIVERSAL VALUE 

                                                                                                             ACTIVITIES : 

1.1. PROVIDE THE PROTECTED AREA’S MANAGEMENT 

AUTHORITIES WITH ADEQUATE STAFF  

 

1.1.1 Recruit, train and equip additional ecoguards  

1.1.2 Provide adequate equipment and training to the existing PA staff  

1.1.3 Support regular patrols of ecoguards in PAs and joint transborder operations within the forest landscape. 

1.2. IMPROVE THE PARK’S MANAGEMENT 

INFRASTRUCTURE AND EQUIPMENT 

1.2.1 Create additional patrol posts and housing in base camps. 

1.2.2 Provide adequate transport (terrestrial & fluvial) and communication means 

1.2.3 Support maintenance of the site‟s infrastructure 

1.3. BUILD CAPACITY TO ENABLE SITE-MANAGEMENT 

TO DESIGN, ADOPT AND OPERATE EFFECTIVE LAW 

ENFORCEMENT REGIMES. 

1.3.1 Develop and implement monitoring systems and PA surveillance schemes 

1.3.2 Develop a regional bushmeat trade monitoring system 

1.3.2 Organize aerial surveillance 

 

IMMEDIATE OBJECTIVE 2 : IMPROVE NATURAL RESOURCE MANAGEMENT, PARTICULARLY WILDLIFE, AROUND PROTECTED AREAS 

2.1. STRENGTHEN INSTITUTIONAL CAPACITIES TO 

ALLOW COMMON BASED MANAGEMENT OF WILDLIFE 

AROUND PAS 

2.1.1 Provide institutional support at the local level for the project‟s intervention sites 

2.1.2 Provide institutional support at national and regional level on the topic of sustainable management of 

wildlife  

2.1.3 Review protected area, forestry, hunting and other relevant laws and regulations to minimize 

contradictions and improve synergies. 

2.1.4 Support the process of reviewing PA boundaries and their overlap with forest concessions. 

2.1.5. Train stakeholders in conflict resolution techniques, facilitation and organizational empowerment as well 

as in wildlife management strategies.  

2.1.6. Contribute to CAWHFI‟s coordination program  

2.2. RAISE ALL STAKEHOLDERS’ AWARENESS 

(GOVERNMENT, PRIVATE SECTOR AND LOCAL 

POPULATION) ON THE IMPORTANCE OF SUSTAINABLE 

WILDLIFE MANAGEMENT AND ON THE ROLE THEY CAN 

PLAY IN COMBATING ILLEGAL HUNTING. 

2.2.1. Undertake socio-economic studies and market assessments to understand the economics of bushmeat 

trade (e.g. supply chains) 

2.2.2. Organize workshops to raise local authorities‟ awareness on forest and wildlife conservation laws and 

regulations  

2.2.3. Facilitate support from and collaboration with local police forces. 
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2.2. RAISE ALL STAKEHOLDERS’ AWARENESS 

(GOVERNMENT, PRIVATE SECTOR AND LOCAL 

POPULATION) ON THE IMPORTANCE OF SUSTAINABLE 

WILDLIFE MANAGEMENT AND ON THE ROLE THEY CAN 

PLAY IN COMBATING ILLEGAL HUNTING. 

2.2.4. Raise awareness about health concerns associated with hunting and slaughter of selected wildlife species.  

2.2.5. Set up education programs for local population and undertake conservation education campaign in local 

schools 

2.2.6. Create incentives for widespread participation of all market operators and, in particularly women, to 

abide by bushmeat trade regulation. 

2.2.7. Identify and promote alternative revenue generation mechanisms to minimize dependence of rural 

communities on bushmeat trade (e.g. micro-project targeting women and baka pygmies) 

2.2.8. Encourage logging companies to integrate wildlife conservation policies and programs as part of their 

concession-management strategies 

2.2.9. Provide incentives and mechanisms to encourage local communities to participate in law enforcement 

regimes for protected areas. (e.g. support local NGOs, organize intelligence network, etc.) 

2.3. DEFINE WILDLIFE MANAGEMENT PLANS WITH ALL 

STAKEHOLDERS FOR ZONES SURROUNDING PROTECTED 

AREAS.  

2.3.1 Realize socio-economic and biology studies as a base-ground for de development of wildlife management 

plans 

2.3.2 Organize a consultation process with and between all stakeholders concerned by hunting management  

2.3.3 Negotiate conventions and agreements on wildlife management with stakeholders concerned by hunting 

management. 

2.3.4 Based upon the conventions, establish wildlife management plans. 

2.3.5 Develop sustainable financing mechanisms for the implementation of wildlife management plans. 

2. 4. IMPLEMENT AND MONITOR WILDLIFE 

MANAGEMENT PLANS  

2.4.1 Develop, in collaboration with all stakeholders, a monitoring system that ensures correct implementation 

of the conventions and management plans.   

2.4.2 Raise awareness of governmental stakeholders, private sector, and local populations on the content of the 

agreements and management plans. 

2.4.3 According to the specific needs of each site, ensure adequate training of stakeholders for the 

implementation of the management plans. 

2.4.4 Establish consultative plate-forms for information dissemination between  all stakeholders of the project‟s 

intervention zones 

2.4.5 Set up a wildlife management monitoring system in collaboration with all stakeholders 

2.4.6 Experiment innovative hunting management mechanisms  

2.4.7 Value semi-nomad communities‟ traditional wildlife management systems  
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2.4.8 Develop alternative income generating activities in collaboration with the private sector (tourism, 

fisheries, agriculture and agroforestry, meat supply for forest concessions workers, etc.). 

 

IMMEDIATE OBJECTIVE 3 : USE WORLD HERITAGE IMAGE TO IMPROVE PROTECTED AREA MANAGEMENT AND LONG-TERM CONSERVATION 

FINANCING. 

3.1. USE ANNUAL SESSIONS OF THE WORLD HERITAGE 

COMMITTEE AS A FORUM TO REPORT ON CAWHFI 

ACHIEVEMENTS AND CALL FOR AN INTERNATIONAL AND 

AFRICAN POLITICAL COMMITMENT TO THE ADOPTION 

AND REALIZATION OF YAOUNDÉ SUMMIT PRINCIPLES 

AND OTHER SUCH SUBREGIONAL AND REGIONAL 

(AFRICAN) INSTRUMENTS. 

3.1.1 The Steering Committee submits CAWHFI‟s annual progress reports to the World Heritage Committee 

meetings. 

3.1.2 Assist Yaoundé countries to prepare request for assistance from WH Fund support for the development 

of national tentative lists of WH sites. 

3.1.3 Organize 3 national studies on PAs adequacy with criteria and conditions for WH listing as well as 

regional meetings for the preparation of harmonized submissions of new forest sites to WH List by Yaoundé 

countries   

3.2. BUILD UN-CONSERVATION NGO PARTNERSHIPS AND 

ENCOURAGE WORKING ARRANGEMENTS TO PROMOTE 

WORLD HERITAGE STATUS TO A SELECTED NUMBER OF 

CENTRAL AFRICAN PROTECTED AREA COMPLEXES FOR 

THE CONSERVATION OF BIODIVERSITY.  

3.2.1 Work out collaborative arrangements on roles and responsibilities of each partner (CAWHFI Steering 

Committee) 

3.2.2 Test and develop CAWHFI coordination mechanism as a model for similar UN-conservation NGO 

partnerships. 

3.3. ENSURE FINANCING OF CAWHFI DURING THE 4-

YEAR PERIOD AND EXPLORE POSSIBILITIES FOR LONG 

TERM FINANCING OF CENTRAL AFRICAN BIODIVERSITY 

CONSERVATION THROUGH INNOVATIVE ARRANGEMENTS 

BETWEEN UNF, CONSERVATION NGOS AND OTHER 

POTENTIAL DONORS. 

3.3.1 NGOs and UNF develop and finalize their co-funding arrangements 

3.3.2 Attract additional donors and finalize new funding arrangements 

3.3.3 Support CAWHFI partners with design and development of site-based Trust Funds. 
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Annex 5: IUCN WPC Recommendation V.21 - The World Heritage Convention 

 

The UNESCO World Heritage Convention is an important instrument of international cooperation to 

protect and transmit to future generations the world's outstanding natural and/or cultural heritage. The 

global coverage of World Heritage extends across 129 countries with a total of 754 sites on the World 

Heritage List (582 cultural, 149 natural and 23 mixed sites). 

World Heritage sites deserve the highest possible standards of protection and conservation and provide 

leadership in protected area management. 

In addition to a number of prominent conservation success stories, there have been several important 

advances in the implementation of the World Heritage Convention over the past 30 years including: 

a. The development of thematic studies on key biomes as part of a World Heritage Global 

Strategy to fill gaps in the World Heritage List; 

b. Recognition of outstanding linkages between people and the environment with the inclusion of 

cultural landscapes and mixed sites on the World Heritage List; 

c. Greater understanding that many World Heritage sites have traditional, sacred and spiritual 

values; 

d. Greater use of innovative approaches to World Heritage conservation including serial and 

transboundary sites; 

e. The development of a Global Training Strategy for World Heritage; and 

f. Added momentum for the Convention's role in conserving biodiversity particularly through 

existing and new partnerships and the significant financial support of the United Nations 

Foundation. 

However, the current World Heritage List continues to have significant gaps in its coverage of the 

world's key terrestrial, freshwater and marine biomes of outstanding universal value. There are also a 

number of World Heritage sites that are „In Danger‟, and many others face serious threats and 

management challenges. War and lack of security are particularly intractable causes in some regions. 

 

Therefore, PARTICIPANTS in the Cross-cutting Theme on World Heritage at the V
th

 IUCN 

World Parks Congress in Durban, South Africa (8–17 September 2003): 

1. DECLARE their wholehearted support for the World Heritage Convention as a highly effective 

international instrument, which provides invaluable international reinforcement for local, national 

and regional efforts to protect the world's outstanding natural and cultural heritage; 

2. ENCOURAGE countries that have not yet joined the World Heritage Convention to do so at the 

earliest opportunity; 

3. NOTE with appreciation the action of the International Council on Mining and Metals and Shell in 

declaring that they will treat World Heritage sites as „no-go‟ areas for their exploration and 

extractive activities and call on all other members of the mining, oil and gas industries to make the 

same commitment; 

4. CALL ON the international community to give special protection to World Heritage sites in 

regions affected by war and civil unrest; 

5. URGE the international community, including the private sector, to recognise and respect World 

Heritage sites for their international legal status and for their global significance to this and future 

generations, ensuring in particular that they do not promote or support activities that threaten 

them; 

6. CALL on the World Heritage Committee, the States Parties, the UNESCO World Heritage Centre, 

IUCN (and the other Advisory Bodies, the International Council on Monuments and Sites and the 
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International Centre for the Study of the Preservation and Restoration of Cultural Property, as 

appropriate) to: 

a. COMPLETE the assessment of potential World Heritage natural sites around the world, 

giving priority to the identification and nomination of outstanding natural and cultural heritage 

in key terrestrial, freshwater and marine biomes; 

b. FURTHER SUPPORT work to identify outstanding places that may merit consideration for 

World Heritage nomination; 

c. ENCOURAGE the preparation of regionally harmonised lists of potential World Heritage 

sites; 

d. ENSURE that all sites of outstanding universal value are nominated for inclusion in the World 

Heritage List and ensure that all stakeholders with relevant expertise are able to participate in 

the process; 

e. PROMOTE the identification, nomination and protection of World Heritage serial and 

transboundary sites and large biological corridors, Biosphere Reserves or other bioregional 

scale initiatives to include World Heritage areas; 

f. REINFORCE the goals of the World Heritage Convention, namely the governance, effective 

management and conservation of World Heritage sites by: 

i. Involving local expertise in all World Heritage activities; 

ii. Establishing appropriate public, private and community partnerships for the benefit of the 

local communities living in and around World Heritage sites; 

iii. Enhancing standards of protection and monitoring; 

iv. Strengthening national and international commitment for their conservation and 

monitoring; 

v. Mobilising additional financial and technical resources for priority measures; and 

vi. Building capacity at national and local levels; 

g. WORK WITH governments, civil society, and the private sector to demonstrate how World 

Heritage status can contribute to effective partnerships between global, national and local 

stakeholders to ensure environmental, economic and social benefits within and beyond the 

boundaries of World Heritage sites; and 

h. RECOGNISE and PROMOTE the special status of World Heritage sites at the national and 

international level to lever additional resources for conservation for these sites and the broader 

system of protected areas; 

7. URGE the global donor community to follow the leadership given by the UN Foundation and to 

consider giving greater special support to World Heritage sites in recognition of their outstanding 

universal value to present and future generations; and 

8. CALL on UNESCO, secretariats of other multilateral environmental agreements and IUCN, to 

seek further international, regional and national synergies and integration between the work of the 

World Heritage Convention and other regional and international conventions dealing with 

terrestrial and marine biodiversity and protected areas, in particular the Convention on Biological 

Diversity, the UN Framework Convention on Climate Change and the Ramsar Convention on 

Wetlands. Possibilities for joint work programmes to benefit World Heritage conservation should 

be explored. 
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Annex 6:  Excerpt from the Operational Guidelines for the implementation of the 

World Heritage Convention (UNESCO 2005c) 

 
Management systems 

108. Each nominated property should have an appropriate management plan or other documented 

management system which should specify how the outstanding universal value of a property should 

be preserved, preferably through participatory means. 

109. The purpose of a management system is to ensure the effective protection of the nominated 

property for present and future generations. 

110. An effective management system depends on the type, characteristics and needs of the 

nominated property and its cultural and natural context. Management systems may vary according to 

different cultural perspectives, the resources available and other factors. They may incorporate 

traditional practices, existing urban or regional planning instruments, and other planning control 

mechanisms, both formal and informal. 

111. In recognizing the diversity mentioned above, common elements of an effective management 

system could include: 

a) a thorough shared understanding of the property by all stakeholders; 

b) a cycle of planning, implementation, monitoring, evaluation and feedback; 

c) the involvement of partners and stakeholders; 

d) the allocation of necessary resources; 

e) capacity-building; and 

f) an accountable, transparent description of how the management system functions. 

112. Effective management involves a cycle of long-term and day-to-day actions to protect, conserve 

and present the nominated property. 

113. Moreover, in the context of the implementation of the Convention, the World Heritage 

Committee has established a process of Reactive Monitoring (…) and a process of Periodic Reporting 

(…). 

114. In the case of serial properties, a management system or mechanisms for ensuring the co-

ordinated management of the separate components are essential and should be documented in the 

nomination (…). 

115. In some circumstances, a management plan or other management system may not be in place at 

the time when a property is nominated for the consideration of the World Heritage Committee. The 

State Party concerned should then indicate when such a management plan or system would be put in 

place, and how it proposes to mobilize the resources required for the preparation and implementation 

of the new management plan or system. The State Party should also provide other document(s) (e.g. 

operational plans) which will guide the management of the site until such time when a management 

plan is finalized. 

116. Where the intrinsic qualities of a property nominated are threatened by action of man and yet 

meet the criteria and the conditions of authenticity or integrity set out in paragraphs 

78-95, an action plan outlining the corrective measures required should be submitted with the 

nomination file. Should the corrective measures submitted by the nominating State Party not be taken 

within the time proposed by the State Party, the property will be considered by the 

Committee for delisting in accordance with the procedure adopted by the Committee (…). 

117. States Parties are responsible for implementing effective management activities for a World 

Heritage property. State Parties should do so in close collaboration with property managers, the 

agency with management authority and other partners, and stakeholders in property management. 

118. The Committee recommends that States Parties include risk preparedness as an element in their 

World Heritage site management plans and training strategies. 
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Annex 7: Administrative requirements for annual transfers of funds: the case of WWF 

 

Between Action  condition 

WWF US WWF Intl Agreement on pooling resources Contract WWF US - WWF Intl 

WWF US UNF Transfer matching funds on UNF 

books 
Framework contract WWF US - UNF 

UNF UNFIP Transfer UNF + matching funds    

UNFIP UNESCO Transfer UNF funds Financial and progress reports for 

previous year; 

UNFIP WWF CARPO Transfer matching funds    

UNESCO WWF CARPO Transfer approximately 40 % 

UNF funds as a first installment 

(of 3) upon signature of contract, 

according to contract 

Two financial and progress reports for 

previous year;  

Meet the Contracting Committee 

deadlines; 

Annual work plans, budget 

breakdown, letter of agreement (cf 

project document pt. 3.2.2) 

WWF CARPO Field offices Transfer respective budgets per 

site as per funds received. 

Project and financial report 

 

Source: UNESCO/WHC and WWF-CARPO, pers. comm. 

 

Sequence for contract approval, signature and payment release: 

  

1. NGOs prepare workplan for Year +1 

2. UNESCO/FAO elaborate draft contract Year +1 

3. NGO send matching funds to UNF 

4. UNESCO/FAO asks for cash replenishment 

5. Contracts approved by Contract Committee (UNESCO) 

6. Contracts issued by UNESCO and signed by NGO 

7. NGO sends all documents for first payment 

8. Payment released to NGO HQ – and transferred to the field 

Source: CAWHFI 2007a 
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Annex 8 : the 33 RAPAC “pilot sites” and presence of partners  

 

                     

 IBA : Important Bird Area (sensu BirdLife) ; RAM : Ramsar Site ; RB : Biosphere Reserve; 

SPM : World Heritage Site ; Lx : Landscape CBFP n°x ;  

RAPAC Pilot Sites   Partners Area (ha) 

  ECOFAC CAWHFI CARPE OTHER  

Cameroun  

1.  Réserve de Biosphère du Dja  IBA RB SPM TRIDOM L4 x x x x 526 000 

2.  Parc national de Lobéké                            IBA TNS L5  x x x 217 854 

3.  Parc national de Campo-Ma'an                             IBA    x 264 064 

4.  Parc national de Mbam et Djerem                         IBA    x 125 000 

5.  Parc national de Korup                                        IBA    x 125 900 

6. Parc national de la Bénoué                             IBA RB     180 000 

7.  Parc national de Waza                             IBA RAM RB     170 000 

Congo 

1.  Parc national d'Odzala-Kokoua       IBA RB TRIDOM L4 x x x x 1 354 600 

2.  Parc national de Nouabalé-Ndoki               IBA TNS L5  x x x 386 592 

3. Réserve communautaire du Lac Télé                 IBA L7   x  438 960 

Gabon 

1. Parc national de la Lopé                           IBA SPM L3 x  x x 491 291 

2. Parc national de Minkébé                    IBA TRIDOM L4  x x x 756 000 

3. Parc national de Loango                           IBA RAM L2  x x x 155 224 

4. Parc national d'Akanda                                 IBA RAM    x 53 780 

Guinée Equatoriale 

1. Parc national de Monte Alén                            IBA L1 x  x  200 000 

2. Réserve naturelle de Corisco e Elobeyes      53 000 

3. Parc national de los Altos de Nsork                       IBA     70 000 

4. Réserve scientifique de la Caldera de Luba            IBA     51 000 

5. Réserve naturelle de Rio Campo      33 000 

6.  Réserve naturelle de Rio Muni      60 000 

République Centrafricaine 

1.  Complexe Bamingui- Bangoran/Vassako Bolo    IBA RB     1 156 000 

2. Parc national Dzanga-Ndoki                      IBA TNS L5  x x x 120 000 

3.  Parc national Manovo- Gounda- Saint Floris    IBA SPM x    1 740 000 

République Démocratique du Congo 

1.  Parc national de la Salonga                      IBA SPM L8 x  x x 3 656 000 

2.  Parc national des Virunga                IBA RAM SPM L12   x x 780 000 

3.  Réserve de faune à Okapi                      IBA SPM L11   x x 1 372 625 

4.  Réserve de Biosphère de la Luki                      IBA RB    x 33 000 

5.  Parc national de la Garamba                         IBA SPM    x 492 000 

6. Parc national de la Maiko                              IBA L10   x  1 083 000 

7.  Parc national du Kahuzi-Biega                 IBA SPM L10   x x 600 000 

São Tomé et Príncipe 

1.  Parc national de Obô                                          IBA x    29 500 

Tchad 

1.  Parc national de Zakouma                                   IBA x   x 305 000 

2.  Réserve de faune de Binder-Léré                  IBA RAM    x 135 000 
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Annex 9 : Map of CAWHFI landscapes and sites 

 

 
 


