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WORK PLAN (2022-2024) 

Work Areas* Activities Time Frame 

1. Addressing transformation of 
dryland forests 
and agrosilvopastoral production 
systems 

1.1 Contribute and support FAO in 
initiating a Summer School programme 
with the aim to build the capacities of 
practitioners on key transformational 
approaches for dryland resilient systems.    

 

March 2023 

1.2 Produce an E-learning programme with 
the support of FAO and members to 
continue to raise awareness and provide 
evidence on the benefits of 
Sustainable Forest Management (SFM) and 
Sustainable Land Management (SLM) and 
the impacts and causes of forest 
degradation in drylands.  

 

July 2022 - 
October 2023 

1.3 Provide inputs and advice into a global 
report on the role of livestock in avoiding 
further land degradation and deforestation 
in dryland agrosilvopastoral systems. 

January 2022 - 
October 2022 

2. Innovative ways to monitor 
and restore drylands 

2.1 Provide guidance, supported by the FAO 
South-South and Triangular Cooperation 
(PST), in promoting a participatory 
monitoring approach to document and 
disseminate knowledge resources through 
the "Making every voice count for adaptive 
management" initiative.  

  

February 2022 - 
December 2022 
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2.2 Continue to support the testing of the 
Dryland Restoration Initiative Platform 
(DRIP) within the monitoring framework 
of the UN Decade on Ecosystem 
Restoration and link it with Land 
Degradation Neutrality targets. 

February 2022 - 
July 2023 

3. Improvement of dryland 
forest-based livelihoods and 
human wellbeing in post- 
COVID recovery  

 

3.1 Provide guidance periodically to the 
implementation of the GEF-7 DSL Impact 
Programme at national, regional, and 
global levels. 

**This activity 
will be linked to 
the duration of 
DSL IP program 

3.2 Provide guidance on think tank 
consultation sessions in four dryland 
regions to contribute to key lessons in 
deploying the Humanitarian-Development-
Peace nexus approach for human and 
environmental security.   

July 2022 

 3.3 Provide technical guidance on the 
development of a Farmer Field School 
(FFS) toolkit on “Agroforestry in dryland 
regions”.   
 

January 2022 - 
January 2023 

4. Knowledge documentation 
and sharing for collaboration 
and scaling-up of sustainable 
management and restoration 
practices across the dryland 
regions 

 

4.1 Provide guidance on the knowledge and 
outreach activities of the GEF-7 DSL 
Impact Programme to ensure that 
knowledge and impacts are disseminated to 
other countries and regions beyond the 
programme. 

**This activity 
will be linked to 
the duration of 
DSL IP program 

4.2 Promote and support women’s 
communities of practice as agents of 
change within the framework of sustainable 
forest and landscape management in 
dryland regions.   

 

January 2022 - 
January 2023 

4.3 Disseminate lessons learned from the 
implementation of the Green Urban Oases 
(GUO) programme to promote city-to-city 
exchange through South-South 
Cooperation, including with countries and 
regions that are not directly involved in the 
GUO. 

 

June 2022 -  
July 2023 

 

* The Working Group will undertake the following activities for the upcoming work plan (2022-2024) subject to 
the availability of extra-budgetary resources.   
 
**GEF-7 Sustainable Forest Management Impact Program on Dryland Sustainable Landscapes implementation 
period: 2021-2025. 


