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WORKING PARTY ON METHODS PROGRAM OF WORK (2015) 

 

The Program of Work consists of the following, noting that a timeline for implementation would be 

developed by the SC once it has agreed to the priority projects across all of its Working Parties. The 

aim of this workplan is for a first full set of simulations to be presented at SC18 in 2015. 

 

 

Topic Subtopic Days Start End 

Albacore  120   

 Refinement of OM structure and parameterisation  Feb 2015 Mar 2015 

 Refinement of OM conditioning  Feb 2015 Mar 2015 

 Definition and implementation of alternative MPs  Feb 2015 Apr 2015 

 Internal peer review of OM & MPs 10 May 2015  

 Complete set of simulation runs & results  Jun 2015 Sep 2015 

 External peer review 5 Nov 2015  

Skipjack  120   

 Refinement of OM structure and parameterisation  Feb 2015 Apr 2015 

 Refinement of OM conditioning  Feb 2015 Apr 2015 

 Further development of MPs  Feb 2015 Apr 2015 

 Internal peer review of OM & MPs 10 May 2015  

 Run evaluations and produce summaries of results  Jun 2015 Sep 2015 

 External peer review 5 Nov 2015  

YFT&BET Initial OM  May 2015  

 Conditioning and OM set up  Dec. 2015  

 Generic MP tests  May 2016  

 Final Model with MP’s  Dec. 2016  

Presentation 

Exploration of tools for effective presentation of MSE 

results and trade-offs, such as dynamic graphing 

interfaces 

   

 
Implementation and adaptation of those tools for 

IOTC needs 
10 Feb 2015 Mar 2015 

     

 


