

Project Evaluation Series

Evaluation of the project “Improved Land Tenancy in Sindh Province”

Project code: GCP/PAK/137/EC

Annex 4. Basic information on ILTS awareness-raising and extension activities

Outcome number and subject	Intervention for awareness raising or extension	Is there (Yes or No) a:		Frequency	Location	Entity responsible		
		Curriculum?	Manual adopted or developed?			Project	Another organization	
						Title of person responsible	Name of organization	Title of person responsible
Outcome 2. Agriculture	1. Farmer field school (FFS)	Yes	No specific manual was developed for ILTS but the global manual of FFS was used to keep the methodology common ¹	Each FFS had one session per week	Project villages	FFS/Extension Specialist	Directorate of Agriculture Extension	Additional Directors of all 8 districts
	2. Demonstration plots	Yes	Guidelines/ Manual on CSA practices	Was part of the FFS	Project villages	Agronomist		
	3. Women open school (WOS)	Yes	No specific manual was developed for ILTS but the global manual of FFS was used to keep the methodology common ²	Each WOS had one session per week	Project villages	FFS/Extension Specialist	Directorate of Agriculture Extension	Additional Directors of all 8 districts
Outcome 2. Livestock	4. Livestock farmer field school (LFFS) for women	Yes	No specific manual was developed for ILTS but the global manual of FFS was used to keep the methodology common	Each LFFS had one session per week	Project villages	FFS/Extension Specialist	Directorate of Livestock Extension and Research is responsible for the implementation of LFFS	Director/focal person for LFFS implementation
Outcome 2. Marketing and value chains	5. Training of producer marketing groups (PMGs) in agro-processing	Yes	Draft TORs and contents developed	The training has not been started yet.	Project villages	National consultant for capacity building	Directorate of Agriculture Extension	Additional Directors of all 8 districts
	6. First orientation training of PMGs on the concept of PMG	N/A	No manual was needed for this.	One orientation training of all PMGs has been conducted (total 66 events)	Project Villages			

¹ Messages on food security and nutrition were also included in the FFS programme.

² Messages on food security and nutrition from the FFS programme were also included in the WOS intervention.

Evaluation of GCP/PAK/137/EC – Annex 4. Basic information on ILTS awareness-raising and extension activities

Outcome number and subject	Intervention for awareness raising or extension	Is there (Yes or No) a:		Frequency	Location	Entity responsible		
		Curriculum?	Manual adopted or developed?			Project	Another organization	
						Title of person responsible	Name of organization	Title of person responsible
Outcome 2. Food security and nutrition	7. Special session on food security and nutrition to the FFS participants	Yes	"My plate" document which covers key messages	Occasional sensitization (e.g., World Food Day) ³	Project villages	FFS/Extension Specialist		
Outcome 2. Sensitization of law/ policy makers to understanding the importance of tenancy agreements	8. Exposure visits for policy and lawmakers	Not applicable	TORs and contents were finalized and used in the training	Occasional	Project villages (VOs)	Land Tenure Specialist		
Outcome 2. VGGT principles	9. Training workshops for officials, academics and researchers in VGGT principles	No need of curriculum, the VGGT guide was used as training source.	No need of manual, the VGGT guide was used as training source.	Occasional	District headquarters			
Outcome 2. VGGT applications	10. Training workshops for land management practitioners in VGGT applications	No, training contents were developed	TORs were developed which contains the contents.	Occasional	District headquarters		Technical staff of Sindh Board of Revenue is familiarized to implement refresher training for land management practitioners	
Outcome 2. VGGT dispute resolution	11. Orientation of village grievance redressal committees (VGRCs)	Yes	TORs for the training and SOPs for VGRCs	Occasional	Project villages	Land Tenure Specialist		
Outcome 3. DRR	12. Community-based DRR	Yes	Was part of FFS global manual	Weekly sessions	Project villages	FFS/Extension Specialist		

³ Also covered in the FFS and WOS interventions.

Office of Evaluation
evaluation@fao.org
www.fao.org/evaluation

Food and Agriculture Organization of the United Nations
Rome, Italy



Some rights reserved. This work is available
under a CC BY-NC-SA 3.0 IGO licence.