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DEVELOP AN IGAD REGIONAL FORESTRY POLICY AND STRATEGY T C P /S F E /3605

Implementing Partners

The Intergovernmental Authority on Development (IGAD).

Beneficiaries

Participating national governments and other stakeholders

at the country level, including non-governmental

organizations, community-based organizations, the private

sector, as well as populations that depend on forestry

for their livelihoods.

Country Programming Framework (CPF) Outputs

Subregional Priority Intervention Area 1 (Natural resources

and environment management) and Subregional Priority

Intervention Area 6 (Conflict Prevention, Resolution and

Peace Building).

Ethiopia CPF Priority Area 3 (Sustainable natural resource

management).

Kenya CPF Priority Area 4 (Improving natural resources

governance).

Uganda CPF Outcome 2 (Environment for equitable access

by men, women and youth and utilization of agricultural

knowledge and information for decision-making

enhanced).

Djibouti CPF Priority Area 3 (Sustainable and responsible

management of productive natural resources).

South Sudan (Increase resilience of livelihoods and against

crisis).

Somalia (Institutional capacity development).

BACKGROUND

The IGAD is a regional body that coordinates development

efforts across its Member States, which include Djibouti,

Ethiopia, Kenya, Somalia, South Sudan, Sudan and Uganda.

The IGAD area covers an estimated 230 million people

and is characterized by high rates of population growth

and poverty, with a substantial proportion of people

living below the poverty line (USD 1 per day).

In IGAD Member States, agriculture is crucial to food

security and nutrition, economic growth and social

stability. More specifically, for over 80 percent of the

population, agricultural production and animal

husbandry are important sources of food and livelihood

opportunities. Overall, they account for between 25 and

30 percent of national economies within the IGAD area.

Pastoralist and agro-pastoralist communities are

particularly at risk from the effects of recurring droughts

in the region. During periods of drought, livestock are

highly susceptible to water shortages and pasture scarcity.

This can lead to the suffering and death not only of

livestock but also of people whose livelihoods depend

on them. Further complicating matters, markets often

collapse as a result of the sell-off of weaker and thinner

animals. In addition, drought affects the seasonal

migration patterns of herds, which are required to search

for adequate water resources and pastures for grazing.

The increased competition for limited natural resources

remains a point of conflict both between communities and

across borders.

The effective management of natural resources therefore

requires international cooperation through adequate

policies and strategies. While efforts have been made

to address concerns regarding the management of some

natural resources, policies are not harmonized across the

IGAD area and there is often disagreement about the best

management approaches to adopt. Additionally, many

challenges are faced in the implementation of these

policies, including the lack of adequate funding and/or

political impetus.

1

©FAO SFE



In the IGAD region, the natural resources sector faces

numerous challenges, including:

 landscape degradation, the fragmentation of forest

resources, increasing rates of deforestation and

biodiversity loss;

 constraints in meeting the increasing demand for

ecosystem services;

 limited involvement of local communities and

stakeholders in conservation and sustainability efforts;

 population growth and the increasing demand for

natural resources combined with the degradation of

arable land through intensive cultivation;

 increasing climatic variability and the limited resilience

of existing systems, as well as their effects on water

availability and vegetation change for livestock;

 migration and its effects on the use of land, water,

forest and range resources;

 the overstocking of livestock leading to the erosion of

pastures and a shortage of grazing areas;

 the adoption of seasonal cropping practices by

livestock-based communities with limited relevant

knowledge and management skills;

 weak policy support for best practices in natural

resources and forestry management;

 limited awareness and adoption of improved

technologies;

 unsustainable farming practices, particularly in areas

at risk of erosion and reduced soil fertility;

 the encroachment of agriculture onto marginal land;

and

 the growing demand for fuel wood, charcoal and

timber.

Given this broad range of concerns, the IGAD requested

FAO assistance in the development of a regional forestry

policy, as well as a comprehensive strategy for its

implementation. The project therefore sought to develop

the IGAD Regional Forestry Policy and Strategy, which

takes into account the economic, social and institutional

situation across the IGAD region. In addition, the policy

and strategy were expected to promote the role of forests

in protecting the environment and assist IGAD Member

States in meeting their international obligations related to

environmental sustainability. Finally, the documents to be

produced and endorsed under the project were also

expected to guide the inclusive development of the

forestry sector in IGAD member states.
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IMPACT

The project aimed to reduce poverty, promote

environmental sustainability and support the development

of IGAD Member States by improving the contribution of

forest resources to national economies.

ACHIEVEMENT OF RESULTS

Output 1: Information collected and analysed at national

level on forestry policy issues

National consultants carried out an assessment of the

existing forestry policies and strategies in each

participating IGAD Member State through a combination

of desk studies and stakeholder consultations. This

allowed for the identification of priority areas and

emerging issues. Based on the assessments, national

consultants prepared review reports, which were then

discussed and validated by Government officials, experts,

the private sector, academia, non-governmental

organizations and civil society organizations at national

validation workshops. A regional synthesis report that

consolidated the findings of national reports was prepared

by the Regional Consultant.

Output 2: IGAD forestry strategy formulated, validated and

incorporated into national/regional investment plans

Information related to the regional forestry situation was

compiled and evaluated through regional stakeholder

consultations, the stocktaking of available information,

and an expert review and evaluation. All seven IGAD

Member States participated in the formulation of the IGAD

Regional Forestry Policy and Strategy document, which

was drafted based on both the regional synthesis report

and the regional stakeholder consultation report. Three

technical meetings (August 2019, November 2019 and

March 2020) were held to review and validate the draft

document. Finally, a ministerial meeting attended by

delegates from Djibouti, Ethiopia, Kenya, Somalia, South

Sudan and Uganda was held in March 2020 to endorse the

IGAD Regional Forestry Policy and Strategy.
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IMPLEMENTATION OF WORK PLAN

The project was carried out within the originally

envisioned budget, with a no-cost extension and work

plan revision approved to account for some minor delays.

Although the project was approved in September 2017,

the National Project Coordinator was only appointed

by the IGAD in January 2018. The primary project

consultant was also identified and recruited in January

2018. This resulted in the project inception meeting being

held in March 2018, along with the launch of activities. In

addition, national-level consultations and the collection

of baseline information took longer than anticipated.

While these efforts were expected to be completed within

a period of two months, their implementation lasted

four to five months. This delay was largely attributable to

mobilization processes and their varying requirements

in different countries. Ultimately, this delayed the

processes involved in compiling and synthesizing

information for the regional report. Hence, the

three-month project extension allowed for the

continuation of project activities. Potential risks were

effectively managed throughout project implementation,

while none of the identified risks affected the pursuit

of project goals.

FOLLOW-UP FOR GOVERNMENT ATTENTION

The goals of the project were achieved through the

successful implementation of the planned activities, with

participating IGAD Member States having endorsed the

IGAD Regional Policy and Strategy. No specific follow-up

actions were identified; however, future efforts should be

directed towards the implementation of the policy and

strategy developed under the project.

SUSTAINABILITY

1. Capacity development

A number of multilateral, international and regional

agreements had been signed by IGAD Member States

regarding the management of forest resources and

the environment prior to the project. Despite these

agreements, a holistic approach encompassing a universal

policy and strategy was lacking. The IGAD Regional

Policy and Strategy document developed under the

project addresses this gap, supporting the harmonization

and coordination of efforts by Member States and

strengthening their capacity to manage both national

and transboundary issues.

The project outcomes are firmly embedded in

organizational structures, including the IGAD Secretariat

and relevant ministries in participating countries. The

strengthened partnerships between the IGAD Secretariat

and Member States, as well as those between

governmental departments, will support the sustainability

of project results and, ultimately, the implementation

of the IGAD Regional Policy and Strategy. In addition, the

high degree of responsibility given to the IGAD Secretariat

and national forestry departments in the implementation

of project activities supported their ownership of the

efforts undertaken, placing them in a stronger position to

carry out additional work beyond the project.

2. Gender equality

The roles of men and women were clearly defined under

the project. Equal opportunities were given to male and

female participants at the consultative workshops and

project activities were designed to meet the needs of both

men and women. Overall, the level of participation in

project activities by women was encouraging.

3. Environmental sustainability

Although the project did not directly address

environmental sustainability, the IGAD Regional Forestry

Policy and Strategy was designed to support the

sustainable utilization of natural resources in the

development of national economies.
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DOCUMENTS AND OUTREACH PRODUCTS

 Proceedings of the Regional Inception Workshop for 
TCP/SFE/3605 – Development of IGAD Forestry Policy 
and Strategy. E Kilawe. Nairobi. April 2018. 19 pp.

 National Forestry Situation Analysis Reports from the 
seven IGAD Member States.
 Djibouti (L.K. Abdi)
 Ethiopia (M.G. Yimer)
 Kenya (D. Ogweno)
 Somalia (A.M. Hassan)
 South Sudan (R.G. Bilala)
 Sudan (T.D.A. Osman)
 Uganda (N.  Turyahabwe)

 End of Consultancy Report. G Ongile. September 2018.

 Review of the IGAD Forestry Situation/Regional 
Synthesis Report. G Ongile, P Omanga, I Otieno and       
E Kilawe. 2019. 79 pp.

 Proceedings of the Small Expert Group Regional 
Consultative Workshop on Development of IGAD 
Forestry Policy and Strategy. E Kilawe. Nairobi. 
August 2019. 3 pp.

 Proceedings of the Technical Regional Stakeholders 
Consultative Workshop on Development of IGAD 
Regional Forestry Policy and Strategy. E Kilawe. 
Nairobi. November 2019. 10 pp.

 End of Consultancy Report. G Ongile. November 2019.

 Technical Expert Meeting for IGAD Forestry Focal 
Points and IGAD Country Focal Points to Validate 
IGAD Regional Forestry Policy and Strategy. 
IGAD Secretariat. Djibouti. March 2020. 3 pp.

 Ministerial communiqué/declaration and endorsement 
meeting report of the IGAD Regional Forestry Regional 
Policy and Strategy. IGAD Secretariat. March 2020.

 Regional Summary Analysis of Laws and Regulations of 
the Forestry Sector in IGAD Region. P Bigombe. 67 pp.

 Final IGAD Regional Forestry Policy and Strategy. 2020. 
55 pp (English version) and 68 pp (French version).

 Press releases during the project inception phase:
 http://tiny.cc/csqdoz
 http://tiny.cc/xvqdoz

 FAO article on the endorsement of the IGAD Forestry 
Policy and Strategy: http://tiny.cc/o0qdoz

 Folders, notebooks and pens for meetings/workshops.

4. Human Rights-based Approach (HRBA) – in particular

Right to Food and Decent Work

Although the project did not directly address concerns

related to human rights, the IGAD Regional Forestry Policy

and Strategy was formulated to reduce poverty in

participating countries through the advancement of

national economies. This will ultimately support access

to gainful employment and adequate food.

5. Technological sustainability

New technologies and methodologies were not introduced

under the project.

6. Economic sustainability

Beyond the project, additional resources will be required

to support the implementation of the IGAD Regional

Forestry Policy and Strategy. The mobilization of additional

financial resources was not covered under the project.
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ACHIEVEMENT OF RESULTS - LOGICAL FRAMEWORK
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Expected 
Impact 

Improved contributions of forests resources to national economies for poverty reduction, environmental 
sustainability and development of the IGAD member states 

Outcome 

IGAD regional forestry policy and strategy developed and implemented 

Indicator Regional forestry policy and strategy documents finalized and available. 

Baseline 0 

End Target 1 

Comments 
and follow-up 
action to be 
taken 

By the end of the project, IGAD Member States had endorsed the policy and strategy 
document. 

  

Output 1.1 

Information collected and analysed at national level on forestry policy issues 

Indicators  Target Achieved 

Number of studies conducted. 1 Yes 

Baseline 0 

Comments 

An assessment was conducted on existing forest policies and strategies in each IGAD member state, which 
included the identification of main priorities and emerging issues. In each country, a national validation 
workshop was organized and attended by Government officials, experts, the private sector, academia, 
non-governmental organizations and civil society organizations. Based on national reports, the Regional 
Synthesis Report was prepared and made available. 

Activity 1.1.1 

Assessment of existing forest policies and strategies 

Achieved Yes 

Comments  
National consultants conducted desk studies and stakeholder consultations. Review reports 
were prepared by national consultants and shared at review/validation workshops. 

Activity 1.1.2 

Stocktaking of existing sound information 

Achieved Yes 

Comments  
Through the desk studies and stakeholder consultations carried out by national consultants, 
the existing information was collected. This information was included in the review reports 
prepared by national consultants. 

Activity 1.1.3 

National validation workshops 

Achieved Yes 

Comments  
One workshop was held for each country at the national level to discuss and validate the 
national reports. 

Activity 1.1.4 

Prepare a synthesis report 

Achieved Yes 

Comments 
A regional consultant prepared the Regional Synthesis Report – this document consolidated all 
the national reports. 
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Output 1.2 

IGAD forestry strategy formulated, validated and incorporated into national/regional investment plans 

Indicators  Target Achieved 

Number of IGAD countries that participated. 7 Yes 

Baseline 0 

Comments 

All seven IGAD Member States targeted under the project participated fully in the IGAD Regional Forestry 
Policy and Strategy formulation process. Through their IGAD country focal points, each country identified a 
consultant to work alongside their respective forestry departments in order to prepare a national forestry 
status report. These reports were synthesized, providing inputs for the preparation of the draft IGAD Regional 
Forestry Policy and Strategy document. 

Activity 1.2.1 

Compile and evaluate regionwide forestry situation 

Achieved Yes 

Comments  
A regional stakeholder consultation was undertaken, stocktaking of existing regional 
information (related to forestry) was carried out, and an expert review and evaluation of the 
existing forestry information (both at national and regional levels) were performed. 

Activity 1.2.2 

Draft Regional Forestry Policy/Strategy 

Achieved Yes 

Comments  
The Regional Forestry Policy and Strategy was drafted based on the key information collected 
(i.e. the synthesis report and the regional stakeholders’ consultation report). 

Activity 1.2.3 

Technical validation of draft forestry Policy/Strategy and Action Plan 

Achieved Yes 

Comments  
Three technical meetings were organized to review and validate the draft IGAD Forestry Policy 
and Strategy document in August 2019, November 2019 and March 2020, respectively. 

Activity 1.2.4 

Ministerial-level meeting 

Achieved Yes 

Comments 
A ministerial meeting was organized in March 2020 to discuss and endorse the IGAD Forestry 
Policy and Strategy. The meeting was attended by six Ministers, one each from Djibouti, 
Ethiopia, Kenya, Somalia, South Sudan and Uganda. 
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